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Introduction 
This annual report identifies major projects on the state trunk highway system, which 
includes the interstate and national highway systems. Per Minn. Stat. 174.56, the report 
includes projects with cost estimates equal to or in excess of $15 million in the Twin 
Cities Metro District and equal to or in excess of $5 million in Greater Minnesota. The 
report includes 326 projects that meet these thresholds. 

The information provided is current as of November 2013.   
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Projects included in this report 
All projects included in this report also are included within the 10-year district work plans 
within MnSHIP. This does not preclude projects not listed in this report from being 
constructed in the 15-year timeframe; however, MnDOT must update statewide priorities 
prior to establishing any level of commitment for projects not listed in this report. 

Information on the projects recently selected for funding through the Corridors of 
Commerce program can be found on page 13 of this report. Because these projects were 
selected very recently, they are not included in this section. 

Projects planned for or under construction in 2011-2017 
A one-page summary sheet is provided for each major project in the 2014-17 STIP. 
Summary sheets also are provided for major projects that have been completed in the 
previous two years, consistent with statutory reporting requirements. 

Projects planned for 2018-28 
Major projects outside the STIP timeframe, but within the 15-year reporting period, are 
displayed in as a table. This table includes basic information regarding project location, 
project description, planning cost estimates and anticipated performance-based 
improvements or key objectives. Since many of these projects are in the planning stages, 
cost estimates and scopes are preliminary and not yet well-defined. 

Project Prioritization 
All projects identified within the 2014-17 STIP can be funded under current revenue 
projections (fiscally constrained) and are of a high priority to the districts. Projects within 
the 2018-28 mid-range and long-range planning periods are a priority but revenue 
forecasts, federal program requirements and funding sources are more uncertain, and full 
funding may not have been identified. The 20-year Highway Investment Plan details how 
investments at a program level are prioritized in this mid-range and long-range timeframe.  

Content and format of project summary sheets 
A one-page project summary sheet is included in this report for each project planned for 
construction or already under construction prior to the end of the 2017 construction 
season. The summary sheets are categorized by district and include the following 
information: 

• Project location 
• Project description 
• Schedule 
• Date the project entered into the STIP and estimated project cost 
• Date(s) of environmental approvals 
• Date(s) of municipal approvals 
• Date of final geometric layout approval  
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• Date of establishment of construction limits 
• Primary project purpose, as defined by the MnSHIP investment category 
• Total project cost estimates 
• Recent changes and updates, including past and/or potential reasons for delay in 

letting or completing the project 
• Project history and background information 
• Project risks  
• Key cost assumptions 

Cost Estimate Information  
For projects currently under construction, the construction letting cost is indicated in the 
“current estimate” column. The costs for projects that have been let are shown as actual 
construction contract amounts, and costs are estimated for other elements, right of way 
and engineering.   

A baseline cost estimate has been established for each project with a one-page summary 
and is shown under the “baseline est.” column on the one-page project summary sheet. 
This is the cost estimate that was established when a project first entered into the STIP. 
The most current project cost estimate is shown under the “current estimate” column. 

Abbreviations and definitions  

Definitions  
Alternative pavement type selection or alternative bid project: In an APTS project, the 
agency creates equivalent designs for concrete and asphalt construction. Then life-cycle 
cost analyses are calculated for both material types, and the difference between the 
LCCAs is computed and shown in the special provisions section of the RFP. Bidders may 
choose to bid either material type. For the purpose of bid selection, the difference 
between the calculated life-cycle costs is added to bids on the design with the higher life-
cycle cost. 

Area transportation partnership: A group of traditional and non-traditional transportation 
partners, including representatives from MnDOT, metropolitan planning organizations, 
regional development commissions, counties, cities, tribal governments, special interests 
and the public that has the responsibility of developing a regional transportation 
improvement program for its area of the state. 

Cost estimate phases 

• Planning estimate or baseline estimate: The most likely total project cost estimate 
including project contingency, and all cost estimate components. This estimate 
constitutes the approved project budget for cost management. The baseline is set 
based on an approved scoping report estimate.   
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• Engineer’s estimate: The engineer’s estimate is used to analyze bids received for 
projects let by the state of Minnesota. It is an estimate based on what MnDOT 
considers to be the actual cost of construction approximately one month from 
bidding. The estimate is developed using cost-based and bid-based methods. The 
cost-based method is applied to paving, earthwork and pipe, which tend to be the 
major construction cost items. Bid-based estimates are developed using two-year 
average estimates on comparable projects.  

• Award amount: The contract bid price of the lowest responsible bidder at time of 
reward. 

• 95 percent cost estimate: The value of work certified to date, which is greater than 
95 percent of the funds encumbered. The threshold can also represent a project 
that MnDOT has closed out. 

Cost estimate components 

• Construction letting: The costs attributed directly to construction activities. 
• Other construction elements: The costs for additional project elements, such as 

moving utilities, completing engineering documents and implementing other 
consultant services. 

• Right of way: The costs associated with obtaining land needed to construct 
transportation or other facilities. 

Definitions 
ADT: Average daily traffic 
AUAR:  Alternative urban area-wide review 
BARC:  Bridge and road construction 
CIMS:  Corridor Investment Management System 
C-I-P: Cast in place 
CMGC : Construction management general contractor 
CORSIM:  Corridor simulation 
CPR: Concrete pavement rehabilitation 
CRAVE : Cost risk assessment value engineering 
CSAH:  County state aid highway 
CTIB: Counties Transit Improvement Board 
DB: Design-build 
E: East 
EA: Environmental assessment 
EAW: Environmental assessment worksheet 
EB: Eastbound 
EDA: Electronic design automation 
EIS: Environmental impact statement 
ELLA:  Early let late award 
FONSI: Finding of no significant impact 
FHWA: Federal Highway Administration 
FY: Fiscal year 
Hwy: Highway (state trunk highway) 
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I: Interstate 
ICE: Intersection control evaluation 
ITS: Intelligent transportation system 
LCCA:  Life cycle cost analysis 
N: North 
NB: Northbound 
NBI: National Bridge Inventory 
NBIS: National Bridge Inventory System 
NEPA: National Environmental Policy Act 
NHPP: National Highway Performance Program 
NHS: National Highway System 
NRHP: National Register of Historic Places 
PQI: Pavement quality index 
RFP: Request for proposal  
RFQ: Request for qualifications 
ROW: Right of way 
RP: Road Post 
RQI: Ride quality index 
RR: Railroad 
RSL: Remaining Service Life 
S: South 
SAM or SaM:  Safety and mobility program 
SB: Southbound 
SHPO: State Historic Preservation Office 
SRC:  State road construction 
STIP: State Transportation Improvement Program 
STP: Surface Transportation Program 
TED: Transportation Economic Development program 
TPCE: Total project cost estimate (includes engineering, right of way and construction) 
UT: Unorganized township 
W: West 
WB: Westbound  
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ROUTE PROJECT LOCATION PAGE

District Project Summary
District 1

State Project #

Hwy 1 US Forest Route #553 to US Forest Route #424 (New 
Tomahawk Road)

A 23801-18

Hwy 1 South of the Kawishiwi River to west of T-273 and 
southeast of County Road 2 to Isabella

A 33801-92

Hwy 1 West of the Six Mile Lake Road to east of Bradach Road 
in St. Louis County

A 46904-46

Hwy  1 Tower to Ely A 56904-49

Hwy 2 Bong Bridge over Saint Louis River A 66937-69100D

Hwy  11 In International Falls, from east of County Road 332 to the 
east shore of Dove Island

A 73606-57

Hwy 23 15.9 miles NE of the south Carlton County line A 80901-67

Hwy 23 Becks Road to I-35 A 96910-89

Hwy 33 North of County Road 116 to Hwy 53 A 106911-38

Hwy 33 I-35 to 1.4 miles north in Cloquet A 110905-53

I-35 North of Sturgeon Lake to south of Mahtowa A 120980-138

I-35 St. Louis River to Boundary Avenue A 130980-139

I-35 Sandstone to 3 miles south of Willow River A 145880-173

I-35 North of Pine County Road 33 to south of the Carlton 
county line

A 155880-180

I-35 I-35 Bridges #9784 and #9783 over the BNSF railroad 
south of Hwy 48

A 165880-186

Hwy 37 In Hibbing from east of Hwy 169 to west of County Road 
25, and from County Road 788/County Road 62 to County 
Road 7

A 176947-50

Hwy 38 Pughole Lake to Marcell A 183108-70

Hwy 53 Between Eveleth and Virginia, relocate Hwy 53 away from 
United Taconite Operations

A 196918-80

Hwy 53 South of County Road 652 (Goodell Road) to south limits 
of Cook

A 206920-48

Hwy 53 South of Keyes Road to Crescent Drive in International 
Falls.

A 213608-49

Hwy 53 South of the Hwy 37, Lyon Spring area A 226917-142

Hwy 61 North of Hwy 1 to south of UT 81 (Little Marias area) A 233808-35

Hwy 61 South of County Road 5 to north of County Road 7 A 241602-49

Annual Report on Major Highway Projects
Minnesota Department of Transportation Page A1



Hwy 70 East of Hwy 361 to the Minnesota/Wisconsin state line A 255811-12

Hwy 169 Pokegama Avenue in Grand Rapids A 263115-51

Hwy 169 North of Nashwauk to Hwy 73 A 276934-115

Hwy 169 County Road 26 to the Pike River Bridge A 286936-17

Hwy 169 Hibbing A 296934-116

Hwy 217 Little Fork to Hwy 53 A 303614-20

I-535 Bridge over St. Louis River A 316981-9030E

Hwy 200, Hwy 169 Hwy 200 from Hwy 6 to Hwy 2, and on Hwy 169 from Hwy 
200 to south of the Aitkin/Itasca county line

A 320106-29

Annual Report on Major Highway Projects
Minnesota Department of Transportation Page A1



Project History:
The existing structure of Hwy 1 between 
Kawishiwi River and Lake County Road 2 is 
inadequate.  AADT on this section is 
approximately 420 vehicles per day. The highway 
has sharp curves, narrow shoulders, poor sight 
distance and nearby hazards. This project is the 
second reconstruction phase along this stretch of 
Hwy 1. The five miles south of this project was 
reconstructed in a previous project. This project is 
intended to strengthen the roadbed, improve 
drainage and safety for all users including 
bicyclists, and where necessary, soften sharp 
curves. Significant public involvement and an 
environmental assessment were part of the 
project delivery process.

Striping and final punch list items were completed 
in the summer of 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let on 9/23/11. The current 
estimate is based on the actual bid cost for 
reconstruction.

Primary Purpose:
Regional & Community Improvement Priority

?¦A@
!(

!(

!(

Ely

Winton

Babbitt

Reconstruction of Hwy 1 from US Forest 
Route 553 to US Forest route 424 (New 
Tomahawk Road) and was 5.3 miles long.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.5
Other Construction Elements: 0.2
Engineering: 1.1
Right of Way: 0.5

7.1
1.6
1.5
0.2

Baseline Est. Current Est.

Total: 7.3 10.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3801-18
US Forest Route #553 to US Forest Route #424 (New Tomahawk Road)

Hwy 1
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 8/26/2004

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: Unknown
Original Letting Date: 9/22/2006
Current Letting Date: 9/23/2011
Construction Season: 2012
Estimated Substantial Completion: 1-Jul-13

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This project was initially planned to be a 
reconstruction. Ten miles of Hwy 1 from this 
project's south limits to Lake County Road 2 have 
been reconstructed. This project now includes 
pavement preservation and drainage 
improvements on the existing alignment. This 
segment of roadway was originally graded and 
paved in the mid 1930s. There were numerous 
spot overlays completed in the 1940s, 1950s and 
1960s.  These were followed by bituminous 
overlays in the early 1970s, mid 1980s and 2000.

The project is programmed for construction in 
2015.

Recent Changes and Updates:

?¦A@
!(

!(

!(

Ely

Winton

Babbitt

Bituminous resurfacing and drainage 
improvements on 17.7 miles from 0.2 mile 
south of the Kawishiwi River to 0.17 mile 
west of T-273, and from 0.63 mile southeast 
of County Road 2 to Isabella.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.6
Other Construction Elements: 0.4
Engineering: 1.4
Right of Way: 0.0

6.6
0.6
1.4
0.0

Baseline Est. Current Est.

Total: 8.4 8.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in October 2012 and includes 8 percent inflation. 
It includes the cost of bituminous milling and surfacing and drainage improvements.

Project Risks:
A substantial amount of culvert replacement work is required.

State Project No. 3801-92, 3802-21

South of the Kawishiwi River to west of T-273 and southeast of County Road 2 
to Isabella

Hwy 1
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: need Unknown
Original Letting Date: 2/27/2012
Current Letting Date: 2/27/2015
Construction Season: 2015
Estimated Substantial Completion: Nov. 2015

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Because of concerns with Hwy 169 between 
Virginia and Winton, the Hwy 169 North 
Improvement Task Force  formed in July 2000. 
The efforts of the task force resulted in $18.4 
million in Federal High Priority Project funds being 
provided in SAFETEA-LU for highway 
improvements. The Hwy 1/169 segment from 0.3 
mile west of the Six Mile Lake Road to Clear Lake 
was recommended by the task force as a priority 
for reconstruction. Two projects were identified to 
use these funds. As scoping progressed it was 
clear that there wasn't enough money for both 
projects. As a result it was decided that less 

In May 2013 the letting date was changed to July 
2016. This change was mostly due to alignment 
selection and sulfide rock issues.

MnDOT is proceeding with the environmental 
process. The environmental assessment will 
include two alignment alternatives, including the 
"South Route" and an alignment that more closely 
matches the existing "Middle Route," but with 
upgrades to meet current design standards and 
the ability to be constructed under traffic.

Recent Changes and Updates:
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Combination of reconstruction and 
pavement reclamation on 5.7 miles from 0.1 
mile west of the  Six Mile Lake Road to 0.1 
mile east of Bradach Road in the Eagles 

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 10.5
Other Construction Elements: 0.5
Engineering: 2.2
Right of Way: 1.2

19.2
1.4
3.5
1.2

Baseline Est. Current Est.

Total: 14.4 25.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is based on the total amount of FHWA High Priority Project 
funds available for this project.

Project Risks:
Private property impacts; environmental concerns including wetlands and potential 
acid drainage runoff associated with sulfides in the rock; use of Federal High Priority 
Project funds; relatively low traffic volume coupled with high construction costs.

State Project No. 6904-46
West of the Six Mile Lake Road to east of Bradach Road in St. Louis County

http://www.dot.state.mn.us/d1/projects/Hwy169eagles

Hwy 1
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority 
 
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not Known
Construction Limits Established Date: Not Known
Original Letting Date: 12/17/2010
Current Letting Date: 7/22/2016
Construction Season: 2016-2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
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Project History:
This is a two-lane bituminous roadway with 
deteriorating pavement resulting in rough ride, 
high maintenance costs and reduced load 
carrying capacity. Previous pavement repairs in 
the project area include bituminous overlays in 
1989 and 1992 and spot repairs in 2001.

The letting was delayed to June 2013 due to 
consultant delivery delay and MDR completion.

The project is currently under construction with an 
anticipated completion of June 2014. The final lift 
of bituminous pavement will be completed in 
2014 on the segment west of Ely. All work south 
of Ely remains to be completed in 2014.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is based on the actual bid 
cost for bituminous milling and surfacing.

Primary Purpose:
Performance-based need: Pavement Condition
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Ely

Tower

Winton

Aurora

Biwabik

Babbitt

Hoyt Lakes

Bituminous milling and surfacing on 25.5 
mile from Alder Street in Tower to 0.1 mile 
west of Six Mile Lake Road, from 0.1 mile 
east of  Bradach Road to 0.17 mile west of 
3rd Avenue West in Ely, and from the east 
Junction of Hwy 169 to east of Halfway Road.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.3
Other Construction Elements: 0.5
Engineering: 2.0
Right of Way: 0.0

8.3
0.7
1.8
0.0

Baseline Est. Current Est.

Total: 11.8 10.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6904-49
Tower to Ely

Hwy  1
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Environmental Approval Date: 4/23/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 3/22/2013
Current Letting Date: 6/7/2013
Construction Season: 2013-2014
Estimated Substantial Completion: summer 2014
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Minnesota Department of Transportation
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Project History:
The Hwy 2 Bong Bridge over the St. Louis River 
between Duluth and Superior was built in 1982. 
This fracture critical bridge currently has National 
Bridge Inventory condition ratings of 5 (deck), 7 
(superstructure) and 7 (substructure). 
Rehabilitation costs have been reevaluated by the 
Wisconsin Department of Transportation. The 
current estimate reflects reassessed 
maintenance needs. The proposed rehabilitation 
work will extend the useful service life of this 
bridge and decrease the amount of future 
maintenance needed to keep it operational.

The Wisconsin Department of Transportation is 
the lead agency and will be letting this contract.

Recent Changes and Updates:

!(!(

Duluth

The proposed rehabilitation of Bridge 69100, 
which carries Hwy 2 over the Saint Louis 
River, is a joint effort between the Minnesota 
and Wisconsin Departments of 
Transportation. The proposed work includes 
bridge deck replacement, modular joint 
replacement, spot concrete spall repairs, 
support cable work and painting.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 23.2
Other Construction Elements: 1.0
Engineering: 4.7
Right of Way: 0.0

8.3
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 28.9 8.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline cost includes the cost of both WisDot and MnDOT share. The current 
estimate was provided in June 2013 by WisDot and is only the MnDOT share of the 
costs for bridge 69100. The current estimate no longer includes costs for bridge 
69101, 69102 and 69109. The cost of the work on these bridges will be included in 
SP 6937-101.

Project Risks:
The project will result in inconveniences in the movement of traffic between the 
communities.

State Project No. 6937-69100D

Bong Bridge over Saint Louis River
Hwy 2

PROJECT SUMMARY

Bridge 69100

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson/Perry 

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 6/26/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not  needed
Original Letting Date: 2/28/2004
Current Letting Date: 1/14/2014
Construction Season: 2014
Estimated Substantial Completion: 2015

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment of was originally graded in the mid 
1930s and included a gravel surface. Spot 
overlays were completed in the early 1950s and a 
bituminous overlay was completed in the mid 
1960s. The most recent projects include a 
bituminous overlay in the early 1980s and in 
2000. The bridge is a continuous steel beam 
span and was built in 1965. The sufficiency rating 
is 78.8. The NBI condition ratings are Deck  5, 
Superstructure 6, Substructure 6.  Bridge 36004 
deficient status is listed as adequate.

The project has been programmed for 
construction in 2015.

Recent Changes and Updates:
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International Falls

Ranier

Bituminous resurfacing and bridge work on 
Bridge 36004 on 11 mile of Hwy 11 in 
International Falls, from 0.25 mile east of 
County Road 332 to the east shore of Dove 
Island.

Project Description:

2017
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.4
Engineering: 1.1
Right of Way: 0.0

5.0
0.4
1.1
0.0

Baseline Est. Current Est.

Total: 6.5 6.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in August 2013 and includes 8 percent 
inflation. The estimate includes costs for bituminous resurfacing and bridge work.

Project Risks:
The work needed for Bridge 36004 has not yet been determined.

State Project No. 3606-57

In International Falls, from east of County Road 332 to the east shore of Dove 
Island

Hwy  11
PROJECT SUMMARY

Bridge 36004

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not Known
Construction Limits Established Date: Not Known
Original Letting Date: 3/27/2015
Current Letting Date: 3/27/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Bridge 5470 was built in 1936 and consists of 
steel beam Span with a cast in place concrete 
deck. This bridge is classified as  structurally 
deficient with NBI ratings of Deck 4, 
Superstructure 4, and Substructure 5.  In 1973 
the bridge received repairs to the deck, 
abutments, and pier caps and new concrete 
wearing course.

This project has been delayed due to SRC 
reduction.

MnDOT is coordinating this efforts with the 
Burlington Northern Santa Fe Rail Road. A 
conceptual sketch was developed and shared 
with the railroad in August 2013.

Recent Changes and Updates:
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Thomson

Proctor

Wrenshall

Replacement of the bridge that carries Hwy 
23 over the Burlington Northern Santa Fe 
Rail Road. The new bridge is planned for 
construction on a new alignment to allow use 
of the existing structure during construction. 
The project is located approximately 15.9 
miles northeast of the southern Carlton 
County line.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.1

3.8
0.3
0.8
0.1

Baseline Est. Current Est.

Total: 6.3 5.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in August 2013 and includes 8 percent inflation. 
The project cost has been reduced as result of refining the roadway alignment. The 
cost estimate is based on constructing a new bridge on new alignment to allow use 
of existing structure during construction.

Project Risks:
This project requires close coordination with the BNSF that could impact delivery 
timelines.

State Project No. 0901-67

15.9 miles NE of the south Carlton County line
Hwy 23

PROJECT SUMMARY

Bridge 5470

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not Known
Construction Limits Established Date: Not Known
Original Letting Date: 6/27/2003
Current Letting Date: 12/19/2014
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
Pavement condition on this segment of Hwy 23 is 
poor, as is the condition of storm sewer pipes, 
drainage structures, curb and gutter and 
sidewalks. The 2012 District 1 Remaining Service 
Life map shows this section is in poor condition (0-
3 years). Pavement, drainage and pedestrian 
improvements are needed.

In June  2013 Duluth was awarded a CIMS grant 
in the amount of $3,035,000. This grant will be 
used for roadside improvements along the 
corridor from Becks road to I-35. This CIMS grant 
will be incorporated into this project.

Recent Changes and Updates:
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Duluth

Proctor

Hermantown

Bituminous resurfacing, drainage, ADA 
improvements and bridge replacement at 
Kingsbury Creek. The project is 4.7 miles 
long, from Becks Road to I-35.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 11.4
Other Construction Elements: 0.5
Engineering: 2.4
Right of Way: 0.6

11.4
0.9
2.3
0.5

Baseline Est. Current Est.

Total: 14.9 15.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in March 2013 and includes 8 percent inflation. It 
includes the cost of bituminous milling and surfacing, drainage improvements, ADA 
improvements and bridge replacement at Kingsbury Creek. The $3,035,000 CIMS  
work is not included in this estimate.

Project Risks:
Risks include high traffic volumes, no suitable detour in certain segments, old 
utilities beneath the road, intermittent sidewalk on both sides, inadequate ROW 
width and concrete pavement under the bituminous surface. Hydraulics and bridge 
needs have not been completely determined.

State Project No. 6910-89

Becks Road to I-35
Hwy 23

PROJECT SUMMARY

Bridge 88544A

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement, Bridge 
& Roadside Infrastructure Condition 
 
Regional & Community Improvement Priority: 
CIMS

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not Known
Geometric Layout Approval Date: Not Known
Construction Limits Established Date: Not Known
Original Letting Date: 2/27/2015
Current Letting Date: 2/27/2015
Construction Season: May 2015 -November 2016
Estimated Substantial Completion: fall 2016
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Project History:
This project included the milling of the existing 
bituminous pavement and bituminous resurfacing 
in Carlton and St. Louis Counties. A subgrade 
correction also was constructed in one area. With 
the passage of MAP21 and greater emphasis 
placed on the NHS, this project was extended to 
the junction of Hwy 53. This additional length 
resulted in a delay in the project letting.

This project was completed in September 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
This project was let in June 2013. The current 
estimate is based on the actual bid cost for 
bituminous milling and surfacing.

Primary Purpose:
Performance-based need: Pavement Condition )i
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Thomson

Scanlon
Cloquet

Wrenshall

BrookstonBituminous resurfacing for 15 miles from 
0.13 mile north of County Road 116 to the 
junction of Hwy 53.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.3
Other Construction Elements: 0.4
Engineering: 1.4
Right of Way: 0.0

4.4
0.2
1.1
0.0

Baseline Est. Current Est.

Total: 8.1 5.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6911-38
North of County Road 116 to Hwy 53

Hwy 33
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 1/16/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 3/22/2013
Current Letting Date: 6/7/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
This was originally an alternate bid project that 
included access changes, crossover changes, 
new pavement structure, new signal system, 
geometric improvements and partnering with 
Carlton County and Cloquet. The project will be 
constructed with a concrete surface and is no 
longer an alternate bid project. The 2012 District 
1 Remaining Service Life map shows this 
segment to be in poor condition.

This project is needed to provide a smooth 
pavement surface, reduce maintenance costs, 
extend serviceable life of the pavement structure, 
improve drainage, improve functionality of 
Doddridge/Big Lake Road/Hwy 33 intersection 
and improve safety at Armory Rd/Holmes Dr/TH 
33.

In June 2013 it was determined this project will 
not require a granular subcut and will be a 
concrete surface design.

Recent Changes and Updates:
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Scanlon

Cloquet

Removal and replacement of pavement for 2 
miles from I-35 to 1.4 miles north in Cloquet. 
Includes signal replacement at Doddridge 
Avenue.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

6.0
0.6
1.2
0.0

Baseline Est. Current Est.

Total: 6.2 7.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Project costs were updated to current inflation rates. The current estimate was 
prepared in August 2013 and includes 4 percent inflation. It includes the cost of 
removal and replacement of pavement with concrete pavement and signal 
replacement at Doddridge Avenue.

Project Risks:
There are potential coordination issues with Carlton County related to the right of 
way timeline.

State Project No. 0905-53
I-35 to 1.4 miles north in Cloquet

Hwy 33
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 7/8/2013

Schedule:

Municipal Consent Approval Date: 1/13/2013
Geometric Layout Approval Date: 10/14/2012
Construction Limits Established Date: 8/2/2013
Original Letting Date: 3/27/2015
Current Letting Date: 2/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page A13



Project History:
Pavement modeling (based on current ride quality 
conditions, existing pavement type and traffic 
levels) indicates this section of road needed 
pavement preservation to improve its ride quality 
and thereby extend its useful life.

Construction was completed in summer 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in January 2011. The current 
estimate is based on the actual bid cost  for an 
unbonded concrete overlay.

Primary Purpose:
Performance-based need: Pavement Condition

Barnum

Moose Lake

Unbonded concrete overlay on I-35 from 1.8 
miles south of the north Pine county line to 
2.6 miles south of Carlton County Road 4. 
All 13.2 miles of the southbound lanes and 
4.5 miles of the northbound lanes were 
preserved.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 26.2
Other Construction Elements: 1.7
Engineering: 5.6
Right of Way: 1.1

13.2
3.3
2.9
0.0

Baseline Est. Current Est.

Total: 33.5 19.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 0980-138
North of Sturgeon Lake to south of Mahtowa

I-35
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 10/11/2010

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 11/20/2009
Current Letting Date: 1/28/2011
Construction Season: 2011 - 2012
Estimated Substantial Completion: summer 2012
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Project History:
This project was initially a thin bituminous overlay 
with an ultra thin bonded wearing course. 
Additional funding became available to provide a 
long-term fix.  An unbonded concrete overlay was 
the chosen long term fix.

The south half of this project was completed in 
the 2012 construction season. The north half was 
completed during the 2013 construction season. 
Minor work is still to be completed in the fall of 
2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in May 2012. The current 
estimate is based on the actual bid cost for an 
unbonded concrete overlay.

Primary Purpose:
Performance-based need: Pavement Condition
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Carlton

Thomson

Scanlon

Proctor

Wrenshall

Hermantown

Unbonded concrete overlay for 10 miles in 
each direction from the St. Louis River to 
Boundary Avenue. I-35 traffic was reduced 
to one lane in each direction with a lower 
speed limit during construction.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.9
Other Construction Elements: 0.5
Engineering: 2.1
Right of Way: 0.0

30.1
2.0
6.6
0.0

Baseline Est. Current Est.

Total: 12.5 38.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 0980-139
St. Louis River to Boundary Avenue

I-35
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 12/28/2011

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 07/22/2011
Current Letting Date: 3/23/2012
Construction Season: 2012 & 2013
Estimated Substantial Completion: Oct. 2013
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Project History:
The Project was originally an thick bituminous 
overlay, but additional funding was available  and 
allowed for a long term fix. An unbonded overlay 
was the chosen long term fix.

Construction was completed in fall 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in November 2011. The 
current estimate is based on the actual bid cost of 
an unbonded concrete overlay.

Primary Purpose:
Performance-based need: Pavement Condition

Askov

Rutledge

Sandstone

Finlayson

Unbonded concrete overlay in each direction 
on I-35 for 12.3 miles from Sandstone to 
three miles south of the Willow River. Traffic 
was reduced to one lane in each direction 
with lower speed limit during construction. 
“A+B” style contracting is being used to 
minimize project timeline

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.0
Other Construction Elements: 0.7
Engineering: 2.6
Right of Way: 0.0

20.7
1.8
4.9
0.0

Baseline Est. Current Est.

Total: 16.3 27.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5880-173

Sandstone to 3 miles south of Willow River
I-35

PROJECT SUMMARY

Bridge 91099

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 8/22/2011

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 9/23/2011
Current Letting Date: 12/16/2011
Construction Season: Spring - Fall 2011
Estimated Substantial Completion: fall 2012
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Project History:
This project is currently programmed for 
bituminous resurfacing. The possibility of 
constructing a bonded concrete overlay is under 
consideration should funds become available. 
Based on the 2012 District 1 Remaining Service 
Life map, the southbound section of I-35 is in fair 
condition (4-11 years), and the northbound 
section is in poor condition (0-3 years).

The project has been programmed for 
construction in 2017 as part of the Statewide 
Managed Program to improve pavement 
condition on the National Highway System.

Recent Changes and Updates:

!(

!(

!(

!(

!(

!(

!(

?ÀA@
!"̀$

?¼A@

Bruno

Askov

Rutledge

Finlayson

Moose Lake

Willow River

Sturgeon Lake

The project is 9.3 miles long. It is located on 
northbound I-35 from 0.9 mile north of Pine 
County Road 33 to 1.8 miles south of the 
Carlton county line. The work consists of 
bituminous milling and surfacing.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.5
Engineering: 1.0
Right of Way: 0.0

5.0
0.5
1.0
0.0

Baseline Est. Current Est.

Total: 6.5 6.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in March 2013 and includes 14 percent 
inflation. The  estimate includes costs for bituminous milling and surfacing.

Project Risks:
Concrete white topping is being considered should additional funds become 
available.

State Project No. 5880-180
North of Pine County Road 33 to south of the Carlton county line

I-35
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: need Unknown
Original Letting Date: 1/1/2012
Current Letting Date: 1/27/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page A17



Project History:
These bridges were originally constructed over 
the BNSF railroad with the I-35 construction in 
1959. The bridge decks of both bridges are  
structurally deficient and in need of replacement. 
The steel girders have extensive deterioration and 
need repairs. It is questionable whether the rest 
of the structure for both bridges should be 
repaired or replaced. They should also be 
widened to better match the width of the 
roadways, as the bridges are 30 feet wide and the 
roadways are 37 feet wide.

The project has been programmed for 
construction in 2016.

Recent Changes and Updates:
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Hinckley

The project is located on I 35, approximately 
0.2 mile south of Hwy 48 and includes the 
replacement of Bridge 9783 and 9784 over 
the Burlington Northern Santa Fe railroad 
and associated approach work.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.7
Other Construction Elements: 0.4
Engineering: 1.1
Right of Way: 0.0

5.7
0.4
1.1
0.0

Baseline Est. Current Est.

Total: 7.2 7.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in April 2013 and includes 14 percent inflation. 
The estimate includes costs for replacement of Bridge 9783 and 9784 over the 
railroad and the associated approach work.

Project Risks:
The project is planned to include a bypass in order to maintain traffic during 
construction.

State Project No. 5880-186

I-35 Bridges #9784 and #9783 over the BNSF railroad south of Hwy 48
I-35

PROJECT SUMMARY

Bridge 9784, 9783

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: Pending Approval
Original Letting Date: 1/1/2016
Current Letting Date: 1/22/2016
Construction Season: 2016
Estimated Substantial Completion: fall 2016

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page A18



Project History:
The westernmost mile originally was graded and 
paved in the late 1950s. There was a bituminous 
overlay in the early 1970s and again in 1995. The 
next eight miles was originally graded and paved 
with concrete in 1930. It was overlaid with 
bituminous in the 1950s and again in the early 
1970s, 1990s and in 1995. The easternmost 
segment of the project is two miles in length and 
was reconstructed in 1982 and paved with 
bituminous. Portions of this segment were milled 
and overlaid in the late 1990s and early 2000s.

The project has been programmed for 
construction in 2017.

Recent Changes and Updates:
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Buhl

Kinney

Hibbing

Leonidas

Chisholm

Mountain Iron

Iron Junction
The project is 11 miles long and consists of 
bituminous milling and surfacing  on Hwy 37 
from 0.29 mile east of Hwy 169 in Hibbing to 
0.07 mile west of County Road 25 and from 
County Road 788/County Road 62 to County 
Road 7.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.6
Other Construction Elements: 0.2
Engineering: 0.8
Right of Way: 0.0

4.6
0.2
0.8
0.0

Baseline Est. Current Est.

Total: 5.4 5.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared on March 2013 and includes 19 percent 
inflation. The estimate includes costs for bituminous milling and surfacing.

Project Risks:
The pavement repair has not yet been determined.

State Project No. 6947-50

In Hibbing from east of Hwy 169 to west of County Road 25, and from County 
Road 788/County Road 62 to County Road 7

Hwy 37
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: need Unknown
Original Letting Date: 5/19/2017
Current Letting Date: 5/19/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017
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Project History:
This segment of Hwy 38 was originally graded in 
the late 1920s and included a gravel surface. In 
the late 1940s improvements were made 
including numerous spot overlays, additional 
gravel and a bituminous surface. Continued 
construction and maintenance projects occurred 
over time, with the most recent bituminous 
overlay completed in 2000. The purpose of this 
project is to recondition/resurface the existing 
highway to improve RQI and extend the useful life 
of the highway. The need for this project is driven 
by deteriorating pavement resulting in a rough 
ride, high maintenance costs and reduced load 
carrying capacity.

Original letting date not meet due to long-range 
program adjustments.

The district is evaluating the existing roadway 
alignment in conjunction with higher than average 
crash rates to prioritize geometric improvement 
needs within the corridor.

Recent Changes and Updates:
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Bovey
Zemple

Bigfork

Cohasset
Coleraine

Deer River

The project is 14 miles long, rom Pughole 
Lake to Marcell. The work consists of 
bituminous reclamation and surfacing, 
drainage and other road improvements.

Project Description:

2014
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 12.2
Other Construction Elements: 1.0
Engineering: 2.3
Right of Way: 0.3

12.2
1.0
2.3
0.3

Baseline Est. Current Est.

Total: 15.8 15.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in August 2013 and includes 19 percent 
inflation. The  estimate includes costs for bituminous reclamation and surfacing and 
other road improvements.

Project Risks:
Project risks include subgrade conditions, difficulties in achieving safety 
improvements, wetland impacts and potential for rock excavation. Additional risks 
include the need for an environmental assessment by Chippewa National Forest, 
right-of-way acquisition, environmental impacts and permitting and political 
involvement.

State Project No. 3108-70
Pughole Lake to Marcell

Hwy 38
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not Known
Construction Limits Established Date: Not Known
Original Letting Date: 1/2/2009
Current Letting Date: 3/24/2017
Construction Season: 2017
Estimated Substantial Completion: summer 2018
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Project History:
On May 27, 1960 United States Steel granted 
MnDOT Hwy easement rights for Hwy 53 in the 
project area. On May 5, 2010, the successors of 
US Steel, United Taconite and RGGS Land and 
Minerals, in accordance with the easement 
provisions, gave MnDOT notice that they were 
terminating easement rights for Hwy 53 in parts of 
Section 17, Township 58, Range 17, in St. Louis 
County.

Two build and two no-build alternatives are being 
carried forward into the  draft environmental 
impact statement to be published in February 
2014. Layouts, cost estimates and risk registers 
are being developed for the build alternatives. 
Evaluation of drilling for mineral and geotechnical 
issues is complete.

Recent Changes and Updates:
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Gilbert

Eveleth

Virginia
McKinley

Leonidas

Mountain Iron

Iron Junction

The project is located in St. Louis County, 
between Eveleth and Virginia. The proposed 
project is to abandon Hwy 53 in the area of 
the United Taconite mine expansion and 
reconstruct in a new location. The affected 
area is approximately one mile in length.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 60.0
Other Construction Elements: 0.0
Engineering: 0.0
Right of Way: 0.0

90.0
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 60.0 90.0 #Error

$
$
$
$

$

$
$
$
$

$  - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is based on the funds available for the project.

Project Risks:
Risks include unknown funding sources/lack of funding; impact of new route on 
mining operations; a short, aggressive timeline for relocating the highway; the value 
of minerals encountered; geotechnical and air quality issues; and challenging 
construction.

State Project No. 6918-80

Between Eveleth and Virginia, relocate Hwy 53 away from United Taconite 
Operations

Hwy 53
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Roberta Dwyer

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: Spring 2015

Schedule:

Municipal Consent Approval Date: Not Known
Geometric Layout Approval Date: Winter 2014
Construction Limits Established Date: Not Known
Original Letting Date: 4/24/2015
Current Letting Date: 4/24/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2016
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Project History:
The four-lane expansion of Hwy 53 to 
International Falls has been discussed since 
before the creation of Voyagers National Park in 
the 1980s. The Hwy 53 Long Range Improvement 
Task Force citizen’s coalition formed in 1999 with 
the stated mission to “Insure a safe and modern 
four-lane roadway for all users on Hwy 53 
between Virginia and International Falls."

This project was deferred due to the State Road 
Construction funding cuts in fiscal years 2010 and 
2011. The loss of state funds made it impossible 
to match the Federal High Priority Project funds in 
the year the project was originally planned. 
Because of design time lost due to 2011 state 
shutdown and contractor requests, the project 
letting was moved from Sept. 23, 2011 to Dec. 
16, 2011. It was finally  moved to Oct. 26, 2012 to 
allow additional time for permitting.

The project is on schedule with a completion date 
of July 2014.

Recent Changes and Updates:
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Cook

The project is located in Saint Louis County 
from 0.25 mile south of County Road 652 
(Goodell Road) to the south city limits of 
Cook and involves expanding  9.5 miles of 
the existing two-lane highway to four lanes.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 34.0
Other Construction Elements: 1.4
Engineering: 7.1
Right of Way: 3.9

32.9
1.5
6.9
1.6

Baseline Est. Current Est.

Total: 46.4 42.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The project was let in October 2013. The current estimate is based on the actual bid 
costs for expanding  9.5 miles of the existing two-lane highway to four lanes.

Project Risks:
This project has held significant risk due to rock excavation, muck excavation and 
claims.

State Project No. 6920-48

South of County Road 652 (Goodell Road) to south limits of Cook
Hwy 53

PROJECT SUMMARY

Bridge 69044, 69045

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority: 
RCIP

Investment Category:

Environmental Approval Date: 6/6/2011

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 9/24/2010
Construction Limits Established Date: 8/16/2010
Original Letting Date: 9/23/2011
Current Letting Date: 10/26/2012
Construction Season: 2013
Estimated Substantial Completion: fall 2014
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Project History:
The southernmost 18 miles was originally graded 
and paved with bituminous in the late 1970s. This 
segment had a bituminous overlay in the mid 
1990s and a crack repair project in the late 
1990s. The next 12 miles was originally graded in 
the 1920s and included a gravel surface. This 
segment was overlaid with bituminous in the 
1930s, with numerous bituminous overlays over 
portions of this segment between the 1950s and 
the 1980s. The most recent projects included a 
bituminous milling and paving project in 2000 and 
a crack repair project in 2001. The northernmost 
three miles was originally graded and paved in 
the mid 1950s. There were numerous bituminous 
overlays performed over portions of this segment 
between the 1960s and the 1980s. The most 
recent construction projects included a 
bituminous milling and paving project in 2000 and 
a crack repair project in 2001.

The project was recently added to the program for 
2015 construction as part of MAP-21 program 
adjustments.

Recent Changes and Updates:
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International Falls

Orr

Ranier

LittleforkThe project is 34 miles long, from 1.3 miles 
south of Keyes Road to Crescent Drive in 
International Falls. The work includes 
bituminous milling and surfacing and 
drainage improvements.

Project Description:

2014
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.2
Other Construction Elements: 1.3
Engineering: 2.8
Right of Way: 0.0

14.2
1.3
2.8
0.0

Baseline Est. Current Est.

Total: 18.3 18.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in March 2013 and includes 11 percent 
inflation. The estimate includes costs for bituminous milling and surfacing and 
drainage improvements.

Project Risks:
Culvert replacement needs and the pavement repair have not been determined.

State Project No. 3608-49
South of Keyes Road to Crescent Drive in International Falls.

Hwy 53
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/23/2015
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: summer2016
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Project History:
This segment of roadway was originally graded 
and paved with concrete in the early 1920s. In the 
late 1940s it was widened and paved with 
bituminous. There were also bituminous overlays 
in the late 1960s and 1970s. The most recent 
improvements included a mill and overlay in 
1996. This project will recondition/resurface the 
existing highway to improve the ride and extend 
the useful life of the highway. The need for this 
project is driven by the deteriorating pavement 
resulting in rough ride, high maintenance costs 
and reduced load carrying capacity.

The project has been programmed for 
construction in 2017 as part of the Statewide 
Managed Program to improve pavement 
condition on the National Highway System.

Recent Changes and Updates:
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The project consists of bituminous pavement 
rehabilitation on north bound Hwy 53 from 
approximately 6.5 miles south of Hwy 37 in 
the Lyon Spring Area. The project is 6.4 
miles long.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.5
Other Construction Elements: 0.5
Engineering: 1.2
Right of Way: 0.0

6.5
5.1
1.2
0.0

Baseline Est. Current Est.

Total: 8.2 8.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in August 2013 and includes 14 percent 
inflation. The estimate includes costs for bituminous pavement rehabilitation.

Project Risks:
The project length and pavement repair has not been fully determined.

State Project No. 6917-142
South of the Hwy 37, Lyon Spring area

Hwy 53
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not Known
Original Letting Date: 4/28/2017
Current Letting Date: 4/28/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017
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Project History:
This stretch of Hwy 61 is marked by narrow 
shoulders, poor pavement condition, steep 
inslopes and a several vertical curves with poor 
sight distance. The pavement will be reclaimed 
and overlaid, shoulders widened (to 
approximately six feet, five of which will be paved) 
and inslopes flattened. Drainage will be improved 
and guardrail will be replaced/added/improved. 
Lack of funding for a full reconstruction here will 
result in this "scaled-down, reconstruct-light" 
approach.

Construction started in summer 2013. The new 
bridge over the Little Marais River is to be 
completed in the fall of 2013, along with some 
culvert work and gabion basket retaining wall. The 
reclaim, paving and remaining culvert work will be 
done in 2014.

Recent Changes and Updates:
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Silver Bay

Beaver Bay

The project is 5.3 miles long and includes 
bituminous pavement reclamation and 
surfacing and shoulder reconstruction on 
Hwy 61 in the Little Marais area from 3.2 
miles north of Hwy 1 to 0.31 mile south of 
UT 81.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.7
Other Construction Elements: 0.3
Engineering: 1.6
Right of Way: 0.3

9.8
0.7
2.1
0.3

Baseline Est. Current Est.

Total: 10.0 12.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The project was let in June 2013. The current estimate is based on the actual bid 
cost for bituminous pavement reclamation and surfacing and shoulder 
reconstruction.

Project Risks:
Risks include deep culvert work, presence of ledge rock, difficult traffic staging, no 
available detour on north half, high traffic volumes on weekends and a narrow road 
core.

State Project No. 3808-35

North of Hwy 1 to south of UT 81 (Little Marias area)
Hwy 61

PROJECT SUMMARY

Bridge 38016

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement 
Condition & District Safety Plan

Investment Category:

Environmental Approval Date: 1/31/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not Known
Original Letting Date: 2/13/2013
Current Letting Date: 6/7/2013
Construction Season: 2013/2014
Estimated Substantial Completion: 2014
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Project History:
The pavement condition in this section of Hwy 61 
is in the poor category, based on the 2012 District 
1 Remaining Service Life map.

The project was recently added to the program for 
construction in 2013 as part of MAP-21 program 
adjustments. The original letting date was not met 
due to the coordination with the consultant and 
the SHPO process.

Recent Changes and Updates:
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Grand Marais

The project is 14 miles long, from 1.15 miles 
south of County Road 5 to 1.23 miles north 
of County Road 7. The work includes 
bituminous milling and surfacing, drainage 
improvements and bridge repair.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.6
Other Construction Elements: 0.5
Engineering: 1.4
Right of Way: 0.2

6.6
0.5
1.4
0.2

Baseline Est. Current Est.

Total: 8.7 8.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in Sept. 2013 and includes 4 percent inflation. 
The cost estimate includes costs for bituminous milling and surfacing, drainage 
improvements and bridge repair.

Project Risks:
The project includes work required at historic structures.

State Project No. 1602-49

South of County Road 5 to north of County Road 7
Hwy 61

PROJECT SUMMARY

Bridge 8292, 5132, 16X06, 16X07

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: need Unknown
Original Letting Date: 11/22/2013
Current Letting Date: 2/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
Hwy 70 is a two-lane bituminous surfaced 
roadway. The pavement condition is poor, based 
on the 2012 District 1 Remaining Service Life 
map, and sight distance is lacking at some 
vertical curves. Lack of turn/bypass lanes at 
certain locations is a safety concern. Drainage 
improvements are needed. Weak subgrade exists 
at some locations. Minor changes to the vertical 
alignment will improve safety on this segment of 
highway.

Vertical curve alignment modifications are being 
established to determine construction limits.

Recent Changes and Updates:
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Rush City

Rock Creek
The project is 9 miles long and includes 
bituminous milling and surfacing , profile 
corrections, drainage and turn lanes on Hwy 
70 from 0.1 mile east of Hwy 361 to the 
Minnesota/Wisconsin Border.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.7
Other Construction Elements: 0.4
Engineering: 1.4
Right of Way: 0.4

7.2
0.6
1.5
0.4

Baseline Est. Current Est.

Total: 8.9 9.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in March 2013 and includes 8 percent inflation. 
The estimate includes costs for bituminous milling and surfacing , profile 
corrections, drainage improvements and turn lanes.

Project Risks:
ROW corridor is narrow, ROW purchase is required. Subgrade correction is needed 
and has inherent risks to cost.

State Project No. 5811-12
East of Hwy 361 to the Minnesota/Wisconsin state line

Hwy 70
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: Pending Approval
Original Letting Date: 1/23/2015
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
The project included reconstruction of Hwy 169 in 
Grand Rapids between 1st St SE and 10th St SE 
from an urban undivided four-lane to an urban 
five-lane (includes center turn lane) as well as a 
lengthened northbound right turn lane from 10th 
Street  to the north. Grand Rapids is a project 
partner, participating in 4th Street work and city-
owned utility upgrades.

Project objectives included providing a smooth 
pavement surface, reduced annual maintenance 
costs, extended serviceable life of pavement 
structure, drainage improvements, increased 
traffic safety due to slight geometric changes and 
turn lane additions (center and right),  reduced 
traffic congestion, greater pedestrian safety and 
ADA improvements.

Construction was completed in fall 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in March 2012. The current 
estimate is based on the actual bid cost for 
reconstruction, and bituminous milling and 
surfacing.

Primary Purpose:
Regional & Community Improvement Priority 
 
Performance-based need: Pavement Condition
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Bovey

Taconite

Cohasset
Coleraine

La Prairie

The project included reconstruction, and 
bituminous milling and surfacing on 
Pokegama Avenue from 3rd Street North to 
13th Street Southeast in Grand Rapids.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.3
Engineering: 1.3
Right of Way: 1.3

6.5
0.3
1.4
1.2

Baseline Est. Current Est.

Total: 7.7 9.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3115-51
Pokegama Avenue in Grand Rapids

Hwy 169
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2013

Environmental Approval Date: 10/6/2011

Schedule:

Municipal Consent Approval Date: Not known
Geometric Layout Approval Date: 12/13/2010
Construction Limits Established Date: Not Known
Original Letting Date: 7/28/2005
Current Letting Date: 3/7/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
This existing concrete divided four-lane roadway 
was deteriorating, with a 2007 Ride Quality Index 
of 2.6 on the eastbound and 2.5 westbound 
roadway. The concrete pavement was 
constructed in 1974. There have been numerous 
concrete surface and joint repairs performed. The 
most recent were completed in 1991 and 1992.

The project was completed in September 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in May 2013. The current 
estimate is based on the actual bid cost for 
bituminous surfacing and drainage improvements.

Primary Purpose:
Performance-based need: Pavement Condition
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Hibbing

Nashwauk

Keewatin

Chisholm

The project was 6.5 miles long and included 
bituminous surfacing and drainage 
improvements from 2.8 miles north of 
Nashwauk to the west junction of Hwy 73.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

4.1
0.3
0.9
0.0

Baseline Est. Current Est.

Total: 6.2 5.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6934-115
North of Nashwauk to Hwy 73

Hwy 169
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Environmental Approval Date: 10/29/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 2/27/2009
Current Letting Date: 5/17/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
Because of concerns with Hwy 169 between 
Virginia and Winton, the Hwy 169 North 
Improvement Task Force was formed in July 
2000. The efforts of the task force resulted in 
$18.4 million in Federal High Priority Project 
funds being provided in SAFETEA-LU for highway 
improvements. This project was recommended by 
the task force as a priority for reconstruction.

The project limits for this project changed to focus 
on the segment of the highway with the greatest 
concerns. Reducing the length of this project 
allowed the district to use a larger portion of the 
HPP funds on the Eagles Nest Lake area project, 
which was also recommended by the task force 
as a priority for reconstruction.

The project was completed during summer 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in August 2012. The current 
estimate is based on the actual bid cost for 
reconstruction.

Primary Purpose:
Regional & Community Improvement Priority: 
HPP
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Tower

Biwabik
Virginia McKinley

The project was 1.5 miles long and included 
the reconstruction of Hwy 169 south of 
County Road 26 to the south end of Bridge 
69087 (Pike River) in the Thirteen Hills Area.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 12.3
Other Construction Elements: 0.5
Engineering: 2.6
Right of Way: 1.7

3.6
0.2
0.9
1.3

Baseline Est. Current Est.

Total: 17.1 6.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6936-17

County Road 26 to the Pike River Bridge
Hwy 169

PROJECT SUMMARY

Bridge 69087

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Environmental Approval Date: 4/12/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 8/17/2011
Construction Limits Established Date: 05/2011
Original Letting Date: 12/17/2010
Current Letting Date: 8/3/2012
Construction Season: Fall 2012
Estimated Substantial Completion: summer2013
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Project History:
The purpose of the project is to improve ride and 
extend the useful life of the highway. The need for 
this project is driven by deteriorating pavement 
resulting in rough ride, high maintenance costs, 
and reduced load carrying capacity.

The project has been programmed for 
construction in 2017 as part of the Statewide 
Managed Program to improve pavement 
condition on the National Highway System.

Recent Changes and Updates:
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Hibbing

Chisholm

The project is 7.5 miles long. It consists of 
bituminous resurfacing and drainage 
improvements in Hibbing on Hwy 169 from 
the south junction of Hwy 73 to the north 
junction of Hwy 73 and from the north 
junction of Hwy 73 to 0.26 mile east of 
County Road 5.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.4
Other Construction Elements: 0.4
Engineering: 0.8
Right of Way: 0.0

4.4
0.4
0.8
0.0

Baseline Est. Current Est.

Total: 5.6 5.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was prepared in August 2013 and includes 11 percent 
inflation. The estimate includes costs for bituminous milling and surfacing, and 
drainage improvements.

Project Risks:
There is potential for a substantial amount of culvert repair and replacement and the 
pavement repair has not yet been determined.

State Project No. 6934-116
Hibbing
Hwy 169

PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: need Unknown
Original Letting Date: 5/19/2017
Current Letting Date: 5/19/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017
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Project History:
This is a pavement rehabilitation project slated for 
the 2016 fiscal year. It has been scoped for 
development along the eastern edge of Littlefork 
to the junction of Hwy 53.

The project is programmed for construction in 
2016.

Recent Changes and Updates:
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Ranier
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Littlefork

The project is 17 miles long and includes 
bituminous pavement rehabilitation on TH 
217 from the east limit of Little Fork to Hwy 
53. Work on Bridge 9028A consists of 
expansion joints, redeck, repaint and repair 
of the superstructure.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.0
Other Construction Elements: 0.5
Engineering: 1.9
Right of Way: 0.2

6.8
0.3
1.3
0.2

Baseline Est. Current Est.

Total: 11.6 8.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate was prepared in April 2013 and includes 14 percent inflation. 
The estimate includes costs for bituminous pavement rehabilitation and bridge 
repair including expansion joints, redeck, repaint, and repair of the super structure.

Project Risks:
The pavement repair has not yet been determined.

State Project No. 3614-20

Little Fork to Hwy 53
Hwy 217

PROJECT SUMMARY

Bridge 9028A

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 5/15/2009
Current Letting Date: 2/26/2016
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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Project History:
MnDOT is the lead agency. Bridge 9030 was built 
in 1961 and consists of a main span continuous 
steel high truss open spandrel steel arch with 
continuous steel deck girder approach spans. 
Bridge 9030 is 7,980 feet long. This bridge is 
classified as fracture critical and functionally 
obsolete with bridge NBI ratings of Deck 6, 
Superstructure 5, and Substructure 6. It was 
determined that additional work should be done 
on this bridge and this is why the current estimate 
has been raised.

Construction is scheduled for completion in fall  
2013.  A supplemental agreement added lighting 
to this project. The lighting installation is expected 
to be complete by October 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in March 2012. The current 
estimate is based on the actual bid cost and 
includes WisDOT's 50 percent share of the 
project cost. The baseline estimate includes only 
MnDOT's share of the cost.

Primary Purpose:
Performance-based need: Bridge Condition

!(!(!(!(

Duluth

The project is located in St. Louis County on 
I-535 and spans the St. Louis River at the 
Wisconsin border. The proposed project 
provides for bridge rehabilitation, including 
structural steel repair, expansion, joint 
replacement and painting.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.2
Other Construction Elements: 0.3
Engineering: 1.3
Right of Way: 0.0

12.9
0.9
2.8
0.0

Baseline Est. Current Est.

Total: 7.8 16.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6981-9030E

Bridge over St. Louis River
I-535

PROJECT SUMMARY

Bridge 9030

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Environmental Approval Date: 12/7/2011

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 7/22/2011
Current Letting Date: 3/23/2012
Construction Season: 2012-2013
Estimated Substantial Completion: Nov. 2013
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Project History:
This project was programmed to improve the 
pavement surface as part of the Better Roads 
Program.

The project was completed in fall 2012

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was let in April 2012. The current 
estimate is based on the actual bid cost for 
bituminous milling and surfacing and drainage 
improvements.

Primary Purpose:
Performance-based need: Pavement Condition
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The project was 37 miles long and included 
bituminous resurfacing and drainage 
improvements on Hwy 200 from Hwy 6 to 
Hwy 2,  and on Hwy 169 from Hwy 200 to 3 
miles south of the Aitkin/Itasca county line.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.0
Other Construction Elements: 0.5
Engineering: 0.5
Right of Way: 0.0

8.1
0.4
0.5
0.0

Baseline Est. Current Est.

Total: 9.0 9.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 0106-29

Hwy 200 from Hwy 6 to Hwy 2, and on Hwy 169 from Hwy 200 to south of the 
Aitkin/Itasca county line

Hwy 200, Hwy 169
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2013

Environmental Approval Date: 1/23/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 3/23/2012
Current Letting Date: 4/27/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Park Rapids

Red Lake Falls

Thief River Falls

.Major Highway Projects 2011-17
District 2

Bemidji

berr1chr
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*Corridors of Commerce projects are not included in this section. They are discussed on page 13 of the full report



ROUTE PROJECT LOCATION PAGE

District Project Summary
District 2

State Project #

Hwy 1 Hwy 6 to Hwy 38 B 23101-35M

Hwy 1 From the east end of Northome to the north junction of 
Hwy 6

B 33602-25

Hwy 1 Over the Red River of the North at Oslo B 44509-05

Hwy 2 Intersection of Hwy 2 & Hwy 89 west of Bemidji B 50406-59

Hwy 2 Kennedy Bridge over the Red River in East Grand Forks B 66018-02

Hwy 2 Slope protection in Crookston B 76002-72

Hwy 9 From Ada to the Norman/Polk county line B 85408-30

Hwy 11 From the Red River to the west end of Karlstad B 93501-14

Hwy 11 From 1 mile west of Indus to 1 mile west of Loman B 103604-72M

Hwy 11 From one mile west of Loman to the west junction of Hwy 
71 at Pelland

B 113604-73M

Hwy 32 From the north end of Thief River Falls to the north end of 
Middle River

B 124503-14

Hwy 59 From Hwy 175 to the Canadian border B 133505-19

Hwy 75 From the north limits of Warren to the south end of 
Stephen

B 144507-48

Hwy 75 12 miles north of Hwy 2 to south of Hwy 1 in Warren B 156011-24

Hwy 92 From Hwy 32 to Hwy 59 B 166304-13

Hwy 200 From Hwy 75 to the west limits of Ada B 175407-31

Hwy 220 From the west limits of Climax to the east junction of Hwy 2 B 186016-37

Hwy 371 From Walker to Cass Lake B 191120-55

Annual Report on Major Highway Projects
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Project History:
This project was constructed and completed in 
2012.

This segment needed pavement improvement. 
The project's purpose was to improve the ride and 
surface condition, pavement strength and extend 
pavement life.

Project was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is the construction letting 
amount.

Primary Purpose:
Performance-based need: Pavement Condition
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Effie

Bigfork

Big Falls

Six-mile long bituminous resurfacing and 
reconstruction in Effie.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.1
Other Construction Elements: 0.0
Engineering: 0.1
Right of Way: 0.0

7.1
0.0
0.1
0.0

Baseline Est. Current Est.

Total: 7.2 7.2

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3101-35M
Hwy 6 to Hwy 38

Hwy 1
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Jeremy Hadrava

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 2012
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Project History:
This bituminous resurfacing project was let and 
constructed in 2012.

Project was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is the construction letting 
amount.

Primary Purpose:
Performance-based need: Pavement Condition
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Mizpah

Bigfork

Northome

Big Falls

Squaw Lake

24-mile long bituminous resurfacing and 
culvert replacements.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.1
Other Construction Elements: 0.0
Engineering: 0.0
Right of Way: 0.0

6.3
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 7.1 6.3

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3602-25
From the east end of Northome to the north junction of Hwy 6

Hwy 1
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Jeremy Hadrava

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 2012
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Project History:
The existing fracture critical structure was built in 
1959 and has exhausted its useful life. It is 
functionally obsolete, so geometry, and 
presumably safety, will be enhanced. A 
engineering study to evaluate rehabilitation 
options, instead of replacement, was completed 
in late 2012.

The engineering study showed that rehabilitation 
is possible. The design of the bridge rehabilitation 
will begin in late 2013. The estimate now reflects 
the cost of bridge rehab instead of bridge 
replacement.

Recent Changes and Updates:
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WarrenOslo

Argyle

Stephen

Alvarado

Rehabilitation of the bridge over the Red 
River between Minnesota and North Dakota 
at Oslo.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 15.7
Other Construction Elements: 0.5
Engineering: 2.5
Right of Way: 0.0

7.0
0.0
2.5
0.0

Baseline Est. Current Est.

Total: 18.7 9.5

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is an updated estimate for the bridge rehabilitation. The total 
cost shown above will be split evenly between Minnesota and North Dakota.

Project Risks:
Need to coordinate project scheduling with emergency services, schools and transit; 
alternate alignments are limited due to proximity to existing infrastructure; closing 
the road during construction could prove to be politically difficult.

State Project No. 4509-05

Over the Red River of the North at Oslo
Hwy 1

PROJECT SUMMARY

Bridge 9100

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Jeremy Hadrava

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 11/16/2012
Current Letting Date: 07/19/2014
Construction Season: 2014
Estimated Substantial Completion: Dec. 1, 2014
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Project History:
An engineering study started in summer of 2012, 
which is expected to be completed by December 
2012, will recommend the intersection 
improvement.

This intersection continues to have a crash rate 
much higher than other rural intersections. It has 
the third highest injury related crash rate in the 
state.  The purpose of the project is to improve 
the intersection to increase safety.

The engineering study was completed in 
December 2012 and it recommend a partial 
interchange to eliminate the most re-occurring 
intersecting vehicle movements. Project is in the 
design stages.

Recent Changes and Updates:
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Wilton

Construct a partial interchange at the 
existing at-grade intersection of US 2 and 
MN 89 west of Bemidji.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.6

5.0
0.0
0.6
0.6

Baseline Est. Current Est.

Total: 6.1 6.1

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate reflects a partial interchange and a moderate estimate on right 
of acquisition costs.

Project Risks:
This project involves a business relocation, where the cost and complexity could 
escalate.

State Project No. 0406-59
Intersection of Hwy 2 & Hwy 89 west of Bemidji

Hwy 2
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Brandy Pemberton

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: District Safety Plan

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 4/25/2015
Current Letting Date: 4/24/2015
Construction Season: 2015
Estimated Substantial Completion: Sept. 2015
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Project History:
An engineering investigation began in late 2012 
and will be completed in 2013 to review if a pier 
on the North Dakota side can be modified 
because of its tilt, what rehabilitation options are 
possible and if not, would a bridge replacement 
be necessary.

It is expected that bridge will be rehabilitated to 
address some of its deficient features. This 
structure was built in 1963 and is still structurally 
sound.

A planning-level study began in June 2013 to 
determine options for bridge rehabilitation and 
replacement. It will be completed by December 
2013.  After this planning study the preliminary 
design and environmental document will begin in 
2014 that will further study the appropriate bridge 
improvement.

A significant amount of investigation is being 
done on the feasibility of providing pedestrian and 
bicycle accommodations.  This could involve a 
separate pedestrian/bicycle bridge.

Recent Changes and Updates:

!( East Grand Forks

Rehabilitate existing Bridge 9090, including 
new bridge deck, repair/replace tilted pier 
and painting.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 25.0
Other Construction Elements: 0.0
Engineering: 2.5
Right of Way: 0.0

25.0
0.0
2.5
0.0

Baseline Est. Current Est.

Total: 27.5 27.5

15.0
0.0
2.4
0.0

17.4

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Cost estimate is based on a bride rehabilitation. Total cost shown above will be split 
evenly between North Dakota and Minnesota.

Project Risks:
If a rehabilitation is not possible, the cost and timeline for a bridge replacement 
would increase significantly. Several agencies are involved in decision-
making/approval process. Need to coordinate project scheduling with emergency 
services, schools and transit.

State Project No. 6018-02

Kennedy Bridge over the Red River in East Grand Forks
Hwy 2

PROJECT SUMMARY

Bridge 9090

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Roger Hille

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending
Original Letting Date: 11/17/2017
Current Letting Date: 11/20/2015
Construction Season: 2016
Estimated Substantial Completion: Sept. 2016

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
In fall 2012 the inslope adjacent to Hwy 2 in an 
urban portion of Crookston showed signs of 
possible slope failure.  A slope failure would 
drastically impact Hwy  2.  A re-alignment of Hwy  
2 is not possible because of the urban setting of 
this portion, so it was determined that an 
alternative to protect the inslope with some type 
of reinforcement would be installed.

This inslope initially failed in 2003 resulting in 
damage to several homes.  Since that time slope 
monitoring devices have been installed.

Because of the unique and non-typical project 
situation it was decided to do this project as a 
design-build. It is anticipated that the Request For 
Proposals will be announced in March 2014.

Recent Changes and Updates:

!(

?üA@
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)x

Crookston

Design-build for slope protection of Hwy 2 
adjacent to the Red Lake River in Crookston.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.6
Other Construction Elements: 0.0
Engineering: 1.4
Right of Way: 0.0

5.6
0.0
1.4
0.0

Baseline Est. Current Est.

Total: 7.0 7.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The estimate is based on the assumption that the design-build difficulty will be 
moderate.  The design-build estimate could range from close to $4 million for a 
project of minor complexity to $10 million for a more complex project.

Project Risks:
This is  a unique work type and there is a large degree of uncertainty in the estimate 
because there are no historical estimates to compare against.

State Project No. 6002-72
Slope protection in Crookston

Hwy 2
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Jim Bittman

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Project

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 3/26/2014
Current Letting Date: 3/26/2014
Construction Season: 2014
Estimated Substantial Completion: Dec. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

This project was let and constructed in 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The Current Estimate is the construction letting 
amount.

Primary Purpose:
Performance-based need: Pavement Condition

?¬A@

?¬A@

?|A@

!(
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!(

Ada

Borup

Beltrami

18-mile long bituminous reclamation and 
overlay.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.9
Other Construction Elements: 0.3
Engineering: 0.9
Right of Way: 0.0

5.0
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 6.1 5.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5408-30
From Ada to the Norman/Polk county line

Hwy 9
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Ray Gust

Revised Date: 12/15/2013

Environmental Approval Date: 07/17/2012

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/25/2013
Current Letting Date: 1/25/2013
Construction Season: 2013
Estimated Substantial Completion: Sept. 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extend pavement life.

Since the initial project scoping, two miles of  
additional inslope slides have occurred. The 
normal pavement resurfacing could not have 
been completed because the slides involved the 
shoulder. The estimate has increased to show the 
additional inslope repair and associated box 
culvert work. Additional funds will be from 
adjusting other projects and using district set-
aside accounts. Additional slides are not 
anticipated because the deep ditch is only along 
part of this portion of Hwy 11.

Recent Changes and Updates:

?°A@
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)r
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!(

!(

!(
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!(
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!(Warren

Hallock

Oslo

Halma

Viking

Argyle

Stephen

Kennedy

Karlstad

Humboldt

Alvarado

Lancaster

Donaldson

Strandquist

Lake Bronson

21-mile long bituminous resurfacing and two 
box culvert bridge replacements.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.8
Other Construction Elements: 0.4
Engineering: 1.2
Right of Way: 0.1

6.9
0.4
1.4
0.0

Baseline Est. Current Est.

Total: 7.5 8.7

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Cost estimate is based on a pavement mill & overlay project.

Project Risks:
The project is a lengthy project and there may be some local traffic and agricultural 
traffic impacts.

State Project No. 3501-14

From the Red River to the west end of Karlstad
Hwy 11

PROJECT SUMMARY

Bridge 8513, &, 8514

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Ray Gust

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 04/27/2012
Current Letting Date: 4/25/2014
Construction Season: 2014
Estimated Substantial Completion: Oct. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:

This segment was in need of an improved surface 
ride, wider shoulders and increased pavement 
strength to a 10-ton pavement.

This project was let and constructed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is the construction letting 
amount.

Primary Purpose:
Performance-based need: Pavement Condition

?°A@

)w

)w
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!(
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!(International Falls

Big Falls

Littlefork

Reconstruction of a nine-mile rural segment, 
including grading roadside ditches, widening 
shoulders, culvert replacements and new 
bituminous surfacing.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.5
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.0

6.5
0.0
0.6
0.0

Baseline Est. Current Est.

Total: 7.1 7.1

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3604-72M
From 1 mile west of Indus to 1 mile west of Loman

Hwy 11
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Todd Vonasek

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2012
Estimated Substantial Completion: Nov. 2012

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:

This segment was in need of an improved surface 
ride, wider shoulders and increased pavement 
strength to a 10-ton pavement.

This project was let and constructed in 2012.

Recent Changes and Updates:

?°A@
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!(International Falls

Big Falls

Littlefork

Reconstruction of a nine-mile rural segment, 
including grading roadside ditches, widening 
shoulders, culvert replacements and new 
bituminous surfacing.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.5
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.0

6.5
0.0
0.6
0.0

Baseline Est. Current Est.

Total: 7.1 7.1

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is the construction letting amount.

Project Risks:
No project risks remain.

State Project No. 3604-72M
From 1 mile west of Indus to 1 mile west of Loman

Hwy 11
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Todd Vonasek

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2012
Estimated Substantial Completion: Nov. 2012

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment is in need of an improved surface 
ride, wider shoulders and 10-ton pavement 
strength. The additional shoulder width will 
provide inslope stability.

The design incorporates driveway and entrance 
revisions based on feedback from property 
owners during right of way negotiations.

An agreement is being negotiated with 
Koochiching County for the county to take control 
of a frontage road that provides access to about a 
dozen homes along Hwy 11.

The design will incorporate several smaller 
stromwater ponds instead of the one larger pond 
originally planned.

Recent Changes and Updates:

?°A@
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International Falls

Ranier

Big Falls

Littlefork

11-mile resurfacing of this rural segment 
including grading  roadside ditches, widening 
shoulders, culvert replacements and new 
bituminous surfacing.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.5
Other Construction Elements: 0.3
Engineering: 1.1
Right of Way: 0.3

6.5
0.3
1.1
0.3

Baseline Est. Current Est.

Total: 8.2 8.2

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Cost estimate is based on a pavement reconditioning project to widen the shoulder, 
improve ditches and pavement resurfacing.

Project Risks:
There is a minor risk in completing the regulatory environmental permits on time and 
acquiring the additional right of way in time.

State Project No. 3604-73M
From one mile west of Loman to the west junction of Hwy 71 at Pelland

Hwy 11
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Deb Bauer

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 6/2013
Original Letting Date: 6/6/2014
Current Letting Date: 4/25/2014
Construction Season: 2014
Estimated Substantial Completion: Nov. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

The current estimate was  update based on 
updated bituminous costs, two additional box 
culverts and centerline and entrance culverts.  
The additional culverts were added because of 
the long term pavement fix, and they were not 
considered in the original scoping.  The additional 
funding will come from adjusting other project and 
district set-aside accounts.

Recent Changes and Updates:

?ÄA@
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!(Thief River Falls

Holt

Viking

Newfolden

Strathcona

Strandquist

Middle River

This is a 22-mile long pavement resurfacing 
project. It is an alternate bid project and will 
either be a bituminous reclamation or a 
concrete overlay.  Four box culvert bridges 
and several culverts will be replaced.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.8
Other Construction Elements: 0.5
Engineering: 1.6
Right of Way: 0.0

9.7
0.6
1.9
0.0

Baseline Est. Current Est.

Total: 10.9 12.2

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
This is an alternate bid project, and the cost estimate assumptions are based on a 
bituminous repair.

Project Risks:
This project is required to be let as an alternate bid project. The current estimate is 
based on a bituminous repair. Additional costs needed for a concrete choice may 
cause other projects to be delayed.

State Project No. 4503-14

From the north end of Thief River Falls to the north end of Middle River
Hwy 32

PROJECT SUMMARY

Bridge 8581, 8582, 8583, &, 6085

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Ray Gust

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 1/23/2015
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: Oct. 2015

Annual Report on Major Highway Projects
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

This project was delayed from 2016 to 2017 to 
free up funding for changes to other projects in 
the STIP.

Recent Changes and Updates:
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Hallock

Halma
Kennedy

Lancaster

Donaldson

Lake Bronson

18-mile long bituminous resurfacing.
Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.3
Other Construction Elements: 0.3
Engineering: 0.8
Right of Way: 0.0

4.3
0.3
0.8
0.0

Baseline Est. Current Est.

Total: 5.4 5.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is based on a bituminous resurfacing.

Project Risks:
The project is lengthy and there may be local traffic and agricultural traffic impacts.

State Project No. 3505-19
From Hwy 175 to the Canadian border

Hwy 59
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Shawn Groven

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 02/26/2016
Current Letting Date: 02/24/2017
Construction Season: 2017
Estimated Substantial Completion: Sept. 2017
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Project History:
This pavement resurfacing project was let and 
constructed in 2012.

Project was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is the construction letting 
amount.

Primary Purpose:
Performance-based need: Pavement Condition

?¦A@

)x

)x

!(

!(

!(

!(Warren

Argyle

Stephen

Alvarado

18-mile long bituminous resurfacing with  
culvert replacements.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.0
Engineering: 0.4
Right of Way: 0.0

6.1
0.0
0.4
0.0

Baseline Est. Current Est.

Total: 6.5 6.5

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 4507-48
From the north limits of Warren to the south end of Stephen

Hwy 75
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Shawn Groven

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 4/27/2012
Current Letting Date: 4/27/2012
Construction Season: 2012
Estimated Substantial Completion: Sept. 2012

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

Additional work on an nearby section of Hwy 1 will 
be added to this project.  That section of Hwy 1 
would have been resurfaced with the Hwy 1 Oslo 
Bridge project if a new bridge was being 
constructed. Since the Oslo Bridge project will 
now be a bridge rehab, the Hwy 1 resurfacing 
was added to this project.

Recent Changes and Updates:
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Warren

Crookston

Fisher

Alvarado

20-mile long bituminous resurfacing with 
seven box culvert bridge replacements.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.7
Other Construction Elements: 0.4
Engineering: 0.1
Right of Way: 0.1

6.2
0.4
1.2
0.1

Baseline Est. Current Est.

Total: 7.4 7.9

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Cost estimate is based on a pavement resurfacing project and recent changes.

Project Risks:
The project is lengthy  and there may be local traffic and agricultural traffic impacts.

State Project No. 6011-24

12 miles north of Hwy 2 to south of Hwy 1 in Warren
Hwy 75

PROJECT SUMMARY

Bridge 8392, 3958, 8393, 8394, 3959, 4463, &, 6631

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Shawn Groven

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 12/20/2013
Current Letting Date: 5/16/2014
Construction Season: 2014
Estimated Substantial Completion: Sept. 2014

Annual Report on Major Highway Projects
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Project History:
This segment is in need of pavement 
improvement. The bridge is at the end of its life 
and is beyond rehabilitation. The project's 
purpose is to improve the ride and surface 
condition, pavement strength and extend 
pavement life.

The design is investigating the best way to 
facilitate the separate phases of paving, box 
culverts and new bridge construction.

Recent Changes and Updates:
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Red Lake Falls

Mentor

Brooks

Plummer

Erskine

St. Hilaire

13-mile long bituminous resurfacing and 
bridge replacement

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

4.2
0.2
1.0
0.0

Baseline Est. Current Est.

Total: 5.4 5.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The estimate is based on a bituminous resurfacing and a bridge replacement.

Project Risks:
There may be local traffic impacts because there will be a detour during the bridge 
replacement portion of the project.

State Project No. 6304-13

From Hwy 32 to Hwy 59
Hwy 92

PROJECT SUMMARY

Bridge 6830

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Brandy Pemberton

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition

Investment Category:

Environmental Approval Date: pending approval

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 1/2013
Original Letting Date: 1/24/2014
Current Letting Date: 1/24/2014
Construction Season: 2014
Estimated Substantial Completion: Oct. 2014
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Project History:
In September 2012 the project was moved from 
2013 to 2014 because of the extended design 
time needed to resolve hydraulic issues with the 
local watershed.

This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

The estimate increased because a two-mile 
portion planned to be an overlay had to change to 
a full pavement replacement. The local watershed 
would not allow additional fill in flood overtopping 
areas. The additional funds will come from 
adjusting other projects and district set-aside 
accounts.

Recent Changes and Updates:
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Ada

Borup

Shelly

Perley

Hendrum

Halstad

Georgetown

13 miles of concrete road surface will be 
improved with a bituminous overlay.  The in-
place concrete will be cracked before 
resurfacing to relieve stresses that might 
cause pavement buckling in the future.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.9
Other Construction Elements: 0.3
Engineering: 1.0
Right of Way: 0.0

5.6
0.4
1.0
0.0

Baseline Est. Current Est.

Total: 6.2 7.0

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is based on a concrete cracking and bituminous overlay with 
some full pavement replacement in flood overtopping areas.

Project Risks:
The project is lengthy, and there may be local traffic and agricultural traffic impacts.

State Project No. 5407-31

From Hwy 75 to the west limits of Ada
Hwy 200

PROJECT SUMMARY

Bridge 2068

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Shawn Groven

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 5/29/2013

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 3/26/2010
Current Letting Date: 11/22/2013
Construction Season: 2014
Estimated Substantial Completion: Sept. 2014
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Project History:
This pavement resurfacing project was 
constructed and completed in 2012.

Project was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is the construction cost 
letting amount.

Primary Purpose:
Performance-based need: Pavement Condition
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Climax

East Grand Forks

26-mile long bituminous resurfacing project.
Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.0
Engineering: 0.3
Right of Way: 0.0

4.2
0.0
0.3
0.0

Baseline Est. Current Est.

Total: 4.5 4.5

0.0
0.0
0.0
0.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6016-37
From the west limits of Climax to the east junction of Hwy 2

Hwy 220
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Shawn Groven

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2011
Estimated Substantial Completion: Sept. 2012
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Project History:
This segment is in need of pavement 
improvement. The project's purpose is to improve 
the ride and surface condition, pavement strength 
and extended pavement life.

District 3 provided an additional $1 million for this 
project to construct turn lane.  The ADT is high 
enough to warrant additional right turn lanes but 
the initial funding did not provide those funds.  
These additional funds will come from District 3 
set-aside accounts and adjustments to other 
projects.

Recent Changes and Updates:
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Walker

Laporte

Cass Lake

20-mile long bituminous resurfacing with turn 
lane construction.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.6
Other Construction Elements: 0.0
Engineering: 0.7
Right of Way: 0.0

4.6
0.0
0.7
0.0

Baseline Est. Current Est.

Total: 4.3 5.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is updated to reflect the bituminous resurfacing and the $1 
million added for turn lanes.

Project Risks:
The project is lengthy, and there may be some local traffic impacts.

State Project No. 1120-55
From Walker to Cass Lake

Hwy 371
PROJECT SUMMARY

District 2
Minnesota Department of Transportation

3920 Highway 2 West
(218) 755-6500

District Engineer: Craig Collison
Project Manager: Deb Bauer

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 03/27/2015
Current Letting Date: 03/27/2015
Construction Season: 2015
Estimated Substantial Completion: Sept. 2015
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St. Cloud

Mora

Foley

Walker

Wadena

Milaca
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Brainerd

Elk River

Long Prairie Little Falls

.Major Highway Projects 2011-17
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*Corridors of Commerce projects are not included in this section. They are discussed on page 13 of the full report



ROUTE PROJECT LOCATION PAGE

District Project Summary
District 3

State Project #

Hwy 10 Benton County Road 4 to railroad crossing near St. 
Germain Street in St. Cloud

C 20502-103

Hwy 10 At Benton County Road 2 in Rice C 30502-96

Hwy 10 Anoka/Sherburne County line to Elk River C 47101-61M

Hwy 10 Clear Lake to Big Lake C 57102-122

Hwy 10 Benton Co. Rd. 3/Golden Spike Road interchange in Sauk 
Rapids

C 60502-107

Hwy 12 Delano NW Business Park C 78602-51

Hwy 15 Hwy 15 and 33rd Street in St. Cloud C 87303-48

Hwy 15 Stearns County Road 120 in St. Cloud/Sartell C 97321-47

Hwy 23 Hwy 95 east of St. Cloud to Hwy 25 in Foley C 100503-75

Hwy 24 Bridge over Mississippi River in Clearwater C 117108-23

Hwy 25 Monticello C 128605-50

Hwy 71 Long Prairie to Bertha, excluding Browerville C 137708-38

Hwy 71 Belgrade to Sauk Centre C 147318-38

I-94 Monticello to St. Michael C 158680-162

I-94 Collegeville to St. Joseph C 167380-223

I-94 St. Cloud to Clearwater C 177380-238

I-94 St. Joseph to bridge over Sauk River C 187380-239

I-94 Wright County Road 19 to County Road 37 in Albertville C 198680-145

I-94 Monticello C 208680-158

Hwy 95 Rum River Bridge in Cambridge C 213006-36

Hwy 169 Mille Lacs County Road 148 to north of County Road 19 C 224812-83

Hwy 169 Zimmerman to Princeton C 237106-78

Hwy 169 Elk River to Zimmerman C 247106-82

Hwy 238 Albany to Upsala C 257323-11

Hwy 371 Nisswa C 261810-98

Hwy 371B Brainerd C 271814-06
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Project History:
Several concrete pavement rehabilitation projects 
have been performed on this roadway. The 
concrete pavement has reached its expected life 
and now needs to be overlayed.

Extra MAP-21 NHPP funds provided for additional 
work on the Hwy 15 segment, not previously 
programmed.

Recent Changes and Updates:
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St. Cloud

Sartell

Waite Park

Sauk Rapids

Unbonded concrete overlay on Hwy 10 from 
Benton County Road 4 to .2 miles west of 
railroad crossing near St. Germain street in 
St. Cloud and reconstruction on Hwy 15 from 
Hwy 10 to 1 mile south.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 11.9
Other Construction Elements: 0.0
Engineering: 2.4
Right of Way: 0.0

14.4
0.0
2.8
0.0

Baseline Est. Current Est.

Total: 14.3 17.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. Additional costs in current 
estimate reflect work added on Hwy 15.

Project Risks:
Maintaining traffic during construction.

State Project No. 0502-103
Benton County Road 4 to railroad crossing near St. Germain Street in St. Cloud

Hwy 10
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: Unknown
Original Letting Date: 01/24/2014
Current Letting Date: 04/25/2014
Construction Season: 2014 & 2015
Estimated Substantial Completion: July 2015
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Project History:
The at-grade intersection has a history of severe 
and fatal crashes. The design was changed to 
reduce costs associated with relocating a county 
state aid highway.

Project is under construction and scheduled for 
completion in fall 2014.

Recent Changes and Updates:
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Rice

Sartell

Royalton

St. Stephen

Construct new interchange (new Bridges 
05009 and 05012) at junction with Benton  
County Road 2 in Rice.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 20.7
Other Construction Elements: 0.0
Engineering: 4.1
Right of Way: 7.0

11.9
0.0
2.4
0.8

Baseline Est. Current Est.

Total: 31.7 15.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. The current estimate is 
based on bids and design changes that reduced costs.

Project Risks:
Maintaining traffic and local access during construction.

State Project No. 0502-96

At Benton County Road 2 in Rice

http://www.dot.state.mn.us/d3/hwy10rice/index.html

Hwy 10
PROJECT SUMMARY

Bridge Bridges, No., 05009, and, 05012

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority: 
(SaM Program)

Investment Category:

Environmental Approval Date: 7/23/2012

Schedule:

Municipal Consent Approval Date: 9/4/2012
Geometric Layout Approval Date: 4/3/2012
Construction Limits Established Date: unknown
Original Letting Date: 12/31/2015
Current Letting Date: 05/17/2013
Construction Season: Summer 2013
Estimated Substantial Completion: fall 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The original project limits were from the 
Anoka/Sherburne County line to Hwy 169. 
Additional work was programmed from Norfolk 
Avenue to Hwy 169. The project was constructed 
in 2013.

Construction summer/fall 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate is based on actual bid 
amount and additional work in Elk River. The 
baseline estimate was based on estimated 
quantities and average bid prices.

Primary Purpose:
Performance-based need: Pavement Condition

?ûA@
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Elk River

Otsego

Dayton

Bituminous resurfacing on Hwy 10 from 
Anoka/Sherburne County line to Norfolk 
Avenue in Elk River.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.0
Other Construction Elements: 0.0
Engineering: 0.8
Right of Way: 0.0

4.6
0.0
0.9
0.0

Baseline Est. Current Est.

Total: 4.8 6.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7101-61M
Anoka/Sherburne County line to Elk River

Hwy 10
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7696 Industrial Park Road
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: 9/3/2012
Construction Limits Established Date: NA
Original Letting Date: 06/14/2013
Current Letting Date: 04/26/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
This segment was identified by the district as 
having poor pavement conditions. The project 
was recipient of extra federal funding in FY 2011 
and was subsequently rescoped to a longer term 
improvement at an increased cost. The project 
was completed in 2012.

Construction completed summer 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current estimate was based on the actual bid 
amount. The baseline estimate reflects a shorter 
project with a short- term fix. After programming, 
the project was re-scoped to a combination of 
reconstruction and unbonded concrete overlay, 
and the project limits were lengthened.

Primary Purpose:
Performance-based need: Pavement Condition
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Becker

Big Lake

Monticello

Maple Lake

Clearwater

Clear LakeUnbonded concrete overlay along the 
westbound lane from Hwy 24 in Clear Lake 
to Hwy 25 in Big Lake.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.5
Other Construction Elements: 0.0
Engineering: 1.5
Right of Way: 0.0

13.1
0.0
2.6
0.0

Baseline Est. Current Est.

Total: 9.0 15.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7102-122
Clear Lake to Big Lake

Hwy 10
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 4/14/2011

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 3/25/2011
Current Letting Date: 8/19/2011
Construction Season: Fall 2011, Summer 2012
Estimated Substantial Completion: June 2012
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Project History:
In 2011, the county studied the County Road 3 
corridor, which is an important connection to 
downtown Sauk Rapids, commercial centers and 
the high school.

The county is the responsible government unit. 
MnDOT, which prepares TPCE and adds 
engineering numbers to baseline and cost 
estimates, added $1.2 million to the estimates 
shown here. However, this job is being designed 
by the local unit of  government. Anticipated 
letting in fall 2013.

Recent Changes and Updates:
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St. Cloud

Sauk Rapids

Locally let construction at the Benton County 
Road 3/Golden Spike Road interchange in 
Sauk Rapids.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.9
Other Construction Elements: 0.0
Engineering: 1.2
Right of Way: 0.1

7.1
0.0
1.2
0.1

Baseline Est. Current Est.

Total: 6.2 8.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
This is a locally designed and let project using TED grant money, so TPCE methods 
to cost internal MnDOT time is not completely applicable.  MnDOT's contribution is 
capped at $4,890,000.

Project Risks:
Maintenance of traffic and local access during construction.

State Project No. 0502-107

Benton Co. Rd. 3/Golden Spike Road interchange in Sauk Rapids

http://www.co.benton.mn.us/Public_Works/golden_spike_project.php

Hwy 10
PROJECT SUMMARY

Bridge 05006

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Kevin Schmidt

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority: 
TED

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 9/15/2013
Current Letting Date: 9/15/2013
Construction Season: 2014
Estimated Substantial Completion: summer 2014
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Project History:
In order to expand business locations in Delano, 
the city identified a potential industrial park area 
and then applied for a TED grant, and was 
awarded funding. This project will allow better 
ingress and egress into the industrial park.

The city delayed the letting. Construction is now 
scheduled for 2014.

Recent Changes and Updates:

?¾A@

)n

!(Delano

Construct intersection at Delano NW 
Business Park.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.0
Engineering: 0.3
Right of Way: 0.0

6.1
0.0
0.3
0.0

Baseline Est. Current Est.

Total: 6.4 6.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project. Funding for 
this project is:  Trunk Highway - $605,500; DEED - $1,000,000 (TED - $750,000; Gr. 
MN BDPI - $300,000); Local - $4,532,500.

Project Risks:
Maintenance of traffic on Hwy 12 during construction.

State Project No. 8602-51
Delano NW Business Park

Hwy 12
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Ken Larson

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority: 
(TED Program)

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 04/15/2013
Current Letting Date: 09/15/2013
Construction Season: 2013
Estimated Substantial Completion: Oct. 2013

Annual Report on Major Highway Projects
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Project History:
St. Cloud, Stearns County and other local 
governments have planned an east-west road 
along the south side of St. Cloud. Part of the 
planning included an access to Hwy 15. The city 
applied for a TED grant and was awarded $8.4 
million.

This project received a TED grant. Construction 
plans are essentially complete.

Recent Changes and Updates:
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St. Cloud

Sartell

Waite Park

Sauk Rapids

St. Augusta

City/county led project to construct a new 
interchange (Br. 73046) at TH 15 and 33rd 
Street in St. Cloud.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.6
Other Construction Elements: 0.0
Engineering: 1.5
Right of Way: 3.3

7.6
0.0
1.5
3.3

Baseline Est. Current Est.

Total: 12.4 12.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Construction estimate is for the interchange only. There will be additional costs for 
33rd Street.

Project Risks:
Potential contaminated soils on some parcels purchased by the city for the 
interchange ramps.

State Project No. 7303-48

Hwy 15 and 33rd Street in St. Cloud
Hwy 15

PROJECT SUMMARY

Bridge 73046

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Terry Humbert

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority: 
(TED Program)

Investment Category:

Environmental Approval Date: 2/17/2009

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: 12/7/2011
Construction Limits Established Date: unknown
Original Letting Date: 09/15/2012
Current Letting Date: 11/15/2013
Construction Season: 2014 -2015
Estimated Substantial Completion: fall 2015
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Project History:
The project was selected to receive $10 million in 
Greater MN Interchange Funds (Ch 152), based 
on economic development, safety and congestion 
needs. This project was the subject of a corridor 
study in 2007. During the study, the section of 
Hwy 15 in the proposed project area had average 
travel speeds of 41.8 mph. Since 1994, the 
average daily traffic on this section of Hwy 15 has 
experienced annual growth of 9.5 percent per 
year. The traffic analysis for the Epic Center 
Alternative Urban Areawide Review showed the 
intersection of Hwy 15 and County Road 120 will 
have failing level of service by 2015. Intersection 
delay due to development traffic will increase an 
additional 60 percent during the AM peak and 161 
percent during the PM peak.

This project is under construction. Construction 
costs were less than originally programmed, while 
right of way costs were greater than anticipated. It 
opened to traffic in October 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate based on actual bid amount.

Primary Purpose:
Regional & Community Improvement Priority

St. Cloud

Sauk RapidsConstruct new interchange (Br. 73017) at 
County Road 120 in Sartell and St. Cloud.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.0
Other Construction Elements: 0.0
Engineering: 2.6
Right of Way: 2.0

10.0
0.0
2.5
5.5

Baseline Est. Current Est.

Total: 17.6 18.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7321-47

Stearns County Road 120 in St. Cloud/Sartell

http://www.dot.state.mn.us/d3/hwy15ddi/

Hwy 15
PROJECT SUMMARY

Bridge 73017

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 11/28/2011

Schedule:

Municipal Consent Approval Date: 11/21/2011
Geometric Layout Approval Date: 5/4/2011
Construction Limits Established Date: 9/5/2011
Original Letting Date: 12/14/2012
Current Letting Date: 05/18/2012
Construction Season: 2012-2013
Estimated Substantial Completion: Oct. 17, 2013
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Project History:
This highway segment has a history of severe 
and fatal head-on crashes. The project low bid 
was lower than program estimates.

The project is complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid 
prices for similar projects. Current estimate based 
on actual bid.

Primary Purpose:
Performance-based need: District Safety Plan

Foley

Gilman

Construct a four-lane expressway and bridge 
from Hwy 95 east of St. Cloud to Hwy 25 in 
Foley. Resurface and upgrade pedestrian 
ramps from Hwy 25 in Foley to 1.7 miles 
east.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 28.5
Other Construction Elements: 0.0
Engineering: 5.7
Right of Way: 6.3

25.8
0.0
5.2
4.9

Baseline Est. Current Est.

Total: 40.5 37.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 0503-75
Hwy 95 east of St. Cloud to Hwy 25 in Foley

Hwy 23
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 9/5/2003

Schedule:

Municipal Consent Approval Date: 5/18/2004
Geometric Layout Approval Date: 6/26/2003
Construction Limits Established Date: 4/1/2010
Original Letting Date: 11/11/2007
Current Letting Date: 4/22/2011
Construction Season: 2011-2012
Estimated Substantial Completion: Sept. 2012
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Project History:
The bridge deck and girders need replacement.

Decision was made to construct a new bridge 
parallel to the existing structure to minimize traffic 
impacts.

Recent Changes and Updates:

!(
Clearwater

Clear Lake

Replace Br. 6557 over Mississippi River at 
Clearwater. Construct new Bridge 71004.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 20.0
Other Construction Elements: 0.0
Engineering: 4.4
Right of Way: 5.0

24.0
0.0
4.8
1.2

Baseline Est. Current Est.

Total: 29.4 30.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices for similar project.

Project Risks:
Maintaining traffic, especially summer recreation traffic, during construction.

State Project No. 7108-23

Bridge over Mississippi River in Clearwater
Hwy 24

PROJECT SUMMARY

Bridge 6557

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 02/26/2016
Current Letting Date: 05/15/2015
Construction Season: 2015 & 2016
Estimated Substantial Completion: fall 2016
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Project History:
Project programmed to address traffic concerns a 
the intersection of Hwy 25 and County Road 106.

Funding of project was delayed one fiscal year to 
accommodate changes to the construction 
program. Received additional MAP-21 NHPP to 
lengthen project termini to include resurfacing 
work from School Boulevard to I-94.

Recent Changes and Updates:

?¾A@

?¾A@

!"b$

!(

!(

!( Buffalo

Big Lake

Monticello

Reconstruction from 0.5 miles south of 
Wright Co. Rd. 106 to south of School 
Boulevard in Monticello. Includes traffic 
signal installation at Co. Rd. 106 and 
resurfacing from south of School Boulevard 
to junction of I-94.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.0
Engineering: 1.0
Right of Way: 0.4

6.1
0.0
1.2
0.4

Baseline Est. Current Est.

Total: 6.4 7.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. The current estimate reflects 
additional resurfacing from School Boulevard to I-94.

Project Risks:
Maintaining traffic during construction.

State Project No. 8605-50
Monticello

Hwy 25
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 03/28/2014
Current Letting Date: 11/21/2014
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
This was originally programmed as two separate 
projects. They were combined to improve 
benefit/cost during bidding, better coordinate 
construction activities, improve traffic control 
during construction, and manage availability of 
staff resources.

Construction April-Aug. 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate is based on actual bid amount. 
The baseline estimate is based on estimated 
quantities and average bid prices.

Primary Purpose:
Performance-based need: Pavement Condition

)w

?}A@

?ÀA@

!(

!(

!(

!(

!(

!(

Long Prairie

Hewitt

Bertha

Clarissa

Eagle Bend

Browerville

Resurfacing from north of Todd Co. Rd 
56/Riverside Dr. in Long Prairie to south of 
Co. Rd. 24/Main St. in Bertha, excluding 
Browerville.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.0
Engineering: 1.4
Right of Way: 0.0

5.6
0.0
1.1
0.0

Baseline Est. Current Est.

Total: 8.6 6.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7708-38
Long Prairie to Bertha, excluding Browerville

Hwy 71
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Jim Hallgren

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: unknown
Original Letting Date: 3/28/2014
Current Letting Date: 2/22/2013
Construction Season: 2013
Estimated Substantial Completion: summer 2013
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Project History:
Project programmed to address deteriorating 
pavement.

Received extra MAP-21 NHPP funding to enable 
district to construct this project.

Recent Changes and Updates:

!(

!(

!(

!(

!(

!(

!(

!(

!(

?ÁA@

!"b$
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)w
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Elrosa

Melrose

Brooten

Belgrade

Greenwald

Spring Hill

Sauk Centre

Meire Grove

Bituminous resurfacing from east junction 
Hwy 55 in Belgrade to I-94 in Sauk Centre.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.2
Other Construction Elements: 0.0
Engineering: 1.2
Right of Way: 0.0

6.2
0.0
1.2
0.0

Baseline Est. Current Est.

Total: 7.4 7.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices.

Project Risks:
Maintaining traffic during construction.

State Project No. 7318-38
Belgrade to Sauk Centre

Hwy 71
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 12/18/2015
Current Letting Date: 12/18/2015
Construction Season: 2016
Estimated Substantial Completion: 2016
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Project History:
Pavement is original concrete from 1973. The 
joints have faulted and need repair. The cost 
increased due to extensive use of ultra high early 
concrete mixes  to reduce traffic impacts. This 
project was completed in 2013.

Project let on 12/14/2012.  Construction June-
Sept. 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate based on actual bid amount. 
The baseline estimate was based on estimated 
quantities and average bid prices.

Primary Purpose:
Performance-based need: Pavement Condition

?²A@

?¾A@ )m

!"b$

)y

!"b$
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Elk River

Otsego

Hanover

Big Lake

St. Michael

Albertville

Concrete pavement repair on westbound 
lane from Crow River Bridge to Monticello 
and on eastbound lane from Wright Hwy 19 
to Hwy 37 in Albertville, including median 
cable barrier.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.7
Other Construction Elements: 0.0
Engineering: 1.5
Right of Way: 0.0

9.3
0.0
1.9
0.0

Baseline Est. Current Est.

Total: 9.2 12.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8680-162
Monticello to St. Michael

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 7/5/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 12/20/2013
Current Letting Date: 12/14/2012
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
Project programmed to address deteriorating 
pavement.

Preprogram scoping was completed.

Recent Changes and Updates:

?¼A@

!"b$
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Avon

Rockville

St. Joseph

Cold Spring

Unbonded concrete overlay from Stearns 
Co. Rd. 159 at Collegeville to County Road 
75.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.7
Other Construction Elements: 0.0
Engineering: 1.3
Right of Way: 0.0

6.7
0.0
1.3
0.0

Baseline Est. Current Est.

Total: 8.0 8.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices.

Project Risks:
Maintaining good traffic flow during construction.

State Project No. 7380-223
Collegeville to St. Joseph

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 02/27/2009
Current Letting Date: 03/25/2016
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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Project History:
The project was programmed to address 
deteriorating pavement. It received Better Roads 
funding and was completed in summer 2013.

Constructed April-July 2013. Cost differences 
largely due to contractor incentives, additional 
reconstruction work under a bridge to maintain 
overhead clearance and additional turf 
establishment costs.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid 
prices.

Primary Purpose:
Performance-based need: Pavement Condition

!"b$
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!P

St. Cloud

Clearwater

Clear Lake

St. Augusta
Unbonded concrete overlay from Stearns 
County Road 75 in St. Cloud to 
Stearns/Wright County line near Clearwater.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 16.0
Other Construction Elements: 0.0
Engineering: 0.8
Right of Way: 0.0

16.4
0.0
0.8
0.0

Baseline Est. Current Est.

Total: 16.8 17.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7380-238
St. Cloud to Clearwater

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 2/22/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 06/08/2012
Current Letting Date: 08/08/2012
Construction Season: 2013
Estimated Substantial Completion: summer 2013
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Project History:
Project originally programmed as a bituminous 
overlay to address deteriorating pavement. It 
received additional funds to construct as an 
unbonded concrete overlay which is a longer term 
fix.

Received additional $3 million in extra NHPP 
MAP-21 funds to pursue longer term pavement fix.

Recent Changes and Updates:

?¼A@

!"b$
!(
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Avon

Rockville

Waite Park
St. Joseph

Cold Spring

Unbonded concrete overlay from Stearns 
County Road 75 west of St. Joseph to west 
end of Bridges 73865 and 73866 over the 
Sauk River.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 10.0
Other Construction Elements: 0.0
Engineering: 2.0
Right of Way: 0.0

13.0
0.0
2.6
0.0

Baseline Est. Current Est.

Total: 12.0 15.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. The estimate increased to 
account for the change to an unbonded concrete overlay.

Project Risks:
Maintaining good traffic flow during construction.

State Project No. 7380-239
St. Joseph to bridge over Sauk River

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 02/26/2016
Current Letting Date: 02/26/2016
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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Project History:
The city of Albertville worked with MnDOT, Wright 
County and neighboring cities to develop a plan 
to provide access from I-94 westbound to County 
Road 19, which serves the outlet mall commercial 
area. The project was completed in 2012.

Received Chapter 152 Greater Minnesota 
Interchange Program funding. Additionally, 
Albertville received funding from the 
Transportation Revolving Loan Fund. The city is 
the lead agency. The difference in the cost 
estimate reflects a favorable bid.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate based on actual bid amount. 
The baseline estimate is based on estimated 
quantities and average bid prices.

Primary Purpose:
Regional & Community Improvement Priority

?²A@
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Elk River

Rogers

Otsego

Hanover

St. Michael

AlbertvilleConstruct I-94/County Road 19 and I-
94/County Road 37 interchange in Albertville.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.5
Other Construction Elements: 0.0
Engineering: 1.8
Right of Way: 1.3

6.7
0.0
1.8
1.3

Baseline Est. Current Est.

Total: 10.6 11.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8680-145
Wright County Road 19 to County Road 37 in Albertville

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Terry Humbert

Revised Date: 12/15/2013

Environmental Approval Date: 7/13/2006

Schedule:

Municipal Consent Approval Date: 6/1/2009
Geometric Layout Approval Date: 3/13/2009
Construction Limits Established Date: unknown
Original Letting Date: 08/15/2011
Current Letting Date: 03/13/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
After the County Road 18 interchange was 
completed, there were concerns about vehicles 
weaving between the ramps on westbound I-94. 
Slow traffic from Hwy 25 at the eastbound loop to 
I-94 was creating backups on mainline due to the 
speed differential. An auxiliary lane was 
programmed to alleviate vehicle conflicts. The 
loop and ramp to eastbound I-94 will be 
separated from mainline with a barrier and 
acceleration lane. Work elements originally 
programmed in SP 8680-162 were incorporated 
into this project relating to the pavement condition 
of this section.

Cost increase to this project resulted from the 
need to fully reconstruct a longer segment of I-94 
than originally planned. Added costs also resulted 
from the additional concrete and traffic 
management needed to maintain four lanes of 
traffic at all times. Projects were delayed in order 
to accommodate the cost increase including SP 
8605-50 (Hwy 25), Monticello Reconstruction to 
FY 2015 and SP 8605-49 (Hwy 25) Buffalo 
reconstruction to FY 2016.

Recent Changes and Updates:

?¾A@
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Big Lake

Monticello
Reconstruct mainline and replacement 
pavement  from west of TH 25 to Wright 
County Road 18, including westbound and 
eastbound auxiliary lanes.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.3
Other Construction Elements: 0.0
Engineering: 1.3
Right of Way: 0.0

15.5
0.0
3.1
0.0

Baseline Est. Current Est.

Total: 7.6 18.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices. The increase reflects the 
decision to replace pavement and construct a design will provide a long term fix.

Project Risks:
Maintaining traffic during construction.

State Project No. 8680-158
Monticello

I-94
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Interregional 
Corridor Mobility & Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: 8/13/2012
Construction Limits Established Date: unknown
Original Letting Date: 5/18/2012
Current Letting Date: 12/20/2013
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
Bridge 9173 was built in 1963. The bridge has 
substandard geometrics and is due for 
replacement. The estimate is lower than originally 
programmed.

Bridge design was reviewed to ensure that the 
new structure could be expanded to a four-lane 
bridge if needed in the future.

Recent Changes and Updates:

?öA@
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!(

Cambridge

Replace Bridge 9173 (with new Bridge 
30001) over the Rum River 0.6 mi. west of 
Cambridge.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.3
Other Construction Elements: 0.0
Engineering: 1.5
Right of Way: 0.0

5.8
0.0
1.2
0.0

Baseline Est. Current Est.

Total: 8.8 7.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices.

Project Risks:
No major project risks anticipated at this time.

State Project No. 3006-36

Rum River Bridge in Cambridge
Hwy 95

PROJECT SUMMARY

Bridge 9173

District 3
Minnesota Department of Transportation

7695 Industrial Park Road
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: unknown
Original Letting Date: 02/22/2013
Current Letting Date: 02/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
This was originally programmed as two separate 
projects. They were combined to improve 
benefit/cost during bidding, better coordinate 
construction activities, improve traffic control 
during construction and manage staff resources.

Project was completed in 2013

Construction April-June 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate is based on actual bid amount. 
The baseline estimate was based on estimated 
quantities and average bid prices.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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Milaca

Bock

Wahkon

Onamia

Foreston

Resurfacing, including turn lane extensions, 
signing and minor hydraulics repair from 
Mille Lacs Co. Rd. 148/70th Street to 0.75 
miles north of Mille Lacs County Road 19.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.7
Other Construction Elements: 0.0
Engineering: 1.1
Right of Way: 0.0

5.2
0.0
1.0
0.0

Baseline Est. Current Est.

Total: 6.8 6.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 4812-83
Mille Lacs County Road 148 to north of County Road 19

Hwy 169
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7696 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Darren Nelson

Revised Date: 12/15/2013

Environmental Approval Date: 7/30/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: unknown
Original Letting Date: 05/16/2014
Current Letting Date: 12/14/2012
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
Project was originally programmed for 2014 
construction. It was advanced using additional 
federal funds, and was completed in summer 
2013.

Received extra MAP-21 NHPP funding to 
advance by one fiscal year.  Construction July-
Sept. 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate is based on actual bid amount. 
The baseline estimate was based on estimated 
quantities and average bid prices.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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Pease

Foreston

Zimmerman

Princeton

Pavement resurface and rehab on 
northbound lane from just south of 
Sherburne Hwy 4 to Mille Lacs Hwy 13 and 
north of 70th Street to north of Hwy 12, and 
on southbound lane from Sherburne Hwy 4 
to Hwy 29 exit ramp in Princeton.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.0
Other Construction Elements: 0.0
Engineering: 1.2
Right of Way: 0.0

6.1
0.0
1.2
0.0

Baseline Est. Current Est.

Total: 7.2 7.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7106-78
Zimmerman to Princeton

Hwy 169
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 9/21/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 04/24/2015
Current Letting Date: 03/22/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
This project combined work initially assigned to 
SP 4811-66 and 7106-74. Additional turn lanes 
were added to provide a consistent corridor.

Construction completed fall 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate is based on actual bid amount. 
Baseline estimate was based on estimated 
quantities and average bid prices. Higher 
construction costs due to increase in bituminous 
prices.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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Elk River

Otsego

Nowthen

Zimmerman

Princeton

Mill and overlay from Hwy 10 in Elk River to 
Sherburne Co. Rd. 4 in Zimmerman, 
including extension of turn lanes and ADA 
improvements.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.0
Engineering: 1.4
Right of Way: 0.0

8.7
0.0
1.7
0.0

Baseline Est. Current Est.

Total: 8.6 10.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7106-82
Elk River to Zimmerman

Hwy 169
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Environmental Approval Date: 9/26/2011

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 04/27/2012
Current Letting Date: 05/18/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
Project programmed to address deteriorated 
pavement.

Project recently programmed.

Recent Changes and Updates:
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Avon

Upsala

Albany

Elmdale

Burtrum

St. Rosa

Freeport

St. Anthony

Holdingford
Pavement reclamation project from Albany 
to Upsala, including quarter mile of urban 
work in Albany.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.1
Other Construction Elements: 0.0
Engineering: 1.4
Right of Way: 0.0

7.1
0.0
1.4
0.0

Baseline Est. Current Est.

Total: 8.5 8.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices.

Project Risks:
Selecting a detour route.

State Project No. 7323-11
Albany to Upsala

Hwy 238
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7695 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Claudia Dumont

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: unknown
Current Letting Date: Unknown
Construction Season: Unknown
Estimated Substantial Completion: Unknown
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Project History:
Phase I of Hwy 371 North EIS (under SP 1116-
22). Project substantially completed in 2013. 
Access to a local road remains a concern of local 
government. Access to a local road remains a 
concern of local government.

This project is presently under construction. The 
current estimate includes work performed by 
Crow Wing County and Nisswa as part of this 
project.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate is based on actual bid amount. 
The basline estimate was based on estimated 
quantities and average bid prices for similar 
project.

Primary Purpose:
Performance-based need: Pavement Condition

?òA@

?}A@
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Brainerd

Nisswa

Baxter

Lake Shore

East Gull Lake

TH 371 North Stage 1:  Reconstruction of 
four-lane through Nisswa, including 
construction of bicycle-pedestrian tunnel.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.0
Engineering: 1.0
Right of Way: 1.8

5.3
0.0
0.3
0.9

Baseline Est. Current Est.

Total: 7.8 6.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 1810-98
Nisswa

http://www.dot.state.mn.us/d3/hwy371nisswa/index.html

Hwy 371
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7695 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Jim Hallgren

Revised Date: 12/15/2013

Environmental Approval Date: 10/21/2010

Schedule:

Municipal Consent Approval Date: 2/16/2011
Geometric Layout Approval Date: 10/19/2010
Construction Limits Established Date: Jan 2011
Original Letting Date: 02/24/2012
Current Letting Date: 06/08/2012
Construction Season: 2012/2013
Estimated Substantial Completion: fall 2012
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Project History:
Project programmed to replace deteriorated 
pavement and city utilities.

Currently developing concepts to address 
pedestrian concerns and minimize right of way 
impacts.

Recent Changes and Updates:
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Brainerd

Baxter

Reconstruction, including sidewalks and 
curb and gutter from Hwy 210 (Washington 
Street) to Willow Street in Brainerd.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.5
Other Construction Elements: 0.0
Engineering: 1.5
Right of Way: 0.0

7.5
0.0
1.5
0.0

Baseline Est. Current Est.

Total: 9.0 9.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Based on estimated quantities and average bid prices for similar project.

Project Risks:
Potential right of way impacts.

State Project No. 1814-06
Brainerd

Hwy 371B
PROJECT SUMMARY

District 3
Minnesota Department of Transportation

7694 Industrial Boulevard
(218) 828-5700

District Engineer: Dan Anderson
Project Manager: Jim Hallgren

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 02/26/2016
Current Letting Date: 11/01/2016
Construction Season: 2016
Estimated Substantial Completion: Unknown
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Moorhead

Morris

Benson

Wheaton

Mahnomen

Glenwood

Ortonville

Elbow Lake

Alexandria

Fergus Falls
Breckenridge

Detroit Lakes

.Major Highway Projects 2011-17
District 4

Detroit Lakes

berr1chr
Typewritten Text
*Corridors of Commerce projects are not included in this section. They are discussed on page 13 of the full report



ROUTE PROJECT LOCATION PAGE

District Project Summary
District 4

State Project #

Hwy 9 Hwy 104 to Benson D 27606-26

Hwy 9 Doran to Herman D 38402-17

Hwy 9 Herman to Hwy 55 D 42601-19

Hwy 10 Hwy 10/75 Phase II and signals D 51401-166

Hwy 10 Detroit Lakes D 60301-60

Hwy 10 Southeast of Hwy 78 to west of Becker County Road 75 D 75606-43

Hwy 12 Benson to Kerkhoven D 87605-89

Hwy 27 East of Hwy 55 east to west of I-94 D 92101-21

Hwy 29 Hwy 40 to Benson D 107607-29

Hwy 29 McKay Avenue in Alexandria to Hwy 210 D 112103-35

Hwy 29 50th Avenue in Alexandria to County Road 28 D 122102-58

Hwy 34 Hwy 9 in Barnesville to Hwy 59 at Dunvilla D 131404-17

Hwy 59 Elbow Lake to I-94 D 142611-16

Hwy 59 Pelican Rapids to north Otter Tail county line D 155618-26

Hwy 59 North of Hwy 34 in Detroit Lakes to south of the Buffalo 
River

D 160305-31

Hwy 59 North of Buffalo River to Hwy 200 D 170305-34

Hwy 75 Hwy 9 in Doran to Wilkin County Road 20 D 188407-37

Hwy 75 Near Kent D 198408-44

Hwy 75 Hwy 10 to north Clay County line D 201407-25

Hwy 78 Battle Lake to Perham D 215621-23

Hwy 79 Elbow Lake to Hwy 94 D 222613-18

I-94 I-94 and Hwy 75 interchange D 231406-66

I-94 North of Clay County Road 10 to north of Hwy 34 D 241480-137

Hwy 200 Hwy 59 to east Mahnomen county line D 254402-19
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Project History:
This project was selected to address the 
pavement and bridge condition from Benson to 
Hwy 104. The end point of the project was later 
adjusted, as several projects were scheduled 
around Benson in different years. These projects 
were adjusted to create one project that will 
include the paving and ADA work in the city. This 
city-wide project is now scheduled for 2017. Prior 
to the bridge redesign there was a risk of needing 
a more expensive bridge. The inverted T-bridge 
design risk was retired.

The project was let and construction is 
substantially complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The award amount is reflected in current estimate 
.

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition
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Benson

Sedan

Sunburg

Murdock

De Graff

Kerkhoven

Resurface 17 miles of road from Hwy 104 
into Benson and replace the bridge over 
Mudd Creek east of Benson.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.9
Engineering: 1.3
Right of Way: 0.0

5.6
0.9
1.2
0.0

Baseline Est. Current Est.

Total: 8.3 6.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7606-26

Hwy 104 to Benson
Hwy 9

PROJECT SUMMARY

Bridge 9347

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Brad Cegla

Revised Date: 12/15/2013

Environmental Approval Date: 4/1/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 1/15/2013
Original Letting Date: 11/19/2004
Current Letting Date: 5/17/2013
Construction Season: 2013
Estimated Substantial Completion: Sept. 2013
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Project History:
The existing bituminous pavement is severely 
cracked, and potholes are developing as the 
pavement structure continues to deteriorate. 
Many centerline culverts are in very poor 
condition and need replacement.  

Acquisition of right of way has begun. Surveys 
are being performed for ADA work and centerline 
pipe replacements. A consultant has just been 
selected to work on ADA design.

The cost estimate was updated with new inflation 
factor. The risk for the need to replace the 
Burlington Northern track pads was retired. The 
cost savings will be shifted to other projects that 
had risks are now known.

Recent Changes and Updates:
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Morris

Wheaton

Elbow Lake

Doran

Tintah

Tenney Nashua

Herman

Dumont

Dalton

Chokio

Wendell

Johnson

Barrett

Alberta

Norcross

Donnelly

Campbell

Graceville

Resurface, replace culverts and upgrade 
guardrail on two segments of Hwy 9 and one 
segment of Hwy 55. Curb ramps in all towns 
located within these segments will also be 
brought up to current standards.
                                                                      
                                                                      
            The first section on Hwy 9 is 13 
miles long, from Doran to Hwy 55. The 
second section on Hwy 9 is 19.6 miles long, 
from Hwy 27 in Herman to Hwy 28 in Morris. 
The section on Hwy 55 is 5 miles long, from 
Wendell to Hwy 
59.                                                      

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 10.3
Other Construction Elements: 1.4
Engineering: 2.1
Right of Way: 0.0

9.3
1.3
2.0
0.0

Baseline Est. Current Est.

Total: 13.8 12.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assumes Morris does not want to reconstruct water and sewer. Assumes Hwy 9 
sidewalks will not be reconstructed and the four-foot width will not be an issue. 
Assumes no major changes will come from the completion of the materials design 
recommendation. Estimate includes cost for multiple detours.

Project Risks:
Considering doing construction without a detour. Accessibility requirements may 
change by 2015. Hydraulic recommendation is based on inspection and hydraulic 
design is not complete. The materials design recommendation has not been 
completed and there are concerns about soils. A watershed permit will be needed in 
an area that is hydraulically sensitive. ADA design has not been completed.

State Project No. 8402-17
Doran to Herman

Hwy 9
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Bradley Cegla

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Pending approval
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 11/18/2005
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: Jul-15
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Project History:
Final scoping approval is February 2013

Scoping report complete.

Recent Changes and Updates:
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Tintah

Nashua

Herman

Wendell

Norcross

Resurface 18.5 miles between Herman and 
the junction of Hwy 55 with three-inch mill 
and three-inch inlay, updated guardrail and 
riprap at bridge locations. Curb ramps in 
Tintah will be brought up to standards.  
Several poor culverts will be addressed.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.5
Engineering: 0.8
Right of Way: 0.0

4.2
0.5
0.8
0.0

Baseline Est. Current Est.

Total: 5.6 5.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
ADA considerations in Tintah will just be what is included in the transition plan.

Project Risks:
Rip rap at the Mutinka bridge. Contaminated soils in Herman. Pavement and 
Hydraulic design have not been completed.

State Project No. 2601-19

Herman to Hwy 55
Hwy 9

PROJECT SUMMARY

Bridge 6686

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Les Bjerketvedt

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Not needed

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 2/26/2016
Current Letting Date: 2/24/2017
Construction Season: 2017
Estimated Substantial Completion: Oct. 2017
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Project History:
Phase 1 of this project was made possible after 
state funds were allocated for use on trunk 
highways to address damage resulting from 
heavy trucks hauling sand during the 2009 Red 
River flood protection effort. This project is a 
follow-up to the original paving project. Risks 
included the potential for utility conflicts.

Project was let and is under construction. 
Moorhead was successful in obtaining funding for 
a CIMS project within the project limits. As a 
result, work planned for 8th and Center Ave. was 
removed from this project.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
ITS elements and traffic control signal systems 
exceeded original cost estimates.

Primary Purpose:
Regional & Community Improvement Priority

)x ?¬A@

!"b$

)m
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Moorhead

Sabin

Glyndon
Dilworth

Pedestrian ramp improvements; traffic signal 
replacements and revisions; ITS, including 
fiber optic, cameras and vehicle detection 
installation; HAWK pedestrian signal

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.2
Other Construction Elements: 0.2
Engineering: 0.8
Right of Way: 0.0

5.3
0.3
1.1
0.0

Baseline Est. Current Est.

Total: 4.2 6.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 1401-166
Hwy 10/75 Phase II and signals

http://www.dot.state.mn.us/d4/projects/downtownmoorhead/

Hwy 10
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Lori Vanderhider/Jesse Mi

Revised Date: 12/15/2013

Environmental Approval Date: 3/22/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 3/1/2011
Construction Limits Established Date: 3/1/2011
Original Letting Date: 4/22/2011
Current Letting Date: 8/24/2012
Construction Season: 2013
Estimated Substantial Completion: Sept. 2013
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Project History:
The recommendations of a transportation 
planning study completed in June 2011 were 
incorporated into the pavement project need for 
Hwy 10. The project will provide safe and 
controlled access to Hwy 10 with the 
development of a frontage road system that 
allows vehicular/ bike/pedestrian travel from 
downtown Detroit Lakes to facilities west of Hwy 
59 without having to travel on Hwy 10. The initial 
estimate included regrading of Hwy 10. It was 
later determined a full regrade was not needed.

Public, business and agency meetings were held 
in June 2012. Value engineering study completed 
in July 2012, See other dates below.

Recent Changes and Updates:

Detroit Lakes

Pavement rehabilitation for less then two 
miles between the two highways, ADA 
improvements, signals and lighting. The 
project is located on Hwy 10 from Airport 
Road to Hwy 59 and on Hwy 59 from Hwy 10 
to Holmes Street. It will connect downtown 
Detroit Lakes to the big box stores on the 
west side of town for both pedestrian and 
vehicular traffic. A bridge on Hwy 59 will be 
constructed, as well as the city street 
running under the bridge. From the city 
street a frontage road and trail system will 
be constructed along both Hwy 59 and Hwy 
10.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.0
Other Construction Elements: 0.7
Engineering: 2.8
Right of Way: 0.0

11.4
0.0
1.8
0.6

Baseline Est. Current Est.

Total: 17.4 12.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Hwy 10 will be concrete on existing alignment (airport to Hwy 59), new frontage road 
south of Hwy 10 (Wal-Mart Property to DL Auto), underpass at Main Morrow with 
city project on Thomas Avenue.

Project Risks:
Staging could cause traffic back ups during peak hours. Phase II report pending 
(minor risks). Swamp and overburden may not set up as predicted (minor). ROW10-
15 parcels). City plans to be inserted into state plans (minor).
Materials design recommendation has not been completed.

State Project No. 0301-60

Detroit Lakes

http://www.dot.state.mn.us/d4/projects/dlfrontageroad/

Hwy 10
PROJECT SUMMARY

Bridge 03001

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Tom Lundberg

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority 
 
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 5/21/2013

Schedule:

Municipal Consent Approval Date: 7/9/2013
Geometric Layout Approval Date: 5/31/2013
Construction Limits Established Date: 8/1/2013
Original Letting Date: 1/23/2015
Current Letting Date: 12/19/2014
Construction Season: Summer 2015
Estimated Substantial Completion: fall 2015
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Project History:
This section of roadway is full depth bituminous. It 
was programmed because it is starting to cup and 
show deterioration. The pavement management 
data shows the deterioration rate to be above 
normal.

This project is on the NHS and was selected as 
part of MAP 21 adjustments. The project was 
planned to be an ELLA in fiscal year 14, but 
funding was moved forward to fiscal year 13 due 
to statewide balancing.

This project has been let.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Project was let.

Primary Purpose:
Performance-based need: Pavement Condition
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Wadena

Vining

Perham

Henning

Bluffton

Ottertail

Deer Creek

New York Mills

This project was located on Hwy 10 west 
bound between the junction of Hwy 78 to 
Becker County Road 75. It was an 18 mile 
two-inch bituminous mill, 3.5-inch pave, 1.5-
inch overlay on shoulders (no milling) and 
overlay ramps at County Road 67. 1.5-inch 
intermittent rumble strips will be milled in.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.1
Other Construction Elements: 0.5
Engineering: 1.0
Right of Way: 0.0

4.5
0.5
1.0
0.0

Baseline Est. Current Est.

Total: 5.6 6.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5606-43
Southeast of Hwy 78 to west of Becker County Road 75

Hwy 10
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Lori Vanderhider/Justin Kn

Revised Date: 12/15/2013

Environmental Approval Date: 4/8/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 6/7/2013
Current Letting Date: 6/7/2013
Construction Season: 2013
Estimated Substantial Completion: Oct. 2013
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Project History:
Final scoping approval in February 2013.

Scoping report complete.

Recent Changes and Updates:
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Benson

Murdock

De Graff

Kerkhoven

1.5-inch mill and three-inch overlay from 
County Road 25 east of Benson to 
Kerkhoven.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.4
Other Construction Elements: 0.5
Engineering: 1.0
Right of Way: 0.0

5.4
0.5
1.0
0.0

Baseline Est. Current Est.

Total: 6.9 6.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Average bid prices were used.

Project Risks:
Subgrade issue and a low area in Murdock.

State Project No. 7605-89
Benson to Kerkhoven

Hwy 12
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Les Bjerketvedt

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Not needed

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 1/26/2018
Current Letting Date: 1/27/2017
Construction Season: 2017
Estimated Substantial Completion: Sept. 2017
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Project History:
The existing bituminous pavement is severely 
cracked and potholes are developing as the 
pavement structure continues to deteriorate. 
Many of the centerline culverts are in very poor 
condition and need replacement. Preliminary 
design has begun. Right of way acquisition is 
ongoing.

The materials design recommendations letter and 
plan design were completed this year. The letting 
is in October 2013.
This project is no longer an alternative bid project.

Recent Changes and Updates:
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Glenwood

Alexandria

Lowry

Cyrus

Hoffman

Farwell

Brandon

Starbuck

Garfield

Long Beach

Kensington

Evansville

Millerville

Mill and cold in-place recycle with a 
bituminous overlay for 17.7 miles between I-
94 and Hwy 55. Culverts in poor condition 
will be replaced and a by-pass lane at 
County Road 15 will be constructed to 
improve safety.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.7
Other Construction Elements: 0.9
Engineering: 1.9
Right of Way: 0.1

7.7
0.8
1.6
0.1

Baseline Est. Current Est.

Total: 11.6 10.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Project designed. Quantities established.

Project Risks:
High water table condition for culvert replacements. Access management 
throughout construction.

State Project No. 2101-21
East of Hwy 55 east to west of I-94

Hwy 27
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Bradley Cegla

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 5/30/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 12/1/2012
Original Letting Date: 4/17/2014
Current Letting Date: 10/25/2013
Construction Season: 2014
Estimated Substantial Completion: July, 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Bridge widening is needed to bring up to current 
standards. Replacement is the only feasible 
option. Pavement deterioration rates exceeded 
historic declines. Bridge Replacement 6552 is 
part of Chapter 152.

A consultant has been hired and is starting to 
work on the design plans. Bridges 6550 and 6551 
have been evaluated and replaced with box 
culverts. Bridge 6552 will be replaced with a 
bridge.
The winter was extremely hard on the pavement 
condition.  The letting has been moved up to 
address this issue.

Recent Changes and Updates:
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!(Benson

De Graff

Clontarf

Bituminous resurfacing for 14 miles from 
Benson to Hwy 40. Bridges 6550, 6551 & 
6552 will be replaced and grading will be 
done to tie into the bridges. Culverts that are 
in poor condition will be replaced.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.3
Other Construction Elements: 0.9
Engineering: 1.5
Right of Way: 0.1

6.6
0.8
1.4
0.0

Baseline Est. Current Est.

Total: 9.8 8.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Project costs were updated to current inflation rates.  Assumed two bridges would 
be replaced with box culverts and one with a bridge.

Project Risks:
The timeline is compressed - it may not be possible to complete bridge design and 
right of way work in time for the early letting. There is the possibility of separating 
the project into a pavement project one year and bridge project the following year, 
which would raise the cost.

State Project No. 7607-29

Hwy 40 to Benson
Hwy 29

PROJECT SUMMARY

Bridge 6550, 6551, and, 6552

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Dan Kuhn/Bradley Cegla

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge & Pavement 
Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Pending approval
Construction Limits Established Date: Pending approval
Original Letting Date: 3/24/2006
Current Letting Date: 5/16/2014
Construction Season: 2014
Estimated Substantial Completion: Nov. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Maintenance has been patching by wedge paving 
to fill both longitudinal and transverse cracks. 
There also have been overlays placed over entire 
width to prevent pop-outs of in place roadway. 
Scoping was completed in spring 2010. Parkers 
Prairie provided a recommendation for storm 
sewer replacement. Cost estimate updated with 
new inflation rate. Hydraulic recommendation 
recently completed.

The project is currently in the design phase. The 
Parkers Prairie portion was submitted for a CIMS 
grant and was unsuccessful. This portion has 
been removed from the current project to work 
with the city's timelines and acquire ROW. Paving 
and ADA upgrades will be completed as a future 
cooperative project between the city, county and 
state.

Recent Changes and Updates:
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!(Alexandria

Vining

Urbank

Nelson

Carlos

Miltona

Henning

Garfield

Millerville

Parkers Prairie

30-mile bituminous resurfacing. Culverts in 
poor condition will be replaced. Numerous 
by-pass, center left and right turn lanes will 
be added to address mobility and safety 
concerns. Lighting at intersection with 
County Road 5 will be added. Rumble strips 
will be provided in shoulder and grooved in 
wet reflective paint on fog line to improve 
safety.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.4
Other Construction Elements: 0.9
Engineering: 1.8
Right of Way: 0.1

8.9
0.9
1.9
0.0

Baseline Est. Current Est.

Total: 12.2 11.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Included 4 percent contingency, updated inflation, added risk for Complete Streets, 
updated ROW cost.

Project Risks:
Condition of pavement at time of construction. Complete Streets costs.

State Project No. 2103-35
McKay Avenue in Alexandria to Hwy 210

Hwy 29
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Seth Yliniemi

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 8/23/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 2/1/2013
Construction Limits Established Date: 2/1/2013
Original Letting Date: 4/25/2014
Current Letting Date: 2/28/2014
Construction Season: Summer 2014
Estimated Substantial Completion: Sept. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Bridge abutments have rotated and moved 
toward the girder ends. Bridges have full depth 
patches and under deck delimitations. Bridge 
width and railings are substandard. Bridges built 
in 1965. Considered Structurally Deficient. Value 
engineering study is complete. Bridges 21813 
and 21814 are part of Chapter 152. This project 
will help economic development, mobility and 
safety.                                                                    
                                                                              
                          

Geometric layout has been completed and 
signed. ROW total acquisition has begun. Design 
plans are 50 percent complete.   Traffic and noise 
studies are complete. Website is live. Public 
meeting in October 2012.

Recent Changes and Updates:

!(!(!(!(

Alexandria

Replace Bridges 21813 and 21814, which 
are part of the interchange in Alexandria on 
Hwy 29 over I-94. The project is 1.6 miles 
long. It will replace the interchange and 
construct a four-lane expansion of Hwy 29 
from 500 feet north of 50th Ave. to 0.4 miles 
south of County Road 28. This project is 
being done in collaboration with the city and 
county. A roundabout will be constructed on 
the south end of the project to improve 
safety.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 16.2
Other Construction Elements: 1.1
Engineering: 3.0
Right of Way: 0.1

16.0
1.2
3.3
2.0

Baseline Est. Current Est.

Total: 20.5 22.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Two-span steel girder structure with tall abutments. Bituminous typical section 
assumed.

Project Risks:
Access changes not accepted by property owners. 50th Ave staging requires 
additional public involvement and acceptance. FHWA reviews may require 
additional documentation. Geotechnical issues such as high groundwater could 
affect construction.

State Project No. 2102-58

50th Avenue in Alexandria to County Road 28

http://www.dot.state.mn.us/d4/projects/alexi94hwy29/index.html

Hwy 29
PROJECT SUMMARY

Bridge 21813, 21814

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Bradley Cegla

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: 5/28/2013
Geometric Layout Approval Date: 9/6/2013
Construction Limits Established Date: 9/6/2013
Original Letting Date: 1/22/2016
Current Letting Date: 2/27/2015
Construction Season: 2015-2016
Estimated Substantial Completion: Sept. 2016

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This project was programmed due to the intense 
annual maintenance required to repair cracks, 
rutting and other deficiencies. It also appears that 
gravel truck traffic has increased from Hwy 32 
west, resulting in more rapid deterioration of the 
roadway. The project was scoped in May 2011. 
The project was extended to include from I-94 to 
Hwy 9.

The pavement fix was changed in July 2012 to 3-
inch mill and 4.5-inch overlay from a 4-inch mill 
and overlay. There was also a decision to fix frost 
heaves. The hydraulics recommendation was 
finalized in April 2013. The MDR was also 
completed in April 2013.

Recent Changes and Updates:

ErhardRothsay

Elizabeth

Barnesville

Pelican Rapids

19 mile long alternative bid pavement 
rehabilitation project from Hwy 9 in 
Barnesville to Hwy 59 at Dunvilla. The 
shoulders will have a 1.5-inch overlay. 
Safety will be improved by installing 8-inch 
rumble stripes with wet reflective paint. 
Culverts in poor condition will be replaced so 
a detour will be needed.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.1
Other Construction Elements: 0.8
Engineering: 1.7
Right of Way: 0.0

7.2
0.8
1.5
0.0

Baseline Est. Current Est.

Total: 10.6 9.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate was adjusted to 2015 year of construction using an inflation 
rate of 1.0816. A general project risk factor of 5 percent was used to calculate 
contingency, in addition to the specific risks identified.  Assumes project would be a 
bituminous resurfacing project.

Project Risks:
There is a risk that the edge drains may need repair. This is an alternative bid 
project and a higher cost fix could be selected. Due to high water, several pipes 
were condition 0, meaning they could not be inspected. It is assumed that they will 
not need to be replaced if there were no defects above them.

State Project No. 1404-17
Hwy 9 in Barnesville to Hwy 59 at Dunvilla

Hwy 34
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Lori Vanderhider

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 5/20/2011
Current Letting Date: 3/27/2015
Construction Season: 2015
Estimated Substantial Completion: Nov. 2015

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The southern limit of this project was to start at 
the north city limits of Elbow Lake. Upon review 
this limit was moved near to where the pavement 
splits for a center grass way through the rest of 
the city. The project was changed from a mill and 
overlay to an alternate bid project. The edge 
drains are being inspected to see if they need to 
be repaired or be replaced.  Fix changed from a 6-
inch mill to a 7-inch mill. Letting year changed, 
which increased inflation rate.

Construction complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Project complete

Primary Purpose:
Performance-based need: Pavement Condition
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!(Elbow Lake

Dalton

Wendell

This project is 15.5 miles from the north limit 
of Elbow Lake to I-94. It was a mill and 
overlay alternative bid project. There was 
one entrance pipe replaced due to condition.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.8
Other Construction Elements: 0.5
Engineering: 1.2
Right of Way: 0.0

5.7
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 7.6 6.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2611-16
Elbow Lake to I-94

Hwy 59
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Les Bjerketvedt/Brad Cegl

Revised Date: 12/15/2013

Environmental Approval Date: Not needed

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 4/1/2012
Original Letting Date: 4/27/2012
Current Letting Date: 1/25/2013
Construction Season: 2013
Estimated Substantial Completion: June 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page D14



Project History:
This section was last paved in 1990 and prior to 
that in 1971. It was showing deterioration with 
increased maintenance. The existing bridges 
deteriorated faster than anticipated and have 
required extensive maintenance.

Construction was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Project was constructed and completed in 
October 2012.

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition
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Detroit Lakes

Vergas

Audubon

Pelican Rapids

3-inch mill and 4.5-inch bituminous overlay 
on 12.7 miles from the north side of Pelican 
Rapids to the Ottertail-Becker county line. 
Centerline and two entrance culvert 
replacements were replaced. Added inside 
left turn lanes and Intersection lighting at 
County Road 4, Hwy 34, County Road 31 
and County Road 20. Replaced both bridges 
over the Pelican River.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.5
Other Construction Elements: 0.6
Engineering: 1.6
Right of Way: 0.0

5.1
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 9.7 5.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5618-26

Pelican Rapids to north Otter Tail county line
Hwy 59

PROJECT SUMMARY

Bridge 56023;, 56027

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Seth Yliniemi

Revised Date: 12/15/2013

Environmental Approval Date: 1/10/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 11/1/2011
Original Letting Date: 2/22/2013
Current Letting Date: 3/23/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 2012

Annual Report on Major Highway Projects
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Project History:
Existing pavement conditions are below standard 
for statewide measures for principal arterial. Also, 
considerable maintenance resources have been 
spent patching transverse and longitudinal 
cracks. Scoping was completed in  spring 2010. 
Updated inflation factor

After bituminous cores were taken the and 
materials design recommendation was 
completed, they showed that a cold-in-place 
option would not be needed. The scope was 
amended to decrease the pavement fix and to 
include paving and ADA work in Callaway. Project 
plans and provisions have been submitted for the 
November letting. The cost savings will be used 
to help fund an additional paving project on Hwy 
75 North of Moorhead.

Recent Changes and Updates:

Detroit Lakes

Audubon

Callaway

13.6 miles of 3-inch mill and 3-inch 
bituminous overlay from Detroit Lakes to 
north of Callaway. Culverts in poor condition 
will be replaced.  The ride will be improved 
along with improved drainage along the 
corridor. The project will also address safety 
by adding centerline rumbles. Accessibility 
ramps in Callaway will be brought up to 
current standards.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.1
Other Construction Elements: 0.7
Engineering: 1.6
Right of Way: 0.0

5.1
0.5
1.3
0.0

Baseline Est. Current Est.

Total: 10.4 6.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Retire RR pipe risk and RR flagger risk, removed detour agreement, update inflation 
and contingency.

Project Risks:
Condition of pavement at time of construction. Complete Streets costs.

State Project No. 0305-31
North of Hwy 34 in Detroit Lakes to south of the Buffalo River

Hwy 59
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Seth Yliniemi

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 8/7/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 10/1/2012
Original Letting Date: 3/23/2014
Current Letting Date: 11/22/2013
Construction Season: Summer 2014
Estimated Substantial Completion: Sept. 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
In place bituminous needs resurfacing. 
Hydraulic/drainage concerns need to be 
addressed.

Project scoping is complete. This is the first year 
this project is in  the STIP.

Recent Changes and Updates:
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Mahnomen

Ogema

Waubun

Callaway

Bituminous milling and surfacing, shoulder 
work, culvert replacement and ADA work 
beginning .4 miles north of the Buffalo River 
(north of Callaway) where the previous job 
ended and ending at Hwy 200.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.9
Other Construction Elements: 0.7
Engineering: 1.4
Right of Way: 0.0

8.8
0.7
1.4
0.0

Baseline Est. Current Est.

Total: 10.0 10.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
TERO included in estimate.

Project Risks:
Possible signal work at Hwy 200. Possible sidewalk replacement in Ogema. The 
project is assumed to be a 1.5-inch mill and 3-inch overlay, however, the watershed 
permit has not been obtained and the material design recommendation is not 
complete.

State Project No. 0305-34
North of Buffalo River to Hwy 200

Hwy 59
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Thomas Pace

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 1/22/2018
Current Letting Date: 3/24/2017
Construction Season: 2017
Estimated Substantial Completion: Oct. 2017

Annual Report on Major Highway Projects
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Project History:
The existing bituminous pavement was severely 
cracked and potholes were developing as the 
pavement structure continued to deteriorate. 
Centerline culverts were in poor condition and 
needed replacement. In 2010, after bituminous 
cores were taken the pavement fix was changed. 
The pavement section adjacent to the project was 
added along with the culverts in that area. More 
direction came out on how to address 
ADA.                                      The city had safety 
concerns at the intersection north of town. A 
consultant was hired to study the area and two 
alternatives were recommended. The first 
alternative was to install stop signs. This was 
done prior to the project.  The consultant did the 
design for the second improvement that was 
initially the city's preferred alternative to address 
biking desires. After a series of meeting the city 
decided against the second alternative due to 
concerns of the trucking industry. The stop signs 
that were warranted addressed the safety need 
and the larger fix was removed from the plan.

Project is complete. The estimated price of 
bituminous was $60/ton and was bid at $48/ton. 
The cost saving was used to pay for consultant 
design overrun costs.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Project was constructed.

Primary Purpose:
Performance-based need: Pavement Condition
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!(Breckenridge

Kent

Doran

This project was an 18.5 mile mill and 
bituminous overlay from Doran to Wilkin 
County Road 20. It included culvert 
replacement, hydraulic and ADA 
improvements in Breckenridge, and rumble 
strip installation.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.0
Other Construction Elements: 0.7
Engineering: 1.3
Right of Way: 0.0

4.7
0.6
1.1
0.0

Baseline Est. Current Est.

Total: 8.0 6.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8407-37
Hwy 9 in Doran to Wilkin County Road 20

Hwy 75
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Jesse Miller

Revised Date: 12/15/2013

Environmental Approval Date: 11/30/2012

Schedule:

Municipal Consent Approval Date: 8/8/2012
Geometric Layout Approval Date: 8/8/2012
Construction Limits Established Date: 8/8/2012
Original Letting Date: 2/28/2014
Current Letting Date: 2/22/2013
Construction Season: 2013
Estimated Substantial Completion: July, 2013
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Minnesota Department of Transportation

Page D18



Project History:
Bridge 5186 is in poor condition and needs to be 
replaced.  It was on the Chapter 152 bridge list. 
Annual flooding due to spring melt and large rain 
events cause Hwy 75 to be detoured. This project 
will address the safety and mobility issues  that 
are caused due to flooding. Flood mitigation 
funding allowed for project realignment.

Geometric layout approved, noise analysis study, 
cost-benefit analysis, municipal consent obtained 
in 2013. Foundation work started and soils 
appear poor. Letting moved up from 2016 to 2015 
as an ELLA to accommodate recommended 
bridge surcharges. The bridge design may be 
higher then initially thought to be. The project 
limits were extended to tie into the adjacent 
paving projects. Additional cost from any retired 
contingencies on other projects as well as 
reducing our BARC and municipal agreement set 
asides since those projects were not committed 
to.

Recent Changes and Updates:

)x
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!(Breckenridge

Kent

Hwy 75 will be realigned to get it out of the 
flood plain. A new bridge over Whiskey 
Creek will be constructed. Additionally, a 
new bridge over BNSF railroad and 
realignment of county road connections will 
be constructed. There will be 3.3 miles of 
construction and bituminous paving. MnDOT 
has excess right of way that will be released.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.6
Other Construction Elements: 0.6
Engineering: 1.5
Right of Way: 0.7

9.5
0.7
1.8
0.6

Baseline Est. Current Est.

Total: 10.4 12.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assume railroad agreement, municipal consent, geometric layout consent, approve 
noise analysis and cost benefit ratio. County and Kent cost participation 
percentages.

Project Risks:
Risks include county road connection coordination; construction season detour 
route;  BNSF railroad agreement and bridge design; environmental issues; flood 
plain issues; noise analysis study; consultant contract. The materials design 
recommendation, foundation recommendation and bridge design are not complete.

State Project No. 8408-44

Near Kent

http://www.dot.state.mn.us/D4/Projects/Hwy75kent/

Hwy 75
PROJECT SUMMARY

Bridge 5185, &, 5186

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Thomas Pace

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge & Roadside 
Infrastructure Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: 6/9/2013
Geometric Layout Approval Date: 4/24/2013
Construction Limits Established Date: 4/14/2013
Original Letting Date: 3/28/2000
Current Letting Date: 5/15/2015
Construction Season: 2015/2016
Estimated Substantial Completion: Oct. 2016
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Project History:
In place bituminous needs resurfacing. 
Hydraulic/drainage concerns need to be 
addressed. Turn lane construction is 
recommended.

Project is in final design. Right of way acquisition 
process is beginning. Project was moved forward 
due to rapid decline of pavement conditions. The 
project is funded with cost saving from reducing 
the fix on a paving project on Hwy 59.

Recent Changes and Updates:
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Moorhead
Glyndon

Dilworth

Georgetown

Bituminous resurfacing, culvert replacement 
and turn lane construction for 19.4 miles 
from Hwy 10 in Moorhead to the 
Clay/Norman County line.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.2
Other Construction Elements: 0.7
Engineering: 1.2
Right of Way: 0.0

5.2
0.7
1.2
0.0

Baseline Est. Current Est.

Total: 7.1 7.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Southern four miles changed from 3-inch bituminous to 2-inch bituminous. Turn lane 
risk and box culvert risk converted to items included in estimate.

Project Risks:
Right of way acquisition in time to meet letting date.

State Project No. 1407-25
Hwy 10 to north Clay County line

Hwy 75
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Thomas Pace

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 3/21/2013
Construction Limits Established Date: 3/21/2013
Original Letting Date: 2/19/2016
Current Letting Date: 4/25/2014
Construction Season: 2014
Estimated Substantial Completion: Oct. 2014
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Project History:
This project was initiated as a Better Roads 
project as a basic mill and overlay. Battle Lake 
wanted to replace its underground utilities and the 
city came to the conclusion that the downtown 
should be redone as a complete streets project 
for approximately three blocks.

When the project was let there was a great deal 
of construction work available in the area, and 
contractor unit prices were  slightly higher than 
normal. However, due to other projects around 
the state freeing up funds, this project was paid 
for with FY 13 money instead of FY 14 and  cost 
savings on other projects funded the difference. 
The project is currently under construction with a 
completion date of October 2013.

Recent Changes and Updates:
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Dent

Vining

Perham

Richville

Ottertail

Clitherall
Battle Lake

25.6 miles from Hwy 210 in Battle Lake to 
Hwy 10 near Perham. The majority of the 
project will be a 3-inch mill and bituminous 
overlay. A section in Battle Lake will be 
reconstructed. Bike and pedestrian needs 
will be met by constructing a wide sidewalk. 
This section had been extremely wide, so 
the trucking industry will not be 
compromised by doing this work. Several 
safety and mobility concerns will be 
addressed.  Several right turn lanes will be 
constructed, as well as a bypass lane at 
County Road 54. The project will include 
rumble stripes, and centerline rumbles will 
be installed on the south end of the project.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.4
Other Construction Elements: 0.9
Engineering: 1.4
Right of Way: 0.0

6.7
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 8.6 6.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Battle Lake wanted to upgrade their infrastructure in a three-block section, which 
increased project costs. Project costs were updated to current inflation rates.

Project Risks:
Finding unknown materials in the Battle Lake reconstruction including underground 
tanks and basement openings under sidewalk. Poor soils under culverts.

State Project No. 5621-23
Battle Lake to Perham

http://www.dot.state.mn.us/d4/projects/hwy78/

Hwy 78
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Les Bjerketvedt/Seth Ylini

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 11/30/2012

Schedule:

Municipal Consent Approval Date: 9/25/2012
Geometric Layout Approval Date: 10/4/2012
Construction Limits Established Date: 10/4/2012
Original Letting Date: 4/26/2013
Current Letting Date: 5/17/2013
Construction Season: 2013
Estimated Substantial Completion: Nov. 2013
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Project History:
The western limit was extended to include a 
section of Hwy 59 to the west city limits. ADA 
work will be included in the project. The project 
has been scoped.

Inflation rates were adjusted.

Recent Changes and Updates:
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Elbow Lake

Ashby

Dalton

Hoffman

Barrett

Evansville

12 miles from Hwy 59 in Elbow Lake to I-94. 
It is a 2inch mill and 3.5-inch bit resurfacing 
and ADA upgrades. A culvert in poor 
condition will be replaced. Guard rail will be 
updated. Subgrade corrections, erosion 
issues and snow berms are all being 
investigated. Rumble stripes will be installed

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.5
Other Construction Elements: 0.5
Engineering: 0.9
Right of Way: 0.0

4.3
0.5
0.9
0.0

Baseline Est. Current Est.

Total: 5.9 5.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Project costs were updated to current inflation rates.  Contingency includes a 60 
percent chance of doing snow sloping, 80 percent chance of erosion corrections, 80 
percent chance of frost heave corrections and no chance that the city will request 
additional work.

Project Risks:
County could include a bike trail, which would add environmental impacts and 
possibly effect the timing. The city could request additional work. They have plugged 
a centerline pipe and are planning to address their utilities to be able to handle the 
hydraulics prior to MnDOT's project.  Snow sloping may be required after surveys 
are complete, hydraulic and materials recommendations are not completed. There 
are frost heave areas that are being drilled for consideration and erosion issues that 
will be considered.

State Project No. 2613-18
Elbow Lake to Hwy 94

Hwy 79
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Les Bjerketvedt

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Not needed

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 3/28/2016
Current Letting Date: 3/25/2016
Construction Season: 2016
Estimated Substantial Completion: Oct. 2016
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Project History:
There is a safety and mobility problem at the 
interchange of Hwy 75/I-94. This project is the 
preferred alternative of the Hwy 75 Corridor 
Transportation Study completed in 2008. The 
study recommendations will be incorporated into 
this project.  Consultant acquisition was complete 
in spring 2012. Value engineering study was 
conducted in fall of 2012. The baseline estimate 
was the estimate prior to the project's inclusion in 
a fiscally constraint planned.

Value engineering study included alternatives to 
consider, revised ICE submitted in fall 2013. 
Once the preferred alternative is selected, design 
will continue. The delay will not affect the current 
letting date and may reduce the estimated cost.

Recent Changes and Updates:
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Moorhead

Dilworth

Reconstruct the Hwy 75 interchange over I-
94 in Moorhead. Both eastbound and 
westbound auxiliary lanes on I-94 will be 
extended to 20th Street. Bike and pedestrian 
traffic will be addressed with the bridge 
construction. ADA and guardrail will meet 
standards. Signals will be installed and 
hydraulic issues addressed.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 15.0
Other Construction Elements: 1.2
Engineering: 3.0
Right of Way: 0.2

12.0
1.0
2.3
0.1

Baseline Est. Current Est.

Total: 19.4 15.0

22.0
3.0
5.0
3.0

33.0

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Current cost estimate was derived from the planning study and will be refined during 
scoping and value engineering activities.

Project Risks:
Since the consultant has just begun pre-design work, project activities like 
geotechnical evaluations, surveys, right of way, etc. have not been completed, 
resulting in many unknowns at this point.

State Project No. 1406-66

I-94 and Hwy 75 interchange
I-94

PROJECT SUMMARY

Bridge 14813/14814

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Seth Yliniemi

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Pending approval
Construction Limits Established Date: Pending approval
Original Letting Date: 6/24/2016
Current Letting Date: 1/24/2016
Construction Season: Summer 2016
Estimated Substantial Completion: Oct. 2016
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Project History:
In place surface is concrete and has bituminous 
overlay sections with numerous cracks/blowups. 
MAP 21 funding allowed project to be moved 
forward from 2017 to 2013.

MAP-21 accelerated funding for this project 
forward from 2017 to 2013.The project was 
constructed/completed in summer 2013. The 
removal costs of the bonded concrete was higher 
than anticipated. MAP-21 funded this project and 
allowed for a new project to be added in 2017.

Recent Changes and Updates:

Key Cost Estimate Assumptions:

Primary Purpose:
Performance-based need: Pavement Condition
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Barnesville

Nine-mile project on eastbound I-94 from.29 
miles north of Clay County Road 10 to the 
Barnesville exit on Hwy 34. The project 
removed existing surfacing (bituminous 
overlay and bonded concrete overlay) and 
place unbonded concrete overlay. Also 
replace bituminous shoulders on ramps.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.3
Other Construction Elements: 0.6
Engineering: 1.5
Right of Way: 0.0

8.9
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 10.4 8.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 1480-137
North of Clay County Road 10 to north of Hwy 34

I-94
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Thomas Pace

Revised Date: 12/15/2013

Environmental Approval Date: 1/15/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Fall 2012
Original Letting Date: 1/24/2003
Current Letting Date: 4/26/2013
Construction Season: 2013
Estimated Substantial Completion: Oct. 2013
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Project History:
In place bituminous needs resurfacing. 
Hydraulic/drainage concerns. Segment has 
overland flooding due to spring melt and heavy 
rains. The baseline estimate was completed prior 
to scoping or being entered into a fiscally 
constraint plan.

Flooding area at Twin Lakes was studied.  
Retired the risk and added the work to the project 
scope. The proposed fix is less then the initial risk 
assumed and cost savings will be used for a 
pavement preservation project.

Recent Changes and Updates:
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Mahnomen

Ogema

Bejou

Winger

Waubun

Lengby

Fosston

McIntosh

19.6 mile project from Hwy 59 in Mahnomen 
to the Mahnomen/Clearwater county line. 
Pavement will be rehabbed, centerline 
culverts in poor condition replaced, flood-
prone areas regraded, guardrail replaced 
and edge rumbles replaced.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.2
Other Construction Elements: 0.4
Engineering: 1.2
Right of Way: 0.0

7.6
0.9
1.5
0.0

Baseline Est. Current Est.

Total: 7.8 10.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
This is an alternative bid project. Assumed the cheaper fix will be selected.

Project Risks:
Flood areas. Regrade too expensive to fix through this area, but have not received 
watershed permit, which may require a higher dollar fix. This is an alternative bid 
project and the higher cost fix may be chosen.

State Project No. 4402-19
Hwy 59 to east Mahnomen county line

Hwy 200
PROJECT SUMMARY

District 4
Minnesota Department of Transportation

1000 Hwy 10 W
(218) 846-3600

District Engineer: Jody Martinson
Project Manager: Thomas Pace

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending approval
Original Letting Date: 3/25/2016
Current Letting Date: 3/25/2016
Construction Season: 2016
Estimated Substantial Completion: Oct. 2016
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Rochester

Austin Preston

Red Wing

Owatonna

Faribault

CaledoniaAlbert Lea

Mantorville

.Major Highway Projects 2011-17
District 6

Rochester

berr1chr
Typewritten Text
*Corridors of Commerce projects are not included in this section. They are discussed on page 13 of the full report



ROUTE PROJECT LOCATION PAGE

District Project Summary
District 6

State Project #

Hwy 3 Faribault to Northfield E 26612-97

Hwy 14 County Road 5 (Byron) to Hwy 52 E 35501-35

Hwy 14 I-35 to west Steele county line E 47401-34

Hwy 14 Hwy 52 to Olmsted County Road 22 E 55502-73

Hwy 14 Hwy 14 from I-35 to Dodge Center E 67402-28

Hwy 14 Hwy 14 from Hwy 74 north to Gilmore Creek E 78501-61

Hwy 16 Pleasant St. E. in Lanesboro to Hwy 43 in Rushford E 82304-48

Hwy 16 From Houston County Bridge 95111 near Hwy 76 to 
Hokah near Hwy 44

E 92801-80

Hwy 16 From Grant Street in Spring Valley to Hwy 52 in Preston E 102315-15

Hwy 19 Cannon Falls to Hwy 61 in Red Wing E 112503-30

Hwy 19 Hwy 13 to 3rd Avenue SE in Lonsdale and southbound I-
35 ramps to Armstrong Road and turn lanes at I-35 ramps 
in Northfield

E 126602-25

Hwy 30 Hwy 63 to Hwy 56 in Hayfield E 132004-20

I-35 15.9 miles NB & SB from Owatonna to Faribault E 147480-122

I-35 5 miles south of Owatonna to Faribault E 157480-113

I-35 Freeborn/Steele E 162480-104

Hwy 42 Hwy 14 to north of Hwy 247 E 175506-22

Hwy 43 Winona Bridge over Mississippi River E 188503-46

Hwy 44 Houston County from Hwy 44/76 in Caledonia to Hokah E 192804-33

Hwy 44 Hwy 52 to 3rd Ave NW in Spring Grove E 202308-26

Hwy 52 Cannon Falls interchange E 212506-52

Hwy 52 85th Street north of Rochester to 1.3 mile north of 
Goodhue County Road near Zumbrota

E 222505-49

Hwy 52 Elk Run interchange E 232505-48

Hwy 52 North of County Road 1 to south of County Road 9 in 
Goodhue County

E 242506-72

Hwy 56 County Road 24 in West Concord to Home Street in 
Kenyon

E 252006-27

Hwy 56 Trondheim Road in Kenyon to Bridge 6525 over the 
Cannon River

E 262508-31

Annual Report on Major Highway Projects
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Hwy 56 Mower County E 275005-62

Hwy 58 Hwy 52 to south of County Road 5 E 282510-47

Hwy 61 Hwy 19 to Hwy 316 E 292514-119

Hwy 61 Ready Mix entrance in Red Wing to Hwy 19 E 302514-120

Hwy 63 Hwy 16 to south end of Root River Bridge (Stewartville) E 315006-19

Hwy 63 Hwy 30 to 28th Street SE in Rochester E 325509-79

Hwy 63 County Road 16 interchange E 335509-80

I-90 I-90 from Hwy 105 to County Road 19 E 345080-159

I-90 Mississippi River Bridges -  Dresbach E 358580-149

I-90 East of Hwy 74 to east of Hwy 43 E 368580-156

I-90 West of Hwy 76 to west of County Road 12 E 378580-163

I-90 East of County Road 19 to East of Hwy 74 E 385580-90

I-90 Winona E 398580-165

Hwy 250 Bridge 6975 - 1.0 mile north Hwy 16 in 
Lanesboro                                                                             
                                 Bridge 6977 - 3.4 mile north of Hwy 16

E 402319-16

Annual Report on Major Highway Projects
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Project History:
Pavement is showing signs of deterioration and 
cracking.  Culverts, storm sewers and traffic 
safety are all in need of  repairs and improvement.

Current estimates reflect letting bid amounts.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
It was assumed that traffic would be maintained 
on Hwy 3 during construction, so no detour costs 
were included in the estimate. We also assumed 
no right-of-way costs. The current estimate is the 
construction bid amount

Primary Purpose:
Performance-based need: Pavement Condition
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Faribault

Dundas

Northfield

Medium bituminous overlay on 12.6 miles of 
Hwy 3. The project began at the intersection 
of Hwy 21 in Faribault and  north on Hwy 3 
through Dundas to the south side of the 
Cannon River Bridge in Northfield.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.7
Other Construction Elements: 0.5
Engineering: 0.7
Right of Way: 0.0

3.9
0.5
0.8
0.0

Baseline Est. Current Est.

Total: 5.9 5.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6612-97
Faribault to Northfield

Hwy 3
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Heather Lukes

Revised Date: 12/15/2013

Environmental Approval Date: 12/18/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/24/2014
Current Letting Date: 2/22/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
The pavement exhibited significant distress based 
on its age.

The project was let in January 2012 and 
construction began in the summer of 2012. 
Current estimate is based on project letting costs. 
The project was substantially complete in October 
2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current cost estimates reflect letting bid amount.

Primary Purpose:
Performance-based need: Pavement Condition
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Rochester

Mantorville

ByronKasson

Oronoco

Pine Island

Heavy bituminous overlay, minor culvert 
repairs and guardrail replacements on 8.38 
miles of Hwy 14 from Byron to Rochester.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.0
Engineering: 0.5
Right of Way: 0.0

7.7
0.3
0.9
0.0

Baseline Est. Current Est.

Total: 5.5 8.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5501-35
County Road 5 (Byron) to Hwy 52

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kyle Lake

Revised Date: 12/15/2013

Environmental Approval Date: 2/11/2009

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/27/2012
Current Letting Date: 1/27/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 2012
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Project History:
Hwy 14 provides a direct connection between 
Mankato and Rochester, both major regional 
centers in southern Minnesota.

The project was let in January 2009 and was 
substantially complete in summer 2012. The 
current cost estimate reflects the project 
construction and updated right of way costs.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The current cost estimate reflects the project 
construction and updated right of way costs.

Primary Purpose:
Performance-based need: Interregional 
Corridor Mobility

)o

!"̀$

!"̀$

Owatonna

Medford

Four-lane expansion of Hwy 14 from 
Owatonna to the westerly Steele county line. 
The majority of the  project was on a new 
alignment, however, the existing interchange 
at the southerly junction of  Hwy 14 and I-35 
was reconstructed along with short 
segments of both Hwy 14 and I-35 in this 
area.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 65.3
Other Construction Elements: 0.0
Engineering: 3.2
Right of Way: 12.3

51.8
2.1

10.4
11.2

Baseline Est. Current Est.

Total: 80.8 75.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7401-34
I-35 to west Steele county line

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Chad Casey

Revised Date: 12/15/2013

Environmental Approval Date: 2009

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: 2009
Construction Limits Established Date: 2009
Original Letting Date: 1/23/2009
Current Letting Date: 1/23/2009
Construction Season: 2009-2012
Estimated Substantial Completion: fall 2012
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Project History:
In 2007 the RQI was rated as poor, indicating the 
need for improvement.

The project was let in February 2011 and 
construction began in May 2011. The current 
estimate is based on project letting costs. 
Construction was completed in November 2011.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current cost estimates reflect letting bid amount..

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan

)t

)o

)p

!P

Rochester

Bituminous resurfacing, turn lane 
construction, storm sewer replacement, 
traffic signal installation, replacement of 
bridge approach panels and installation of an 
ITS system.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.2
Other Construction Elements: 0.0
Engineering: 0.4
Right of Way: 0.0

6.0
0.2
1.2
0.0

Baseline Est. Current Est.

Total: 3.6 7.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5502-73
Hwy 52 to Olmsted County Road 22

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Paul Schauer

Revised Date: 12/15/2013

Environmental Approval Date: 2/26/2010

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: 8/17/2009
Construction Limits Established Date: 9/1/2009
Original Letting Date: 11/20/2009
Current Letting Date: 2/25/2011
Construction Season: 2011
Estimated Substantial Completion: Nov. 2011

Annual Report on Major Highway Projects
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Project History:
The RQI for this segment of Hwy 14 and the RSL 
indicate the need for improvement in the short-
term.

Unknown

Recent Changes and Updates:
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!( Owatonna

Faribault

Kenyon

Medford

Hayfield

Claremont

West Concord

Dodge Center

Blooming Prairie

Medium bituminous resurfacing, drainage 
improvements and traffic safety 
improvements over 16.2 miles from I-35 to 
Dodge Center.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.9
Other Construction Elements: 0.2
Engineering: 1.2
Right of Way: 0.0

5.9
0.2
1.2
0.0

Baseline Est. Current Est.

Total: 7.3 7.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project. Right of 
way is not required. It is assumed that traffic will be maintained during construction, 
so no crossover or detour costs were included.

Project Risks:
No detour agreements are anticipated for this project. Recommended drainage 
improvements may lead to the need for a detour.

State Project No. 7402-28
Hwy 14 from I-35 to Dodge Center

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mike Kempinger

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: No
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/23/2015
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
This segment of Hwy 14 was built in 1936. This 
road was widened in 1982 and from 1990 to 1992 
it received a bituminous overlay. Several 
segments received thin overlays between 1992 
and 2007. The road RQI and RSL indicated the 
need for improvement in the short-term.

The project was let in March 2012. Current 
estimates reflects the bid amount.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate reflect bid amount

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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Elba

Utica

Altura

Stockton

Rushford

Peterson

Lewiston

Goodview

Minneiska

St. Charles

Rollingstone Minnesota City

Rushford Village

Grading, bituminous resurfacing and ADA 
improvements.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.3
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.0

7.5
0.3
1.5
0.0

Baseline Est. Current Est.

Total: 6.9 9.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8501-61
Hwy 14 from Hwy 74 north to Gilmore Creek

Hwy 14
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mark Anderson

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: No
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/25/2013
Current Letting Date: 3/7/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
The RQI for this segment and the RSL indicated 
the need for improvement.

Construction completed in September 2013. 
Current estimates reflect letting bid amounts.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates for this project. It was assumed that 
there will be no right of way costs.

Primary Purpose:
Performance-based need: Pavement Condition

!"a$

?ÎA@

?ÎA@

)p

?¼A@

?³A@

?ÃA@

!(

!(

!(!(

!(

Whalan

Rushford

Peterson

Lanesboro

Rushford VillageFull-depth reclamation and bituminous 
surfacing or concrete overlay along Pleasant 
St. E. (Lanesboro) to north of Jct Hwy 43 
(Rushford). The project was 5.6 miles long.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.0
Other Construction Elements: 0.6
Engineering: 1.2
Right of Way: 0.0

8.1
0.6
1.6
0.0

Baseline Est. Current Est.

Total: 9.8 10.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2304-48
Pleasant St. E. in Lanesboro to Hwy 43 in Rushford

Hwy 16
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Environmental Approval Date: 12/8/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 1/25/2013
Current Letting Date: 4/5/2013
Construction Season: 2013
Estimated Substantial Completion: 2013
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Project History:
This section was originally graded in 1926 and 
paved in the early 1940s. Records show it was 
last paved in 1985. The pavement showed 
significant deterioration and distress and major 
pavement improvements were needed.

The project was let in February 2010 and was 
completed in September 2010. The current 
estimate is based on project letting costs.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Current estimate reflects bid amount

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan ?³A@
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!(Caledonia

Hokah

Dakota

Houston

La Crescent

6-inch pavement reclamation on 11.88 miles 
of Hwy 16 in Houston County from Houston 
to Hokah. The project included drainage, 
traffic safety and roadside safety 
improvements.

Project Description:

2006
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.3
Other Construction Elements: 0.2
Engineering: 1.1
Right of Way: 0.0

4.4
0.2
0.9
0.0

Baseline Est. Current Est.

Total: 6.6 5.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2801-80
From Houston County Bridge 95111 near Hwy 76 to Hokah near Hwy 44

Hwy 16
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mark Anderson

Revised Date: 12/15/2013

Environmental Approval Date: 11/16/2009

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 2/12/2010
Current Letting Date: 2/12/2010
Construction Season: 2010
Estimated Substantial Completion: fall 2010
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Project History:
Hwy 16 between Spring Valley and Preston was 
last resurfaced in 1995 with a 2-inch bituminous 
overlay. The shoulders received additional 
aggregate. This was a Better Roads for 
Minnesota project.

Construction completed in September 2013. 
Current estimates reflect letting bid amounts

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates for this project. It was assumed that 
there would be no right of way costs. The current 
estimate reflects letting bid amount

Primary Purpose:
Performance-based need: Pavement Condition

?ÃA@

?³A@

)t

?ìA@

?ÙA@

)p

!(

!(

!(

!(

!(

!(Preston

Wykoff

Fountain

Ostrander

Chatfield

Spring Valley

Bituminous resurfacing of an 15.344-mile 
section of Hwy 16 from Spring Valley to Hwy 
52. A bypass lane was added, and culverts 
replaced as part of this project.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.4
Engineering: 0.7
Right of Way: 0.0

5.2
0.4
1.1
0.0

Baseline Est. Current Est.

Total: 5.8 6.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2315-15
From Grant Street in Spring Valley to Hwy 52 in Preston

Hwy 16
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Environmental Approval Date: 11/30/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 1/25/2013
Current Letting Date: 1/25/2013
Construction Season: 2013
Estimated Substantial Completion: 2013
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Project History:
The RQI for this segment of Hwy 19 and the 
remaining service life indicated the need for 
improvement .

The current estimate reflects the bid amount and 
updated information on engineering and right-of-
way costs.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates for this project. It was assumed that 
traffic would  be detoured during construction, 
and these costs were included.

Primary Purpose:
Performance-based need: Pavement & 
Roadside infrastructure Condition
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Hastings

Goodhue

Miesville

Cannon Falls

Bituminous reclamation and resurfacing of a 
15.56-mile section of Hwy 19 from Cannon 
Falls to Red Wing. The project also included 
culvert replacements. A right turn lane and a 
bypass lane  also were constructed.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 0.7
Right of Way: 0.0

6.9
0.2
0.7
0.0

Baseline Est. Current Est.

Total: 5.9 7.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2503-30
Cannon Falls to Hwy 61 in Red Wing

Hwy 19
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Tony Wagner

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/25/2013
Current Letting Date: 9/26/2011
Construction Season: 2012
Estimated Substantial Completion: Aug. 31, 2012
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Project History:
Highway condition and traffic data indicated that 
improvements were needed.

The project was let in March 2010 and 
construction began in July 2010. The current 
estimate is based on project letting. Construction 
was complete in October 2010.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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Jordan

Lonsdale

New Prague

Montgomery

Heidelberg

Mill and overlay 15.08 miles of Hwy 19 with 
drainage improvements, turn lanes and other 
traffic safety improvements. Construct two-
way left turn lanes at the I-35 ramps and 
install a traffic signal at the west ramps 
intersection.

Project Description:

2006
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.5
Other Construction Elements: 0.0
Engineering: 0.2
Right of Way: 0.1

6.5
0.3
1.3
0.0

Baseline Est. Current Est.

Total: 5.7 8.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6602-25

Hwy 13 to 3rd Avenue SE in Lonsdale and southbound I-35 ramps to 
Armstrong Road and turn lanes at I-35 ramps in Northfield

Hwy 19
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kyle Lake

Revised Date: 12/15/2013

Environmental Approval Date: 10/19/2009

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: 11/17/2009
Construction Limits Established Date: unknown
Original Letting Date: 1/22/2010
Current Letting Date: 3/26/2010
Construction Season: 2010
Estimated Substantial Completion: Oct. 2010
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Project History:
Noticeable pavement cracking and deterioration, 
and pavement ride quality data required 
improvements to Hwy 30

Construction completed in November 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates. It was assumed that traffic would be 
detoured during construction, and these costs 
were included. The current estimate reflects the 
bid amount and updated information on 
engineering and right of way costs.

Primary Purpose:
Performance-based need: Pavement Condition
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Rochester

Mantorville
Byron

Racine

Kasson

Elkton

Dexter

Waltham

Oronoco

Sargeant

Hayfield

OstranderRose Creek

Brownsdale

Pine Island

West Concord

Stewartville

Grand Meadow

Bituminous resurfacing from Hwy 56 
(Hayfield) to Hwy 63 (Rochester Airport). 
Several culverts were repaired, lined or 
replaced. No turn lanes were constructed.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.9
Other Construction Elements: 0.3
Engineering: 0.5
Right of Way: 0.0

4.7
0.0
0.9
0.0

Baseline Est. Current Est.

Total: 4.7 5.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2004-20
Hwy 63 to Hwy 56 in Hayfield

Hwy 30
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Richard Augustin

Revised Date: 12/15/2013

Environmental Approval Date: 8/08/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: Unknown
Current Letting Date: 12/14/2013
Construction Season: Sept- November, 2013
Estimated Substantial Completion: Nov. 2013
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Project History:
15.9 mile mill & paving project removed from 
project 7480-113 and is a separate project 
constructed in 2013

current estimates based on current bid amount

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices used to develop cost 
estimates for this project.  It was assumed that 
traffic be maintained during construction, and no 
detour costs were included.

Primary Purpose:
Pperformance-based Need: Pavement 
condition
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Owatonna

Faribault

MedfordBituminous mill and resurface of 15.9 miles 
of I-35, northbound and southbound from 
Owatonna to Faribault

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.0
Other Construction Elements: 0.0
Engineering: 1.8
Right of Way: 0.0

9.0
0.0
1.8
0.0

Baseline Est. Current Est.

Total: 10.8 10.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 7480-122
15.9 miles NB & SB from Owatonna to Faribault

I-35
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Richard Augustin

Revised Date: 12/15/2013

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: 
Geometric Layout Approval Date: 
Construction Limits Established Date: 
Original Letting Date: 1/23/2009
Current Letting Date: 4/1/2013
Construction Season: 2013
Estimated Substantial Completion: Fall 2013
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Project History:
Four bridges over I-35 in Owatonna are 
approximately 45 years old, are functionally 
obsolete and have various structural deficiencies. 
Two of the four bridges also span the Canadian 
Pacific Railroad. Traffic safety issues exist on I-35 
for traffic entering from Hwy 14 west and to 
Bridge Street due to existing geometrics.

The current estimate is based on a new project 
scope. Paving on I-35 from Owatonna to Faribault 
has been removed and is a separate project.

Recent Changes and Updates:
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Owatonna

Faribault

Medford

Replace four bridges over I-35 in Owatonna. 
Reconstruct pavement on northbound and 
southbound I-35 and construct an auxiliary 
lane on northbound and southbound I-35 
from Bridge Street to old US 14 west.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 34.1
Other Construction Elements: 0.0
Engineering: 6.8
Right of Way: 0.5

24.1
1.0
4.8
0.5

Baseline Est. Current Est.

Total: 41.4 30.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Traffic will be two-lane undivided in Owatonna. The remainder of the project will be 
completed under traffic.

Project Risks:
Railroad agreement with CPRR will be required for bridge replacement.

State Project No. 7480-113

5 miles south of Owatonna to Faribault
I-35

PROJECT SUMMARY

Bridge 74815, 74816,74817, &, 74818

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: David Tsang

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: 8/7/2013
Construction Limits Established Date: 8/2/2013
Original Letting Date: 1/23/2009
Current Letting Date: 2/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2015
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Project History:
The purpose of the project is to replace the 
existing bituminous on concrete roadway 
structure, extend pavement life and improve ride 
quality.

No changes

Recent Changes and Updates:
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Albert Lea

Geneva

Hayward

Ellendale

HollandaleClarks Grove

Add a new layer of concrete roadway and 
replace drainage structures and guard rail 
for 13.7 miles. Project limits are from 0.66 
mi. south of County Road 23 to 0.5 mi. north 
of highway 30.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.7
Other Construction Elements: 0.0
Engineering: 0.3
Right of Way: 0.0

13.7
0.0
0.3
0.0

Baseline Est. Current Est.

Total: 14.0 14.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates.

Project Risks:
Competitive bid may be higher or lower than expected.

State Project No. 2480-104
Freeborn/Steele

I-35
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: David Tsang

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & 
Roadside Infrastructure Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: In Progress
Construction Limits Established Date: In Progress
Original Letting Date: 11/20/2015
Current Letting Date: 11/21/2014
Construction Season: 2015
Estimated Substantial Completion: In Progress
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Project History:
The purpose of the project is to preserve the 
existing roadway structure, improve pavement life 
and improve ride quality.

The project was recently scoped and provides the 
current cost estimate

Recent Changes and Updates:
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Eyota

Elgin

Dover

Plainview

Millville

St. Charles

Bituminous resurfacing of 14.8 miles from 
Hwy 14 to .35 mi north of Hwy 247.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.8
Other Construction Elements: 0.0
Engineering: 1.2
Right of Way: 0.0

5.3
0.3
0.9
0.0

Baseline Est. Current Est.

Total: 7.0 6.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20  percent engineering. Standard practices used to develop cost estimate.

Project Risks:
Scoping is not completed. The competitive bid may be higher or lower than 
expected. Soil conditions are unknown.

State Project No. 5506-22
Hwy 14 to north of Hwy 247

Hwy 42
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: TBD

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 11/18/2016
Current Letting Date: 11/18/2016
Construction Season: 2017
Estimated Substantial Completion: 2017
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Project History:
The Winona Bridge  was built in 1941, and recent 
inspections indicate the need for 
rehabilitation/replacement. Bridge inspections 
revealed corrosion issues. The existing bridge  
was closed to all traffic for one week in 2008 for 
emergency repairs. It is also considered eligible 
for the National Register of Historic Places. 
Because of this, MnDOT is required to investigate 
preservation of the structure. After significant 
investigation,  MnDOT is recommending 
rehabilitation of the bridge, along with building a 
new bridge.

MnDOT is officially recommending that a new two-
lane bridge reconstruction parallel to the existing 
bridge and that the existing bridge being 
rehabilitated for continued use. The current 
estimate reflects this recommendation. The 
environmental assessment public hearing was 
scheduled for October 2013.

Recent Changes and Updates:

!(!(!(!(

)s ?ÎA@

Winona

Construct a new bridge and rehabilitate the 
existing bridge, along with associated 
roadway work. This project is utilizing the 
CMGC procurement methodology.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 140.0
Other Construction Elements: 0.0
Engineering: 25.2
Right of Way: 16.2

119.2
0.0

22.8
16.6

Baseline Est. Current Est.

Total: 181.4 158.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Environmental impacts with bridge and roadway approach work will not be 
significant. Contamination issues will not be cost prohibitive. The project has a 
maximum price cap of $142 million from Chapter 142 funding for engineering and 
construction with an additional $20 million for right of way acquisition.

Project Risks:
The close proximity of this bridge to the downtown business district of Winona will 
present challenges. The current bridge is eligible for placement on the NRHP. 
Numerous environmental permits are required. This project is the first CMGC project 
for the department.

State Project No. 8503-46

Winona Bridge over Mississippi River

http://www.dot.state.mn.us/d6/projects/winobridge/

Hwy 43
PROJECT SUMMARY

Bridge 5900

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Terry Ward

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: 08/19/2013
Geometric Layout Approval Date: 07/01/2013
Construction Limits Established Date: unknown
Original Letting Date: 1/24/2014
Current Letting Date: July 2014
Construction Season: 2014
Estimated Substantial Completion: Dec. 1, 2016
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Project History:
The existing pavement exhibited signs of distress 
and was in need of improvement.

The original project scope and cost estimate did 
not include replacement of the box culvert (Bridge 
8158). The project was let in January 2012 and 
completed in October 2012.  The current estimate 
reflects letting bid amount

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was completed while maintaining 
traffic.

Primary Purpose:
Performance-based need: Pavement & 
Roadside Infrastructure Condition

Bituminous resurfacing on 13 miles of Hwy 
44 from Caledonia to Hokah. Also replaced 
box culvert and constructed turn lanes where 
appropriate.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.2
Engineering: 0.8
Right of Way: 0.0

7.1
0.3
1.4
0.0

Baseline Est. Current Est.

Total: 5.2 8.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2804-33

Houston County from Hwy 44/76 in Caledonia to Hokah
Hwy 44

PROJECT SUMMARY

Bridge 8158

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mark Anderson

Revised Date: 12/15/2013

Environmental Approval Date: 11/14/2011

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: 11/6/2009
Original Letting Date: 1/27/2012
Current Letting Date: 1/27/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 2012
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Project History:
The existing pavement exhibited signs of distress 
and was in need of improvement. The Spring 
Grove used the municipal agreement program for 
the reconstruction of Hwy 44 through the city.

Estimated project completion in fall  2013. 
Current estimates reflect letting bid amounts

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices used to develop cost 
estimates for this project. It is assumed that there 
will be no right of way costs.

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition

?ÎA@
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Mabel

Whalan

Canton

Houston

Rushford

Peterson

Spring Grove

Rushford Village

Bituminous resurfacing of a 13 mile section 
of Hwy 44 from Hwy 52 to Spring Grove. 
Five box culverts and one small  culvert 
were replaced.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.3
Engineering: 0.7
Right of Way: 0.0

6.5
0.3
1.3
0.0

Baseline Est. Current Est.

Total: 8.2 8.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2308-26

Hwy 52 to 3rd Ave NW in Spring Grove
Hwy 44

PROJECT SUMMARY

Bridge 4148, 4149, 4150, 4151, &, 8163

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Heather Lukes

Revised Date: 12/15/2013

Environmental Approval Date: 9/17/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 7/23/2012
Construction Limits Established Date: 7/23/2012
Original Letting Date: 1/24/2014
Current Letting Date: 4/5/2013
Construction Season: 2013
Estimated Substantial Completion: Nov. 1, 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page E20



Project History:
This intersection is located within the Hwy 52 
segment connects the Twin Cities Metro area and 
Rochester.

The project was awarded funding through the 
SaM program in January 2011. This funding, 
along with funding from MnDOT District 6, 
Goodhue County and Cannon Falls has 
accelerated the project schedule. Final design of 
Phase 1 began in June 2011.

Recent Changes and Updates:

!(

)p

?̧A@ Cannon Falls

Construct a diamond interchange and a 
second overpass to replace the two 
signalized intersections on Hwy 52 in 
Cannon Falls. The project will also construct 
a frontage/backage road system to maintain 
access to existing streets and businesses. 
Goodhue County Road 24 will be re-routed 
from its current location at the northern most 
signalized intersection to the new 
interchange.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 38.1
Other Construction Elements: 0.0
Engineering: 3.7
Right of Way: 10.2

30.8
0.0
3.7
5.0

Baseline Est. Current Est.

Total: 52.0 39.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate is the construction bid amount.

Project Risks:
Traffic accommodation during construction, right of way acquisition, and funding.

State Project No. 2506-52
Cannon Falls interchange

Hwy 52
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Craig Lenz

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: 12/2/2009

Schedule:

Municipal Consent Approval Date: 7/19/2011
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 2014
Current Letting Date: 2/22/2013
Construction Season: 2013-2014
Estimated Substantial Completion: 2014
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Project History:
Concrete pavement originally placed on various 
segments in 1983, 1986 and 1989. PQI ranges 
from 2.2 to 2.8.

Current estimates are based on letting bid 
amounts.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates. It was assumed that traffic would be 
maintained during construction, and no crossover 
or detour costs were included.

Primary Purpose:
Performance-based need: Pavement Condition

)t

)o
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!PRochester
ByronKasson

Oronoco

Mazeppa

Zumbrota

Pine IslandConcrete pavement rehabilitation from 85th 
Street (Rochester) to 1.3 miles north of 
Goodhue County Road 7 (near Zumbrota).

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.1
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.0

4.4
0.0
0.7
0.0

Baseline Est. Current Est.

Total: 4.7 5.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2505-49

85th Street north of Rochester to 1.3 mile north of Goodhue County Road near 
Zumbrota

Hwy 52
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Paul Schauer

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 4/23/2010
Current Letting Date: 3/7/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 5, 2012
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Project History:
The current Hwy 52 is a four-lane divided 
highway. The Highway 52 Interregional Corridor 
Management Plan, completed in 2002, 
recommends  construction of an interchange and 
supporting frontage roads in the vicinity of 520th 
Street and County Road 31. A large-scale 
development known as 'Elk Run' is planned in the 
vicinity of this interchange. This is a design build 
project with contract approval granted in 
November 2010.

The current estimate reflects the September 2011 
design-build project letting. The project is 
currently under construction.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Traffic is assumed not to be detoured during 
construction.

Primary Purpose:
Regional & Community Improvement Priority

Oronoco

Mazeppa

Zumbrota

Pine Island

New interchange constructed in Olmsted 
County at County Road 12 in Pine Island in 
area of 520th St. and County Road 31, plus 
replacement of box culvert.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 40.3
Other Construction Elements: 0.0
Engineering: 5.2
Right of Way: 13.8

34.3
2.3
2.7
4.0

Baseline Est. Current Est.

Total: 59.3 43.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2505-48
Elk Run interchange

http://www.dot.state.mn.us/d6/projects/hwy52pineisland/index.html

Hwy 52
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Terry Ward

Revised Date: 12/15/2013

Environmental Approval Date: 08/01/2010

Schedule:

Municipal Consent Approval Date: 11/24/2009
Geometric Layout Approval Date: 9/1/2012
Construction Limits Established Date: 10/16/2009
Original Letting Date: 8/28/2009
Current Letting Date: 9/2/2010
Construction Season: 2011-2012
Estimated Substantial Completion: 2013
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Project History:
This intersection is one of the most dangerous 
rural intersections in the state. This intersection 
had 88 crashes recorded from 2000 - 2012. 
Eleven of the crashes were serious injury or fatal. 
The area has been identified in previous corridor 
studies for location of an interchange for many 
reasons, including safety and mobility of both 
trunk highway and county road traffic.

MnDOT and Goodhue County received funding to 
construct an interchange and complete other 
corridor safety improvements.

The project is being let as a low-bid design-build 
construction letting in December 2013.  The RFP 
was released in September 2013.

Recent Changes and Updates:

!(
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Cannon Falls

Design and construct an interchange at the 
intersection of Hwy 52 and County Roadway 
9. It also includes safety improvements such 
as turn lane extensions and center median 
removals. The project generally consists of 
grading, surfacing, bridge, 
drainage/stormwater management, lighting 
and 
signing.                                                          
                                                                      
                                                                      
                                   The project is 
primarily located in Goodhue County (Leon 
Township) between Zumbrota and Cannon 
Falls. The project limits extend 3.25 miles 
from 0.10 miles north of County Road 1 to 

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.3
Engineering: 1.5
Right of Way: 1.0

6.1
0.3
1.5
1.0

Baseline Est. Current Est.

Total: 8.9 8.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20 percent engineering of total design-bid-build cost (including ROW) was used to 
get total cost. The cost estimate will be updated when low-bids are received in 
December.

Project Risks:
There are currently no outstanding risks on this project. ROW will make offers in 
October 2013, allowing for construction to proceed in May 2014.

State Project No. 2506-72

North of County Road 1 to south of County Road 9 in Goodhue County
Hwy 52

PROJECT SUMMARY

Bridge 25030

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Heather Lukes

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: District Safety Plan 
 
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: 7/1/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 8/7/2013
Construction Limits Established Date: 8/7/2013
Original Letting Date: Unknown
Current Letting Date: 12/18/2013
Construction Season: 2014
Estimated Substantial Completion: Nov. 1, 2014
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Project History:
In 1977, three inches of bituminous was placed 
24 feet wide, and the gravel shoulders were 
reconstructed. In 1998, the majority of the 
roadway was paved with a 1.5-inch bituminous 
overlay.

Construction was completed September 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates for this project.

Primary Purpose:
Performance-based need: Pavement & Bridge 
Condition
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Kenyon

Wanamingo

Nerstrand

Claremont

West Concord

Dodge Center

Construction  included an alternate bid 
design for either a bituminous reclamation 
and resurfacing or a concrete white topping 
of a 9.2-mile section of Hwy 56 from County 
Road 24 in West Concord to Kenyon. The 
project also included replacing Bridge  5713 
(1.8 mi. east of County Road 24). Six right 
turn lanes, and six culvert replacements are 
included.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.2
Engineering: 0.6
Right of Way: 0.0

6.1
0.2
0.6
0.0

Baseline Est. Current Est.

Total: 6.9 6.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2006-27

County Road 24 in West Concord to Home Street in Kenyon
Hwy 56

PROJECT SUMMARY

Bridge 5713

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 1/25/2012
Current Letting Date: 10/28/2011
Construction Season: 2012
Estimated Substantial Completion: Aug. 2012
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Project History:
Ride Quality  and expected deterioration of the 
pavement required improvements.

Construction was completed in September 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Detours would be needed, since traffic cannot be 
maintained on this project. This is a rural project 
with no local funding expected. The current 
estimate is the construction bid amount.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan

?ÙA@

?ÜA@

?§A@

!(

!(

!(

!(

!(

!(

Kenyon

Randolph

Dennison

Nerstrand

Northfield

Cannon Falls

Pavement reclamation on 17.56 miles of 
Hwy 56 in Goodhue County. The project 
included drainage, traffic safety and roadside 
improvements.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.4
Other Construction Elements: 0.5
Engineering: 1.0
Right of Way: 0.0

7.1
0.5
1.4
0.0

Baseline Est. Current Est.

Total: 7.9 9.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2508-31
Trondheim Road in Kenyon to Bridge 6525 over the Cannon River

Hwy 56
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Environmental Approval Date: 2/15/2013

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 1/25/2013
Current Letting Date: 4/5/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
The purpose of this project is to preserve existing 
roadway structure, extend pavement life, and 
improve ride quality.

Project prioritization factors delayed this project 
several years. This project was originally 
proposed to be let in 2013.

Recent Changes and Updates:
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Austin

Lyle

TaopiAdams

Elkton

Dexter

Waltham
Sargeant

Hayfield

Mapleview

Rose Creek

Brownsdale

Grand Meadow
Medium  bituminous resurfacing of 16.41 
miles from Hwy 14 to Hwy 247.  Work 
includes culvert replacement, culvert repair, 
edge drains, guard rail replacement, erosion 
repair, storm sewer repair, rip rap, pavement 
marking, signing, detour agreement and 
pedestrian ramps.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.8
Other Construction Elements: 0.0
Engineering: 1.2
Right of Way: 0.0

5.8
0.0
1.2
0.0

Baseline Est. Current Est.

Total: 7.0 7.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20  percent engineering cost estimated. Standard practices were used to develop 
cost estimate.

Project Risks:
Competitive bid may be higher or lower than expected.  Soil conditions are unknown.

State Project No. 5005-62
Mower County

Hwy 56
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey L Vlaminck
Project Manager: David Tsang

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: TBD

Schedule:

Municipal Consent Approval Date: TBD
Geometric Layout Approval Date: TBD
Construction Limits Established Date: TBD
Original Letting Date: 1/25/2013
Current Letting Date: 11/18/2016
Construction Season: 2017
Estimated Substantial Completion: TBD
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Project History:
This segment of Hwy 58 is a rural and urban two-
lane undivided highway, with pavement showing 
serious signs of cracking and deterioration in the 
urban part of Zumbrota.

Construction was completed in July 2013.The 
current estimate reflects letting bid amount.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project was constructed while maintaining 
traffic on Hwy 58, so no detour costs are 
included. The current estimate reflects the bid 
amount and updated information on engineering 
and right of way costs.

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan
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!(Red Wing

Mazeppa

Goodhue

Zumbrota

Bellechester Bellechester

Medium bituminous resurfacing on 18.42 
miles of Highway 58. The project includes 
drainage, traffic safety, roadside, and ADA 
improvements.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.4
Engineering: 0.7
Right of Way: 0.0

4.8
0.4
0.7
0.0

Baseline Est. Current Est.

Total: 5.9 5.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2510-47
Hwy 52 to south of County Road 5

Hwy 58
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jake Gasper

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/25/2013
Current Letting Date: 2/22/2013
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
The four-lane  section from Hwy 19 to County 
Road 18 was graded in 1994. The remaining four-
lane section from County Road 18 to Hwy 316, 
was graded  in 1996 (northbound) and 1997 
(southbound). 

This section of Hwy 61 is in fair condition with 
significant transverse and longitudinal cracking. 
As of 2011 the northbound and southbound RQI 
was rated as fair and has seen increasing 
deterioration since then.

This project will also include  traffic safety 
improvements that include a northbound off-set 
right turn lane at County Road 18 and northbound 
and southbound off-set left turn lanes at Hwy 19. 
The traffic safety improvements are funded by 
FHWA Highway Safety Improvement Program 
funds.

Recent Changes and Updates:
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Red Wing

Hastings

Miesville

Bituminous resurfacing on 8.5 miles of both 
northbound and southbound lanes on Hwy 
61. The project will also include  traffic safety 
improvements.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.4
Other Construction Elements: 0.4
Engineering: 0.8
Right of Way: 0.0

4.8
0.4
1.0
0.0

Baseline Est. Current Est.

Total: 5.5 6.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
No right-of-way will be required. No environmental mitigation will be needed.

Project Risks:
Competitive bids may be higher or lower than expected.  Soil conditions are 
unknown.

State Project No. 2514-119
Hwy 19 to Hwy 316

Hwy 61
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jacob Gasper

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 11/22/2013
Current Letting Date: 12/20/2013
Construction Season: 2014
Estimated Substantial Completion: 2014
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Project History:
The last bituminous overlay was placed in 1996 
and followed up in 1998 with crack repair. As of 
2011 the RQI was rated as fair, and has 
continued to deteriorate. The project was 
proposed in 2012.

No changes.

Recent Changes and Updates:
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Red Wing

Goodhue

Bituminous mill and overlay in the rural 
sections and a mill and fill on the urban 
sections. The project will also include 
drainage and traffic safety improvements.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.5
Other Construction Elements: 0.4
Engineering: 0.8
Right of Way: 0.0

4.5
0.4
0.8
0.0

Baseline Est. Current Est.

Total: 5.7 5.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
No right of way will be required. No environmental mitigation will be needed.

Project Risks:
If right of way is needed the project schedule and cost would be affected.

State Project No. 2514-120
Ready Mix entrance in Red Wing to Hwy 19

Hwy 61
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Chad Hanson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 12/19/2014
Current Letting Date: 12/19/2014
Construction Season: 2015
Estimated Substantial Completion: 2015
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Project History:
In 1993, the urban section in Stewartville was 
regraded and then overlayed in 2006. Current 
pavement condition for this segment indicates a 
need for improvement.

Merged with two other projects: a safety 
improvement project and a bridge rehabilitation 
project within same corridor. The final estimate 
will be updated again at project turn-in.

Recent Changes and Updates:
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Racine

Stewartville

Grand Meadow

Mill and overlay for 10..4 miles from Hwy 16 
to Stewartville, bridge rehabilitation at Deer 
Creek and Bear Creek, culvert 
replacements, pedestrian ramp 
reconstruction in Stewartville and safety 
improvements in Racine.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.7
Other Construction Elements: 0.0
Engineering: 0.9
Right of Way: 0.0

5.0
0.0
1.0
0.0

Baseline Est. Current Est.

Total: 5.6 5.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20  percent engineering estimate.

Project Risks:

State Project No. 5006-19

Hwy 16 to south end of Root River Bridge (Stewartville)
Hwy 63

PROJECT SUMMARY

Bridge 50001, &, 50002

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement, Bridge 
& District Safety Plan

Investment Category:

Environmental Approval Date: 10/10/2013

Schedule:

Municipal Consent Approval Date: 10/8/2014
Geometric Layout Approval Date: 9/27/2014
Construction Limits Established Date: 7/2014
Original Letting Date: 1/24/2014
Current Letting Date: 1/24/2014
Construction Season: 2014
Estimated Substantial Completion: 9/2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page E31



Project History:
This project is needed to address pavement 
deterioration and extend pavement life.

The project was recently scoped and provides the 
current cost estimate.

Recent Changes and Updates:
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Rochester

Stewartville

Bituminous resurfacing of 6.3 miles of Hwy 
63 near Rochester.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.8
Other Construction Elements: 0.0
Engineering: 1.0
Right of Way: 0.0

5.4
0.4
0.7
0.0

Baseline Est. Current Est.

Total: 5.7 6.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20  percent engineering estimate. The project was recently scoped and provides a 
new current estimate.

Project Risks:
Competitive bid may be higher or lower than expected.  Soil conditions are unknown.

State Project No. 5509-79
Hwy 30 to 28th Street SE in Rochester

Hwy 63
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: TBD

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 12/19/2014
Current Letting Date: 12/19/2014
Construction Season: 2015
Estimated Substantial Completion: 2015
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Project History:
These sections of I-90 were originally graded and 
paved with concrete in 1961-1962. Various 
segments received concrete surfacing and 
bituminous shoulder construction in 1983-1985.

The current estimate reflects letting bid amount

Recent Changes and Updates:

Key Cost Estimate Assumptions:
The project would be completed while maintaining 
traffic, however, increased costs for staging were 
not assumed. It was assumed that concrete 
barrier would be installed that is similar to what is 
currently in place.

Primary Purpose:
Performance-based need: Pavement & 
Roadside Infrastructure Condition
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?þA@ ){

){

){

!"a$

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

Austin

Lyle

Adams

Elkton

Dexter

Waltham
Sargeant

Hayfield

Mapleview

Rose Creek

Brownsdale

Blooming Prairie

Rehabilitate deteriorated concrete pavement 
on 18.93 miles of I-90. In addition, the 
project improved drainage and replaced the 
concrete median barrier in Austin.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.5
Other Construction Elements: 0.4
Engineering: 0.6
Right of Way: 0.0

6.5
0.4
0.6
0.0

Baseline Est. Current Est.

Total: 7.5 7.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5080-159
I-90 from Hwy 105 to County Road 19

I-90
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Paul Schauer

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/27/2012
Current Letting Date: 10/26/2012
Construction Season: 2013
Estimated Substantial Completion: summer 2013
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Project History:
The primary purpose of the project is to provide a 
new structurally sound I-90 river crossing bridge 
on an important regional river crossing, and to 
provide a reconstructed interchange that 
improves traffic safety, capacity and access on 
and between Hwy 61/14 and I-90. Project needs 
include identified  bridge structural deficiencies, 
roadway operational problems, capacity needs, 
traffic safety concerns and riverfront access 
issues.

The current estimate reflects letting bid amount.

Recent Changes and Updates:
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La Crescent

Provide two new I-90 river bridges (one in 
each direction) and provide a reconstructed 
interchange that improves traffic safety, 
capacity and access on and between Hwy 
61/14 and I-90. The project includes grading, 
concrete surfacing and bridge replacement. 
New and enhanced bicycle and pedestrian 
facilities will be provided along Hwy 61 and 
provisions for future bike/ped facilities are 
incorporated into the plans.

The river bridges and Minnesota approach 
are funded partially with Chapter 152 funds. 
Additionally, the Wisconsin is funding a 
portion of the bridge replacement, including 
100 percent of the Wisconsin approach 

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 265.5
Other Construction Elements: 0.0
Engineering: 28.1
Right of Way: 0.0

187.5
0.0

24.8
0.5

Baseline Est. Current Est.

Total: 293.6 212.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Environmental impacts with bridge and roadway approach work are not significant. 
US Fish and wildlife services agrees to right of way swap.

Project Risks:
The close proximity of this bridge to Hwy 61, the railroad tracks and the Minnesota 
rest area make roadway and bridge geometry challenging. Numerous environmental 
permits will be required.

State Project No. 8580-149

Mississippi River Bridges -  Dresbach

http://www.dot.state.mn.us/dresbachbridge/index.html

I-90
PROJECT SUMMARY

Bridge 85801, &, 85802

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Mark Anderson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 12/7/2011
Construction Limits Established Date: 6/14/2011
Original Letting Date: 1/24/2012
Current Letting Date: 10/19/2012
Construction Season: 2013-2016
Estimated Substantial Completion: 2016
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Project History:
In 2009 the pavement was rated in good 
condition. The remaining service life of this 
roadway was estimated to be three to five years.

The current estimate reflects letting bid amount.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates. The costs for a crossover were 
included.

Primary Purpose:
Performance-based need: Pavement & 
Roadside Infrastructure Condition !"a$
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Elba

Utica

Altura

Stockton

Rushford

Peterson

Lewiston

Rollingstone Minnesota City

Rushford Village

Unbonded concrete overlay, culverts and 
bridge replacements on I-90 eastbound from 
2.2 miles east of Hwy 74 to 0.5 miles east of 
Hwy 43.

Project Description:

2006
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.3
Other Construction Elements: 0.6
Engineering: 2.9
Right of Way: 0.0

14.3
0.6
2.9
0.0

Baseline Est. Current Est.

Total: 17.8 17.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8580-156

East of Hwy 74 to east of Hwy 43
I-90

PROJECT SUMMARY

Bridge 85820, &, 85824

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jacob Rezac

Revised Date: 12/15/2013

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/25/2013
Current Letting Date: 2/12/2010
Construction Season: 2010
Estimated Substantial Completion: Aug. 2010
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Project History:
This section of I-90 was originally graded in 1971 
and last overlaid in 1997 and 1998. In 2009 the 
pavement was rated in good condition with a PQI 
from 2.8 to 3.6.

Unknown

Recent Changes and Updates:
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!( Winona

Hokah

Dakota

Houston

Goodview

Mill and overlay 8.4 miles of I-90, from 0.8 
miles west of Hwy 76 to 0.69 miles west of 
County Road 12. The weigh station ramps 
will be overlaid and drainage and safety 
improvements will also be made.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.3
Other Construction Elements: 0.4
Engineering: 0.6
Right of Way: 0.0

5.3
0.4
0.6
0.0

Baseline Est. Current Est.

Total: 6.3 6.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assumed there will be no right of way costs, a 1.5-inch mill and 3-inch overlay and 
that traffic will be maintained during construction. No crossovers or detour costs 
were included.

Project Risks:
Coordination will be needed to address maintenance of traffic issues at the Hwy 76 
interchange. Project plans do not include replacing approach panels will be replaced 
on the bridges, however, it could be added at a later time.

State Project No. 8580-163
West of Hwy 76 to west of County Road 12

I-90
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jacob Gasper

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement & 
District Safety Plan

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 1/24/2014
Current Letting Date: 1/23/2015
Construction Season: 2015
Estimated Substantial Completion: 2015
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Project History:
This highway segment is at the end of its life 
cycle. The purpose of the project is to improve 
ride quality and reduce maintenance costs.

None

Recent Changes and Updates:
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Elba

Utica
Eyota

Elgin

Dover

Wykoff

Altura

Fountain

Plainview

Lanesboro

Chatfield

St. Charles
Resurface 12.2 miles of westbound lanes on 
I-90 from 1.7 miles east of County Road 19 
to 2.3 miles east of Hwy 74. The resurfacing 
will consist of a unbonded concrete overlay. 
The project also includes culvert repairs and 
improvements.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.5
Other Construction Elements: 0.0
Engineering: 2.7
Right of Way: 0.0

13.5
0.0
2.7
0.0

Baseline Est. Current Est.

Total: 16.2 16.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20 percent engineering estimate. Standard practices were used to develop cost 
estimates.

Project Risks:
Competitive bid may be higher or lower than expected.

State Project No. 5580-90
East of County Road 19 to East of Hwy 74

I-90
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Jacob Gasper

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: unknown
Construction Limits Established Date: unknown
Original Letting Date: 12/19/2014
Current Letting Date: 12/19/2014
Construction Season: 2015
Estimated Substantial Completion: 2015
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Project History:
I-90 eastbound is in poor condition and needs 
repair. The purpose of the project is to improve 
ride quality and reduce maintenance costs.

The project changed from a bituminous mill and 
overlay to a concrete unbonded overlay.

Recent Changes and Updates:
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Winona

Hokah

Dakota

Houston

La Crescent

Resurfacing Hwy 90 eastbound lanes with a 
concrete unbonded overlay. The ramps will 
be re-graded and several existing culverts 
will be
replaced or repaired as a part of the project. 
Repairs will include tying sections of 
separating pipes and/or aprons.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.4
Other Construction Elements: 0.0
Engineering: 1.7
Right of Way: 0.0

8.4
0.0
1.7
0.0

Baseline Est. Current Est.

Total: 10.1 10.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
20 percent engineering estimate. Standard practices  were used to develop cost 
estimates.

Project Risks:
Competitive bid may be higher or lower than expected. Ramps may be overlaid or 
regraded.

State Project No. 8580-165

Winona
I-90

PROJECT SUMMARY

Bridge 85830, 85844

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeffrey L. Vlaminck
Project Manager: David Tsang

Revised Date: 12/15/2013

Primary Purpose:
Performance based need: Pavement & 
Roadside Infrastructure Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: 8/15/2013
Original Letting Date: 11/22/2013
Current Letting Date: 11/22/2013
Construction Season: 2014
Estimated Substantial Completion: Pending
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Project History:
Bridge 6975 was built in 1931 and Bridge 6977 
was built in 1924. Both structures are classified 
as functionally obsolete.

The current estimate is based on updated 
information

Recent Changes and Updates:

!(
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Lanesboro

Replace bridges over the north and south 
branches of the Root River in and to the 
north of Lanesboro.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.0
Other Construction Elements: 0.0
Engineering: 1.7
Right of Way: 0.3

6.7
0.0
1.3
0.3

Baseline Est. Current Est.

Total: 11.0 8.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Environmental impacts of roadway approach work will not be significant. Traffic is 
assumed to be detoured during construction. Municipal consent is attainable, if 
required.

Project Risks:
The roadway approach work could lead to significant environmental issues. It is 
anticipated traffic will be detoured during construction. Municipal consent from 
Lanesboro may be required.

State Project No. 2319-16

Bridge 6975 - 1.0 mile north Hwy 16 in 
Lanesboro                                                                                                             

 Bridge 6977 - 3.4 mile north of Hwy 16

Hwy 250
PROJECT SUMMARY

Bridge 6975, 6977

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kjersti Anderson

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: TBD

Schedule:

Municipal Consent Approval Date: TBD
Geometric Layout Approval Date: TBD
Construction Limits Established Date: TBD
Original Letting Date: 1/22/2016
Current Letting Date: 1/22/2016
Construction Season: 2016
Estimated Substantial Completion: 2016
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Mankato

Windom

Waseca

New Ulm

Luverne
Jackson

Gaylord

Fairmont

St. Peter

St. James

Le Center

Blue Earth
Worthington

.Major Highway Projects 2011-17
District 7

Mankato

berr1chr
Typewritten Text
*Corridors of Commerce projects are not included in this section. They are discussed on page 13 of the full report



ROUTE PROJECT LOCATION PAGE

District Project Summary
District 7

State Project #

Hwy 4 South of 10th Ave to 11th Ave in St. James F 28302-38

Hwy 14 County Road 6 to Lor Ray Drive in North Mankato F 35203-85

Hwy 14 East limits of Sleepy Eye to West limits of New Ulm F 40804-113

Hwy 15 From Hwy 14 at New Ulm to Hwy 19 at Winthrop F 55204-112

Hwy 15 Hwy 15 and Hwy 60 F 68304-113

Hwy 15 From Township Road 46 to 7th Street North in New Ulm F 70805-113

Hwy 15 Johnson Street to Goeman Road in Fairmont F 84603-45

Hwy 15 North of I-90 to County Road 54 in Truman F 94604-32

Hwy 19 Over the Union Pacific railroad, east of Sibley/LeSueur 
county line

F 104004-112

Hwy 22 Gaylord F 117207-20

Hwy 22 Hwy 30 to County Road 90 F 120704-100

Hwy 22 Mankato, from Hwy 83 to County Road 12 F 130704-88

Hwy 23 I-90 to Hwy 269 in Jasper F 146703-23

Hwy 60 Bigelow to Worthington F 155305-56

Hwy 60 Paul Ave in Worthington to County Road 35 F 165305-58

Hwy 60 County Road 35 to I90 in Worthington F 175305-59

Hwy 60 County Road 115 (Cray Corner) to North Star Bridge in 
Mankato

F 180708-35

Hwy 60 Butterfield to St. James F 198308-44

Hwy 60 Windom to west of Mountain Lake F 201703-69

Hwy 60 Mountain Lake to Butterfield F 211703-70

Hwy 62 Hwy 59 to west limits of Windom F 221704-27

Hwy 71 Jackson, over the Des Moines River F 233205-29

I-90 Lakefield to Sherburn, westbound lanes only F 243280-120

I-90 East of Hwy 86 to Jackson/Martin county line F 253280-121

I-90 County Road 5 to east of Hwy 86 F 263280-122

Hwy 109 Winnebago to Wells F 272212-28

Hwy 109 Hwy 22 in Wells to I-90 in Alden F 282206-13
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Hwy 169 St. Peter to Le Sueur, south of the Minnesota River Bridge F 295209-66

Hwy 169 Blue Earth from the south limits at 14th Street to County 
Road 6

F 302207-32

Hwy 169 Hwy 14 in Mankato to St. Peter F 315211-59

Hwy 169 Hwy 14 in Mankato to St. Peter F 325211-61
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Project History:
Existing 1951 concrete throughout the corridor is 
in very poor condition with an RQI of 0.3, well 
below the poor threshold. Multiple city utility 
breaks occur each winter due to poor utilities 
below the roadway.

Project has been scoped. The city has requested 
concrete surfacing so this project will not be an 
alternate bid. Some temporary easements will be 
needed in the process of making the sidewalks 
ADA compliant. In addition, some right of way will 
need to be acquired for the intersection 
modifications and will be determined through the 
layout process. Traffic will be detoured.

Recent Changes and Updates:
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!(St. James

This is a roadway reconstruction project for 
1.6 miles in St James from south of 10th 
Ave to 11th Ave. The roadway will be 
reconstructed with a concrete surface and 
paved shoulders. The sidewalk will be 
replaced and constructed to meet ADA 
standards. In addition, the storm sewer, 
sanitary sewer and water main will be 
replaced.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.7
Other Construction Elements: 0.4
Engineering: 1.0
Right of Way: 0.0

4.7
0.4
1.0
0.2

Baseline Est. Current Est.

Total: 6.4 6.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Construction Cost: MnDOT share -$4.7 million, local share - $5.5 million. Cost 
estimate based on concrete pavement. Estimated in 2012 dollars inflated to 2016 
dollars.

Project Risks:
Local funding of needs on project.

State Project No. 8302-38
South of 10th Ave to 11th Ave in St. James

http://www.dot.state.mn.us/d7/projects/hwy4stjames/

Hwy 4
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 6/30/2016
Current Letting Date: 2/26/2016
Construction Season: 2016
Estimated Substantial Completion: Nov. 2016

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Hwy 14 is a principal arterial roadway which runs 
east and west through North Mankato. It has 
been classified as a medium-priority interregional 
corridor between New Ulm and Rochester and is 
on the National Highway System. A 2001 traffic 
study determined the need for an  
interchange.                                                           
                                                                              
                                                                     
                                                                              
                                                                              
                                                                              
                                  SP 5203-85 was completed 
in the fall of 2012. It constructed the Hwy 14 
eastbound lanes, realigned County Road 6, and 
constructed the roundabout at Pleasant View 
Drive.  SP 5203-103 will be substantially 
complete in the fall of 2013.  Constructing a new 
modified diamond interchange at Hwy 14/County 
Road 41 created short spacing between the 
County Road 41 and Lookout Drive ramps. This is 
also the first roundabout in North Mankato.

Opened to traffic October 2013. This project was 
let as a design-build project with a $23.5 million 
low bid that included detail design and a one-year 
construction period. Because it was higher than 
expected (for both MnDOT and local partner cost 
responsibilities), the bids were rejected and 
MnDOT decided to do the design in-house. The 
construction cost came down substantially with 
design changes in grading, drainage, a two-year 
construction period and reducing contractor risk. 
Also, good bid prices were obtained at the time of 
letting the design-bid-build project.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Minimal risk expected for muck, year to which 
dollars are inflated, costs to be split with local 
units of government.

Primary Purpose:
Regional & Community Improvement Priority

)o
)y

!(

!(
Skyline

North Mankato

Reconstruction and expansion from two to 
four lanes for approximately 1.8 miles, 
construction of a new interchange at Hwy 14 
and County Road 41, realignment of the Hwy 
14 and County Road 6 intersection, 
roundabouts at the Hwy 14 entrance and exit 
ramp intersections with County Road 41 
frontage road and intersection.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 22.0
Other Construction Elements: 2.4
Engineering: 4.0
Right of Way: 4.0

16.2
2.4
1.8
2.0

Baseline Est. Current Est.

Total: 32.4 22.4

21.0
0.0
0.0
0.0

31.4

$
$
$
$

$

$
$
$
$

$

 - $
 - $
 - $
 - $

 - $

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5203-85, 5203-103
County Road 6 to Lor Ray Drive in North Mankato

http://www.dot.state.mn.us/d7/projects/14northmankato

Hwy 14
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Brett Benzkofer

Revised Date: 12/15/2013

Environmental Approval Date: 05/01/2004

Schedule:

Municipal Consent Approval Date: 4/19/2011
Geometric Layout Approval Date: 3/8/2011
Construction Limits Established Date: 12/20/2010
Original Letting Date: 37653
Current Letting Date: 40991
Construction Season: 2012; 2013
Estimated Substantial Completion: Oct. 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The purpose of this project is to provide a smooth 
ride by resurfacing the roadway.

The project has been scoped and no detour 
should be necessary.

Recent Changes and Updates:

!(

!(

!(
)o

?̈A@

?²A@

New Ulm

Hanska

Sleepy Eye

Mill and overlay 10 miles of Hwy 14 from the 
east side of Sleepy Elye to the west side of 
New Ulm.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.3
Other Construction Elements: 0.4
Engineering: 0.8
Right of Way: 0.0

4.3
0.4
0.8
0.0

Baseline Est. Current Est.

Total: 5.5 5.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate is based on bituminous pavement. Some contingency included based on 
additional pipe replacements and detour needs. Estimated in 2012 dollars inflated to 
2017 dollars.

Project Risks:
There may be a need to replace a few culverts within the project limits.

State Project No. 0804-113
East limits of Sleepy Eye to West limits of New Ulm

Hwy 14
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment had severe roughness and poor 
condition of bituminous shoulders. The pavement 
preservation project was funded through the 
Better Roads program.

Project was completed in 2013. Contract was 
modified to include special surface treatment.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Estimated in 2011 dollars inflated to 2013 dollars.

Primary Purpose:
Performance-based need: Pavement Condition

)o

?²A@

?̧A@

!(

!(

!(

!(

!( New Ulm

Gibbon
Winthrop

Lafayette

Courtland

This project resurfaced the roadway with a 
bituminous overlay and also included 
reclamation of the shoulders for 17. miles 
from Hwy 14 at New Ulm to Hwy 19 at 
Winthrop. Edgeline rumble strips and 
centerline rumble strips will be added.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.4
Other Construction Elements: 0.6
Engineering: 1.3
Right of Way: 0.0

6.4
0.6
1.3
0.0

Baseline Est. Current Est.

Total: 8.3 8.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5204-112
From Hwy 14 at New Ulm to Hwy 19 at Winthrop

Hwy 15
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Susan Museus

Revised Date: 12/15/2013

Environmental Approval Date: 3/16/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 5/8/2012
Current Letting Date: 5/18/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This segment had rough pavement due to 
concrete faulting and damaged panels. The 
pavement preservation project was funded 
through the Better Roads program.

Project was completed in 2012.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Base estimate in 2011 dollars inflated to 2013 
dollars. Current estimate is the awarded bid taken 
from the abstract.

Primary Purpose:
Performance-based need: Pavement Condition

?ÜA@

?²A@

?ÜA@

!(

!(

Madelia

Lewisville

3-inch bituminous overlay plus 5/8-inch 
ultrathin bonded wearing course.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.5
Other Construction Elements: 0.5
Engineering: 1.1
Right of Way: 0.0

6.0
0.5
1.1
0.0

Baseline Est. Current Est.

Total: 7.1 7.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 8304-113
Hwy 15 and Hwy 60

Hwy 15
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Bob Williams

Revised Date: 12/15/2013

Environmental Approval Date: 2/28/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 4/27/2012
Current Letting Date: 4/27/2012
Construction Season: 2012
Estimated Substantial Completion: 2012

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The purpose of this project is to provide a smooth 
riding surface and reconstruct the failing sidewalk 
and pedestrian ramps to meet ADA guidelines.

The project has been scoped, and a minimal 
amount of risks have been identified.

Recent Changes and Updates:

!(

!(

!(

)o

?²A@

New Ulm

Hanska

Courtland
Mill and overlay 8.5 miles of Hwy 15 from 1.5 
miles south of Searles to  the west junction 
of Hwy 14/Hwy 15 in New Ulm.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.6
Engineering: 1.3
Right of Way: 0.0

7.2
0.6
1.3
0.0

Baseline Est. Current Est.

Total: 9.1 9.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate is based on bituminous pavement, ADA work and bridge repairs. It 
includes contingency based on additional ADA work, possible turn lane extensions 
and detour staging due to pipe work. Estimated in 2012 dollars inflated to 2017 
dollars.

Project Risks:
Minimal detours may be needed due to culvert replacements in the rural section of 
the project and in the urban area due to spot pavement replacements. Permits may 
be needed is some areas where there is sidewalk replacement.

State Project No. 0805-113
From Township Road 46 to 7th Street North in New Ulm

Hwy 15
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The project will resurface the pavement to 
preserve and extend the design life of the existing 
pavement structure and achieve a smooth riding 
surface; rehabilitate bridge 46002 over Center 
Creek; reconstruct pedestrian ramps and 
sidewalks to meet ADA guidelines and update 
signals with flashing yellow arrows.

The project scope has been done for this project. 
Additional scoping needs to be done for the city's 
utilities and  the life cycle cost analysis.

Recent Changes and Updates:

!(

!(

?²A@

!"a$

Fairmont

Northrop

This section of Hwy 15 includes the urban 
section of roadway from the south end of the 
project at Johnson Street to the north end at 
Goemann Road. The roadway work will 
consist of milling and a bituminous overlay

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.1
Other Construction Elements: 0.6
Engineering: 1.1
Right of Way: 0.1

6.1
0.6
1.1
0.1

Baseline Est. Current Est.

Total: 7.9 7.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
It is assumed the project will include a mill and overlay, that the project can be done 
under traffic and that approach panel work on Bridge 40002 is done as part of the 
roadway work. The current estimate is in 2013 dollars inflated to 2017 dollars.

Project Risks:
The LCCA may show an alternate fix has the lowest life cycle cost. This would 
warrant a change in the proposed fix or an exception.
                                                                                                                                    
    A detour may be needed to replace the approach panels if it is determined that 
the bridge needs to be closed to complete concrete work. 
                                                                                                                                    
  City utilities in Fairmont have not been investigated, and their underground 
condition is not known. If utility work is needed it could impact project costs and/or 
project limits.

State Project No. 4603-45
Johnson Street to Goeman Road in Fairmont

Hwy 15
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Glen Coudron

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: need Unknown
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The road surface is rough and deteriorating. This 
project will resurface the pavement to achieve a 
smooth riding surface.

This project has been scoped.

Recent Changes and Updates:

!(

!(

!(

!(

?²A@

!"a$

Fairmont

Truman

Granada

Northrop

Bituminous overlay for 11.3 miles from 0.6 
miles north of I90 to County Road 54 in 
Truman. It also includes ADA improvements 
in Truman.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.1
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

5.1
0.2
1.0
0.0

Baseline Est. Current Est.

Total: 6.3 6.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The estimate is based on mill and bituminous overlay with ADA work.
                                                                                                         Contingency is 
based on ultra thin bonded wearing course.
                                                                                                               Estimated in 
2012 dollars inflated to 2014 dollars.

Project Risks:
Edge drains need to be inspected and evaluated to determine if they need work or 
replacement. Catch basins in Truman may need limited repairs.

State Project No. 4604-32
North of I-90 to County Road 54 in Truman

Hwy 15
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Kent Purrier

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 8/8/2013
Original Letting Date: 3/28/2014
Current Letting Date: 3/28/2014
Construction Season: 2014
Estimated Substantial Completion: 2014

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The existing bridge is failing. Sight distance is 
poor at the county road intersection. The project 
will replace the bridge with a structure that 
minimizes maintenance and provides improved 
sight distance for the local road connection.

Project has been scoped, and a detour will be 
needed along with some right of way acquisition 
to accommodate the additional grading needed 
due to raising the grade.

Recent Changes and Updates:

!(

!(

)y

?̧A@

!(

Le Sueur

Henderson

Replace bridge 5369 over the Union Pacific 
Railroad, and the associated grading and 
paving on the ends of the bridge to match 
the in place profile.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.0
Other Construction Elements: 0.5
Engineering: 0.6
Right of Way: 0.1

6.0
0.5
0.6
0.1

Baseline Est. Current Est.

Total: 4.2 7.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The cost estimate is based on the one slope alternative. 
                                                                                                                     $1.4M is 
included as contingency for poor soils and a longer bridge to accommodate a third 
future railroad track.
                                                                                                          Estimated in 
2010 dollars inflated to 2016 dollars.

Project Risks:
Potential grade changes may be needed to provide clearance over the railroad, 
depending on structure type. Utilities are unknown at this time. Will require an 
agreement with the railroad.

State Project No. 4004-112

Over the Union Pacific railroad, east of Sibley/LeSueur county line
Hwy 19

PROJECT SUMMARY

Bridge 5369

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Brett Benzkofer

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 2/28/2014
Current Letting Date: 11/20/2015
Construction Season: 2016
Estimated Substantial Completion: Nov. 2016

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
This project was first identified as a resurfacing 
project, but has since been revised to be primarily 
a full reconstruction to accommodate the 
replacement of failing city utilities. The portion of 
Hwy 22 south of the railroad tracks remains a mill 
and overlay section.

Detailed design is under way.

Recent Changes and Updates:

?©A@

?»A@

!(Gaylord

This project will reconstruct approximately 
1.5 miles of Hwys 5, 19 and 22 and will 
overlay another 0.3 miles of Hwy 22. All 
work is in  Gaylord. The project will also 
replace failing city utilities.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.1
Other Construction Elements: 0.6
Engineering: 1.1
Right of Way: 0.3

5.1
0.6
1.1
0.3

Baseline Est. Current Est.

Total: 7.1 7.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop  cost estimates for this project. Local cost 
share adds an additional $1.9 million to the construction letting cost estimate.
                                                                                                                             The 
estimate is based on bituminous pavement with a contingency added for possible 
concrete pavement in the downtown area. 
                                                                                                                  Estimated 
in 2012 dollars inflated to 2014 dollars.

Project Risks:
Fluctuations in bituminous and concrete pavement prices may increase project 
costs. Accommodations for business access during construction may also raise 
project costs. Some contaminated soils have been identified.

State Project No. 7207-20
Gaylord
Hwy 22

PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Steve Bowers

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: 1/23/2013
Construction Limits Established Date: 9/20/2012
Original Letting Date: 12/20/2013
Current Letting Date: 4/25/2014
Construction Season: 2014 - 2015
Estimated Substantial Completion: fall 2015

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page F11



Project History:
Hwy 22 from Mapleton to County Road 90 is a 
minor arterial.  The existing pavement is 
continuing to deteriorate and the ride quality is 
very poor, especially during the spring and winter 
seasons due to the frost heaving at pavement 
joints.

Bridge No. 5959 over the Big Cobb River and 
Bridge 6497 over the LeSueur River are 
scheduled to be replaced. These bridge projects 
have been scoped as separate projects and costs 
would be in addition to the costs for  highway 
work. Due to the significant project costs, the 
highway project may have to be staged over 
multiple years due to budget and program 
limitations.

Recent Changes and Updates:

!(

!(

!(

!(

!(

!(

!P

?»A@ ?íA@

?áA@

)o

?íA@
Mankato

Skyline

Mapleton

St. Clair

Eagle Lake

Good Thunder

North Mankato

This project consists of milling and 
unbonded concrete overlay, and paving the 
shoulders for 12.85 miles from Hwy 30 to 
County Road 90.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 25.9
Other Construction Elements: 2.9
Engineering: 4.6
Right of Way: 0.1

25.9
2.9
4.6
0.1

Baseline Est. Current Est.

Total: 33.5 33.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate based on concrete pavement.
                                                                                                            Estimated  in 
2011 dollars inflated to 2017 dollars.

Project Risks:
Project may require to be staged over multiple years. Additional cost for edge drain 
repair/replacement maybe needed. The investigation of chronic frost heaving at the 
joints may show that the pavement is too far gone and an overlay would not correct 
the problem, at which point reconstruction of the roadway would be the most cost 
effective repair option. If this is the case, further materials investigation would be 
required and the cost of the fix would significantly increase.

State Project No. 0704-100
Hwy 30 to County Road 90

Hwy 22
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Glen Coudron

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: need Unknown
Construction Limits Established Date: need Unknown
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017 - 2018
Estimated Substantial Completion: late fall 2018

Annual Report on Major Highway Projects
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Project History:
Construct roundabouts to improve safety and 
reduce signal delay.  The intersections of Hwy 22 
with Madison Avenue and Adams Street have the 
highest crash rating in District 7.

MnDOT is partnering with the city and county to 
optimize construction staging. Project limits are 
being extended to address traffic signal 
modifications at the surrounding intersections.

Recent Changes and Updates:

!(

!(

!P

)y

)o

?íA@

?»A@

Mankato

Skyline

North MankatoThe project consists of construction of 
roundabouts on Hwy 22 at the intersections 
of Madison Avenue and Adams Street, 
concrete pavement rehabilitation, and 
installation of flashing yellow arrows at 
intersecting side roads.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.6
Other Construction Elements: 0.4
Engineering: 1.3
Right of Way: 0.0

5.6
1.0
1.3
0.0

Baseline Est. Current Est.

Total: 8.3 7.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Project can be constructed in one construction 
season.                                                                                                                       
                                               In addition to MnDOT's construction share of $4.44 
million, the city and county share includes $2.6 million. 
                                                                                                                Estimated 
in 2012 dollars inflated to 2014 dollars.

Project Risks:
Local funding needs for the project.                                                    Construction 
staging and traffic control.

State Project No. 0704-88
Mankato, from Hwy 83 to County Road 12

Hwy 22
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Glen Coudron

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: District Safety Plan

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 6/10/2013
Construction Limits Established Date: 6/10/2013
Original Letting Date: 1/25/2014
Current Letting Date: 2/28/2014
Construction Season: 2014
Estimated Substantial Completion: late fall 2014
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Project History:
This pavement preservation project was funded 
with Better Roads funding.

Project was completed in 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Base estimate is in 2011 dollars inflated to 2013 
dollars. Current estimate is the awarded bid taken 
from the abstract.

Primary Purpose:
Performance-based need: Pavement Condition

Luverne

Pipestone

Steen

Ihlen

Hills

Trosky

Jasper

Kenneth

Magnolia

Hatfield

Hardwick

Edgerton

Woodstock

Beaver Creek

Pavement reclamation from I-90 to TH 269 
in Jasper.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 12.4
Other Construction Elements: 0.0
Engineering: 0.9
Right of Way: 1.8

8.8
0.9
0.9
1.8

Baseline Est. Current Est.

Total: 15.1 12.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6703-23
I-90 to Hwy 269 in Jasper

Hwy 23
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Peter Harff

Revised Date: 12/15/2013

Environmental Approval Date: 3/12/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 5/18/2012
Current Letting Date: 5/18/2012
Construction Season: 2013
Estimated Substantial Completion: fall 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
The existing road was constructed in 1930s, and 
the corridor was identified for four-lane expansion 
in the 1960s, last segment of unimproved 
roadway between the Iowa border and the Twin 
Cities (via Highway 169). Initial baseline estimate 
did not include full scoping, soil investigations 
were not complete and the alignment had not 
been set in the Worthington area. MnDOT 
constrained construction limits to avoid a dump, 
spent less than anticipated on right of way and 
reduced other costs as the project was developed 
and contingency  retired. In addition, using 
alternate bid pavement and breaking the corridor 
into smaller, low-risk, projects allowed better bids 
in a very competitive market.

Project will be substantially completed in the fall 
of 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Cost estimates are adjusted to midpoint of 
construction year assuming 5 percent annual 
inflation.

Primary Purpose:
Regional & Community Improvement Priority

?ÜA@)r

!(

!(
Worthington

Bigelow

Construct 4-lane expressway along existing 
alignment from Nobles County Highway 4 to 
Interstate 90, reduce access locations, 
remove skew at intersections, replace Union 
Pacific Railroad bridge.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 59.1
Other Construction Elements: 17.5
Engineering: 19.3
Right of Way: 22.7

45.6
17.5

9.8
11.5

Baseline Est. Current Est.

Total: 118.6 84.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5305-56, 5305-58, 5305-59
Bigelow to Worthington

http://www.dot.state.mn.us/d7/projects/hwy60/index.html

Hwy 60
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Rolin Sinn

Revised Date: 12/15/2013

Environmental Approval Date: 02/01/2005

Schedule:

Municipal Consent Approval Date: 8/17/2009
Geometric Layout Approval Date: 2/5/2009
Construction Limits Established Date: 39783
Original Letting Date: 3/1/2010
Current Letting Date: 7/9/2010
Construction Season: 2010 - 2013
Estimated Substantial Completion: 2013

Annual Report on Major Highway Projects
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Project History:
The project is substantially complete. 
Construction cost is the  actual amount.

Project is substantially completed in the fall of 
2013. Construction letting and right-of-way costs 
are actual costs - as let.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Base estimate in 2011 dollars inflated to 2012 
dollars. Current estimate is the awarded bid taken 
from the abstract.

Primary Purpose:
Regional & Community Improvement Priority

?ÜA@
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!"a$
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!(Worthington
This project includes grading, concrete and 
bituminous surfacing and a roundabout for 
new four-lane expressway.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 18.5
Other Construction Elements: 3.7
Engineering: 3.2
Right of Way: 5.0

12.6
3.7
3.2
5.0

Baseline Est. Current Est.

Total: 30.4 24.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5305-58
Paul Ave in Worthington to County Road 35

Hwy 60
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Kent Purrier

Revised Date: 12/15/2013

Environmental Approval Date: 2004

Schedule:

Municipal Consent Approval Date: 12/30/2010
Geometric Layout Approval Date: 8/17/2010
Construction Limits Established Date: 4/4/2007
Original Letting Date: 12/17/2010
Current Letting Date: 5/6/2011
Construction Season: 2012
Estimated Substantial Completion: 2012
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Project History:
This project is under construction. 

This project was substantially completed in the 
fall of 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Base estimate is in 2009 dollars inflated to 2012 
dollars. The current estimate is the awarded bid 
taken from the abstract.

Primary Purpose:
Regional & Community Improvement Priority

?ÜA@
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!(Worthington
This project includes grading, concrete and 
bituminous surfacing and a roundabout for a 
four-lane urban expressway.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.0
Other Construction Elements: 2.8
Engineering: 1.5
Right of Way: 2.1

14.5
2.8
1.5
3.0

Baseline Est. Current Est.

Total: 19.4 21.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 5305-59
County Road 35 to I90 in Worthington

Hwy 60
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Kent Purrier

Revised Date: 12/15/2013

Environmental Approval Date: 2004

Schedule:

Municipal Consent Approval Date: 6/13/2011
Geometric Layout Approval Date: 1/13/2011
Construction Limits Established Date: 1/24/2011
Original Letting Date: 12/16/2011
Current Letting Date: 5/18/2012
Construction Season: 2012-2013
Estimated Substantial Completion: 2013

Annual Report on Major Highway Projects
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Project History:
This  road was rough and deteriorating.

This project is complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Estimated in 2008 dollars inflated to 2012 dollars.

Primary Purpose:
Performance-based need: Pavement Condition

)o )y
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Skyline

Lake Crystal

North Mankato
This project included mill and overlay, ADA 
Improvements and ramp reconstruction.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.5
Other Construction Elements: 1.3
Engineering: 1.5
Right of Way: 0.0

7.5
1.3
1.5
0.0

Baseline Est. Current Est.

Total: 10.3 10.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 0708-35
County Road 115 (Cray Corner) to North Star Bridge in Mankato

Hwy 60
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Peter Harff

Revised Date: 12/15/2013

Environmental Approval Date: 2/24/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 3/23/2012
Current Letting Date: 3/23/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
The work proposed under this project was 
originally formally addressed in an environmental 
impact statement approved in 1983. Initial phases 
of the work identified in the 1983 EIS were 
completed. A supplemental final EIS was 
completed in 2013.

The project has been let for 2013-2014 
construction. Grading operations are substantially 
complete. Costs were lower because contingency 
items were not retired until near plans-completion 
date (e.g. deciding not to include wick drains in 
the embankment). Also, good bid prices were 
obtained at the time of letting.

Recent Changes and Updates:
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St. James

Odin

Ormsby

Darfur

Trimont

Comfrey

Butterfield

Mountain Lake

This project completes Hwy 60 as a four-
lane divided roadway between Butterfield 
and the existing four-lane section end near 
St. James (5.9 miles).

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 20.1
Other Construction Elements: 3.0
Engineering: 4.0
Right of Way: 1.5

14.2
2.9
3.8
1.4

Baseline Est. Current Est.

Total: 28.6 22.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop the cost estimates for this project. The 
current estimate is based on the final plan estimate in 2013 dollars.

Project Risks:
Soils or other issues may be discovered during construction.

State Project No. 8308-44

Butterfield to St. James
Hwy 60

PROJECT SUMMARY

Bridge 83040

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Steve Bowers

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: 2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 1/12/2010
Construction Limits Established Date: 9/2/2011
Original Letting Date: 5/17/2013
Current Letting Date: 5/17/2013
Construction Season: 2013 to 2014
Estimated Substantial Completion: fall 2014
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Project History:
The work proposed under this project was 
originally formally addressed in an Environmental 
Impact Statement approved in 1983. Initial 
phases of the work identified in the 1983 EIS 
were completed. A supplemental final EIS was 
completed in 2013.

Final Scoping Report was completed in 2013. 
Development of the formal geometric layout is 
underway.

Recent Changes and Updates:
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Windom

Bingham Lake

Mountain Lake

This project completes Hwy 60 as a four-
lane divided roadway between the east edge 
of Windom and the west end of the existing 
four-lane section west of Mountain Lake.  
This includes construction through Bingham 
Lake.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 27.1
Other Construction Elements: 3.0
Engineering: 4.9
Right of Way: 1.5

27.1
3.0
4.9
1.5

Baseline Est. Current Est.

Total: 36.5 36.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop the cost estimates for this project. The 
estimate is based on bituminous pavement and retaining wall systems at Clear Lake 
and Warren Pond. It includes contingency based on concrete pavement option and 
additional CPR work. Estimated in 2012 dollars inflated to 2017 dollars.

Project Risks:
Soils and Foundations investigations have not been completed. Embankment 
designs at Clear Lake and Warren Pond may have considerable costs and need to 
be approved by the regulatory agencies. Bingham Lake connections will require 
municipal consent.

State Project No. 1703-69

Windom to west of Mountain Lake
Hwy 60

PROJECT SUMMARY

Bridge 8260

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Steve Bowers

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: Pending Approval
Original Letting Date: 2/24/2017
Current Letting Date: 2/24/2017
Construction Season: 2017 - 2018
Estimated Substantial Completion: fall 2018
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Project History:
The work proposed under this project was 
originally formally addressed in an environmental 
impact statement approved in 1983. Initial phases 
of the work identified in the 1983 EIS have been 
completed. A supplemental final EIS was 
completed.

Right of way is working on acquiring property. The 
right of way cost will most likely be going up, 
based on land value appraisals.

Recent Changes and Updates:

!(
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Odin

Darfur

Butterfield

Mountain Lake

This 4.5 mile project constructs a four-lane 
expressway along existing alignment from 
Mountain Lake to Butterfield, reduces 
access locations and reconstruct existing 
shoulders.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 13.8
Other Construction Elements: 2.1
Engineering: 2.8
Right of Way: 0.6

14.5
2.1
2.8
0.6

Baseline Est. Current Est.

Total: 19.3 20.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop the cost estimates for this project. The 
estimate is based on bituminous pavement option. Estimated in 2012 dollars inflated 
to 2015 dollars.

Project Risks:
Soil testing has been partially completed. Substantial muck excavation may be 
identified that would require correction and may elevate project costs.

State Project No. 1703-70
Mountain Lake to Butterfield

http://www.dot.state.mn.us/d7/projects/hwy60stjames/index.html

Hwy 60
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Glen Coudron

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: 1983 & 2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 8/14/2012
Construction Limits Established Date: 3/15/2013
Original Letting Date: 12/19/2014
Current Letting Date: 12/19/2014
Construction Season: 2015
Estimated Substantial Completion: fall 2016
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Project History:
This is a pavement preservation project that was 
moved up from FY 2015 to FY 2014 to be funded 
with Better Roads.

Cost change was due to year of construction 
change and associated inflation factors.

Recent Changes and Updates:

Windom

Worthington

Fulda

Wilder

Dundee

Dovray
Storden

Okabena

Kinbrae

Jeffers

Brewster

Westbrook

Lakefield

Heron Lake

This project will resurface the pavement with 
a bituminous overlay and pave two feet of 
the shoulders, for 23.2 miles from Hwy 59 in 
Fulda to west limits of Windom. Several 
culverts will also be repaired.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.1
Other Construction Elements: 1.6
Engineering: 2.8
Right of Way: 0.1

14.7
1.7
2.9
0.1

Baseline Est. Current Est.

Total: 18.6 19.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The original project was alternate bid. The estimate was based on bituminous 
pavement with contingency for concrete pavement.
The current estimate is in 2010 dollars inflated to 2014 dollars.

Project Risks:
Short time to purchase right of way may require temporary treatments at culverts.

State Project No. 1704-27
Hwy 59 to west limits of Windom

Hwy 62
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Kent Purrier

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 5/30/2012
Original Letting Date: 3/22/2013
Current Letting Date: 3/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
The project replaces an aging bridge. Plans were 
substantially completed in 2004, but the project 
was delayed due to reprioritizing needs vs. 
funding.

After updating the 2004 layout that narrowed the 
width of the bridge, the planning cost estimate 
decreased, and a new baseline cost estimate was 
established. CIMS solution to be added to include 
safety improvements (turn lane, truck lane, etc.), 
partnering with the city and county.

Recent Changes and Updates:
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!"a$

)w

!(

!(

Jackson

Replace a bridge over the Des Moines River 
in Jackson.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 1.0
Engineering: 1.0
Right of Way: 0.1

5.0
1.0
1.0
0.1

Baseline Est. Current Est.

Total: 7.1 7.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The estimate is based on bituminous pavement. The current estimate is in 2011 
dollars inflated to 2015 dollars.

Project Risks:
Needs municipal consent. Project is adjacent to a delisted Superfund site and 
environmental assessment is needed.

State Project No. 3205-29

Jackson, over the Des Moines River

http://www.dot.state.mn.us/roadwork/future

Hwy 71
PROJECT SUMMARY

Bridge 6741

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Brett Benzkofer

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Pending Approval
Geometric Layout Approval Date: Pending Approval
Construction Limits Established Date: 3/2013
Original Letting Date: 11/15/2004
Current Letting Date: 3/27/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
This project preserves the westbound lanes to 
produce a safe and smooth surface.

The project has been scoped and no detour or 
additional right of way is needed at this time.

Recent Changes and Updates:
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Windom

Jackson

Odin

Alpha

Wilder
Ormsby

Darfur

Trimont

Jeffers

Dunnell

Sherburn
Lakefield

Butterfield

Bingham Lake

Mountain Lake

Mill and overlay 22.8 miles of I-90 
westbound lanes from 0.2 miles east of Hwy 
86 to 0.80 mi. east of Hwy 4.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.8
Other Construction Elements: 0.0
Engineering: 1.6
Right of Way: 0.0

8.8
0.0
1.6
0.0

Baseline Est. Current Est.

Total: 10.4 10.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate based on medium resurfacing (3 inch) with high tension median guardrail. 
Estimate in 2012 dollars inflated to 2015 dollars.

Project Risks:
Consideration of the removal of the railroad bridge at Jackson

State Project No. 3280-120
Lakefield to Sherburn, westbound lanes only

I-90
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Bob Williams

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 5/6/2013
Original Letting Date: 3/27/2015
Current Letting Date: 3/27/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
Mill and overlay the eastbound lanes to preserve 
the mainline and produce a safe and smooth 
riding surface.

This project has been scoped, and no work will 
occur outside of the right of way. No ADA work is 
needed as the project is located on the interstate.

Recent Changes and Updates:
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Windom

Jackson

Odin

Alpha

Wilder
Ormsby

Darfur

Trimont

Jeffers

Dunnell

Sherburn
Lakefield

Butterfield

Bingham Lake

Mountain Lake

Mill and a bituminous overlay for 22.3 miles 
on the east bound lanes from 0.2 miles east 
of Hwy 86 to 0.80 miles east of Hwy 4.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 8.5
Other Construction Elements: 1.0
Engineering: 1.7
Right of Way: 0.0

8.5
1.0
1.7
0.0

Baseline Est. Current Est.

Total: 11.2 11.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate based on medium mill and overlay project. Estimate in 2010 dollars 
inflated to 2017 dollars.

Project Risks:
No significant risks have been identified.

State Project No. 3280-121
East of Hwy 86 to Jackson/Martin county line

I-90
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Bob Williams

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 5/6/2013
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017
Estimated Substantial Completion: fall 2017
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Project History:
Mill and overlay the westbound lanes to preserve 
the mainline and produce a safe and smooth 
riding surface.

This project has been scoped, and no work will 
occur outside of the right of way. No ADA work is 
needed as this project is located on the interstate.

Recent Changes and Updates:
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Windom

Worthington

Fulda

Wilder
Dundee

Okabena

Kinbrae

Brewster

Lakefield

Round Lake

Heron Lake

Mill and a bituminous overlay for 22.3 miles 
on the westbound lanes from 0.1 mile west 
of Co Rd 5 to 0.74 mile east of Hwy 86.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.2
Other Construction Elements: 0.5
Engineering: 0.9
Right of Way: 0.0

6.2
0.5
0.9
0.0

Baseline Est. Current Est.

Total: 7.6 7.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimate based on medium 2-inch mill and 3-inch overlay with high tension median 
guardrail. Estimated in 2010 dollars inflated to 2017 dollars.

Project Risks:
No significant risks have been identified.

State Project No. 3280-122
County Road 5 to east of Hwy 86

I-90
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Bob Williams

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Approval Pending

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: 5/6/2013
Original Letting Date: 3/27/2015
Current Letting Date: 1/1/2017
Construction Season: 1/1/2017
Estimated Substantial Completion: fall 2017

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page F26



Project History:
These are pavement preservation projects.

These are two separate projects. SP 2212-28 is 
substantially complete, and SP 2212-29 will be 
constructed in 2014.

Recent Changes and Updates:
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Reclaim 11.9 miles of Hwy 109 from 
Winnebago to Wells. This will be done as 
either a bituminous reclamation or concrete 
alternate paving.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.3
Other Construction Elements: 2.5
Engineering: 2.9
Right of Way: 0.2

15.6
1.7
3.3
0.1

Baseline Est. Current Est.

Total: 19.7 20.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The construction letting cost estimate for the 2014 project is $9 million. Current 
estimates for both projects are in 2010 dollars inflated to 2012 and 2014 dollars.

Project Risks:
There is an airport in Wells that could pose some restrictions. Traffic must be 
maintained through the three towns.

State Project No. 2212-28, 2212-29
Winnebago to Wells

Hwy 109
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Craig Felber

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/1/2013
Current Letting Date: 5/18/12; 1/24/14
Construction Season: 2012; 2014
Estimated Substantial Completion: 2014
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Project History:
This project will resurface the pavement to 
achieve a smooth riding surface. It will also 
reconstruct pedestrian ramps to meet ADA 
guidelines.

The project has been scoped and pedestrian 
ramps in Wells and Alden will be replaced to 
meet ADA requirements. There is a railroad 
crossing in Alden, and a railroad agreement will 
be needed.

Recent Changes and Updates:
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Medium mill and overlay on Hwy 109 from 
the Hwy 22 intersection in Wells to the I-90 
intersection in Alden. Pedestrian ramps will 
also be updated to meet current ADA 
guidelines in Wells and Alden.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.9
Other Construction Elements: 0.5
Engineering: 1.0
Right of Way: 0.1

5.9
0.5
1.0
0.1

Baseline Est. Current Est.

Total: 7.4 7.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The key cost estimate assumption is the pavement fix, which is estimated to be a 
medium resurfacing of a 2-inch mill and a 3.5-inch overlay. Transverse joint repairs 
are estimated at 15 joints per mile. Estimated in 2012 dollars inflated to 2017 dollars.

Project Risks:
47 pipes with a condition of 3 or 4 have been identified. These pipes should be 
inspected for possible lining or replacement.

The two bridge box culverts and one maintenance box culvert should be further 
evaluated for extension or replacement. This scope assumes the three culverts will 
be extended. Right of way may be needed at these sites.

This project includes road sections in Wells and Alden.  The cities may ask for a 
different road fix.

State Project No. 2206-13
Hwy 22 in Wells to I-90 in Alden

Hwy 109
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Andrew Lawver

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 1/1/2017
Current Letting Date: 1/1/2017
Construction Season: 2017
Estimated Substantial Completion: Oct. 2017
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Project History:
When the highway was originally constructed in 
the early 1960s, the Minnesota River high water 
elevation was assumed at 751.0, and the 
roadway was constructed accordingly. The actual 
100 year flood elevation in this area ranges from 
about 756.0 to 756.6.

Project scope was updated to include the 
additional work to regrade sections of the road to 
be reconstructed for high water events. This 
project is an alternate bid project.

Recent Changes and Updates:
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This project will raise the grade of 
southbound lanes in two areas (1.8 miles) 
and preserve southbound lanes in non-grade 
raise areas (8.9 miles) between St Peter and 
Le Sueur.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 11.3
Other Construction Elements: 0.9
Engineering: 2.3
Right of Way: 0.0

13.2
1.1
2.6
0.0

Baseline Est. Current Est.

Total: 14.5 16.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Bituminous alternative used for cost estimate. Geofoam to be used in muck areas. 
Current estimate is in 2012 dollars inflated to 2014 dollars.

Project Risks:
Inconsistent soil in areas to be grade raised.

State Project No. 5209-66
St. Peter to Le Sueur, south of the Minnesota River Bridge

http://www.dot.state.mn.us/d7/projects/floodmitigation/

Hwy 169
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Flood Mitigation

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 4/25/2014
Current Letting Date: 3/28/2014
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
This project improves deteriorated pavement and  
sub-surface utilities. Access  and safety 
improvements are also necessary at intersections.

Open to traffic in fall 2013.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Base estimated in 2010 dollars inflated to 2013 
dollars. Current estimate is the awarded bid taken 
from the abstract.

Primary Purpose:
Performance-based need: Pavement Condition
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Blue Earth
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This project is a reconstruction from 550 feet 
north of railroad bridge to County Road 44, 
including new pavement, curb and gutter, 
sidewalks, three roundabouts, storm sewer, 
sanitary sewer and water main. From 14th 
Street to north of railroad bridge and County 
Road 44 to County Road 6, it will be a 
bituminous overlay.

Project Description:

2007
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.2
Other Construction Elements: 0.9
Engineering: 1.4
Right of Way: 0.5

10.8
0.9
1.8
0.1

Baseline Est. Current Est.

Total: 12.0 13.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2207-32, 2208-42

Blue Earth from the south limits at 14th Street to County Road 6

mndot.gov/d7/projects/169blueearth/ 

Hwy 169
PROJECT SUMMARY

Bridge 22001

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Brett Benzkofer

Revised Date: 12/15/2013

Environmental Approval Date: 9/2008

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 4/2012
Construction Limits Established Date: 4/2011
Original Letting Date: 12/14/2007
Current Letting Date: 4/26/2013
Construction Season: 2013
Estimated Substantial Completion: spring 2014
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Project History:
This project received a $9.8 million federal grant 
from the Economic Development Administration, 
U.S. Department of Commerce.

The project has been scoped and  will be 
alternate bid.

Recent Changes and Updates:
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This project reconstructs and raises 3.2 
miles of Hwy 169 over a 9.1 mile stretch 
from Mankato to St. Peter. It includes 
installing a median barrier down the center 
of Hwy 169 to mitigate cross median 
crashes.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.6
Other Construction Elements: 1.2
Engineering: 2.7
Right of Way: 0.1

14.6
1.2
2.7
0.1

Baseline Est. Current Est.

Total: 18.6 18.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimated based on bituminous pavement and high tension median guardrail. A 
detour will be required. Estimated in 2012 dollars inflated to 2016 dollars.

Project Risks:
Consideration of accommodating a trail facility on the river (east) side in slope to be 
analyzed. Consideration of intersection lighting at the Seven Mile Creek Park 
Entrance. Potentially replacing Bridge 8846 and extending other culverts as 
necessary. Right of way may need to be acquired. Seven Mile Creek Park is a 6(f) 
property. Wetlands are present along the route.

State Project No. 5211-59
Hwy 14 in Mankato to St. Peter

http://www.dot.state.mn.us/d7/projects/floodmitigation/

Hwy 169
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Regional & Community Improvement Priority

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 11/20/2015
Current Letting Date: 11/20/2015
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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Project History:
This project is the counterpart to SP 5211-59, 
which is the reconstruction project from Mankato 
to St Peter. This project does not have EDA 
funding.

Project has been scoped and will be alternate bid.

Recent Changes and Updates:
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The project preserves 5.9 miles of Hwy 169 
over a 9.2 mile stretch from Mankato to St. 
Peter. It also installs a median barrier down 
the center of Hwy 169 to mitigate cross 
median crashes.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 10.2
Other Construction Elements: 0.6
Engineering: 1.8
Right of Way: 0.0

10.2
0.6
1.8
0.0

Baseline Est. Current Est.

Total: 12.6 12.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Estimated based on bituminous pavement with high tension median guardrail. 
Estimated in 2012 dollars inflated to 2016 dollars.

Project Risks:
No significant risks identified.

State Project No. 5211-61
Hwy 14 in Mankato to St. Peter

Hwy 169
PROJECT SUMMARY

District 7
Minnesota Department of Transportation

2151 Bassett Drive
(507) 304-6100

District Engineer: Greg Ous
Project Manager: Zachary Tess

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: need Unknown

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 10/20/2015
Current Letting Date: 10/20/2015
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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ROUTE PROJECT LOCATION PAGE

District Project Summary
District 8

State Project #

Hwy 4 Cosmos G 24701-27

Hwy 7 Cosmos to Hwy 22 G 34703-26

Hwy 12 West County line to Hwy 22 G 44704-47

Hwy 14 Florence to Tracy G 54201-41

Hwy 15 Winthrop to Brownton G 64303-89

Hwy 19 West Jct Hwy 67 to Redwood Falls G 76403-34

Hwy 40 Hwy 59 to Kandiyohi County Road 5 G 81210-10

Hwy 212 3.2 miles west of Hwy 59 to Hwy 59 and .2 miles west of 
Hwy 75 to First Street in Dawson

G 91212-30

Hwy 212 .2 miles west of Hwy 75 to First Street in Dawson G 103706-39

Hwy 212 First Street in Dawson to 3.15 miles west of Hwy 59 G 113706-41
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Project History:
The need for this project is a result of 
deteriorating pavement, with a rough ride and 
high maintenance costs. The project improved  
pavement condition and addressed failing utilities 
under the roadway, including significant water 
main breaks under Hwy 4 that  needed repair. In 
addition, Hwy 4 was a wide corridor that was no 
longer needed for existing or projected traffic 
volumes and a more complete street design was 
incorporated to provide a streetscape that is more 
pedestrian friendly and appropriate for the 
context.  A one-time competitive grant from 
FHWA helped cover some of the cost.  The 
project was selected from  a national competitive 
process.

Construction is complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of 
construction letting. Engineer's estimate 
(preliminary) type. Current estimate for 
construction letting includes approximately 
$900,000 in local share costs, which is not 
reflected in the baseline estimate.

Primary Purpose:
Performance-based need: Pavement Condition
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Cosmos
This project reconstructed the roadway 
through Cosmos, a distance of 
approximately one mile.  The project 
included the narrowing the driving surface, 
pedestrian/bike crossing improvements, and 
underground infrastructure replacement.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.5
Other Construction Elements: 0.2
Engineering: 0.7
Right of Way: 0.2

4.5
0.4
0.9
0.1

Baseline Est. Current Est.

Total: 4.6 5.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 4701-27
Cosmos
Hwy 4

PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Lowell Flaten

Revised Date: 12/15/2013

Environmental Approval Date: 5/21/2012

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: 8/21/2012
Construction Limits Established Date: 8/11/2011
Original Letting Date: 12/14/2012
Current Letting Date: 12/14/2012
Construction Season: 2013
Estimated Substantial Completion: fall 2013
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Project History:
This roadway was identified has having 
deteriorated pavement, resulting in a rough ride 
and high maintenance costs. The project will 
strengthen pavement, improve ride quality, and 
reduce maintenance costs.

The current estimate was revised to reflect a 
change in scope for the project from a 4 1/2-inch 
mill and bituminous overlay to a 3 inch bituminous 
resurfacing.  The change reflects further refining 
of the needed pavement investment after 
additional investigation.

Recent Changes and Updates:
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This project is a mill and overlay of 
approximately ten miles from the City of 
Cosmos to the west junction of MN 22. It 
also includes 1.7 miles of full depth 
bituminous replacement near the bridges.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.7
Other Construction Elements: 0.3
Engineering: 1.2
Right of Way: 0.0

4.4
0.2
0.8
0.0

Baseline Est. Current Est.

Total: 7.2 5.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of construction letting. Planning level 
estimate type.

Project Risks:
None.

State Project No. 4703-26
Cosmos to Hwy 22

Hwy 7
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Kelly Brunkhorst

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 11/15/2010

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 2/27/2009
Current Letting Date: 12/20/2013
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
This project was identified as having rough riding 
pavement and deteriorating condition of the 
underlying structure that was resulting in high 
maintenance costs. This project will provide long-
term improvement to the ride condition and 
stabilize the structure, resulting in reduced 
maintenance costs.

The project scope was increased as a part of a 
statewide effort to increase investment on 
pavement for principal arterials in order to 
improve the long-term condition of the system. 
Funding for the increased scope was provided 
from special statewide funding.

Recent Changes and Updates:
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This is an alternate bid project and will either 
be a bituminous reclamation or a concrete 
overlay.  The project is approximately 11-
miles in length and will include some minor 
culvert repairs.

Project Description:

2015
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 2.0
Other Construction Elements: 0.1
Engineering: 0.4
Right of Way: 0.0

5.0
0.0
0.6
0.0

Baseline Est. Current Est.

Total: 2.5 5.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assumes reclamation, but project is an alternative bid.  Engineering estimates 
reflect 20 percent of construction letting.  Planning level estimate type.

Project Risks:
No significant project risks.

State Project No. 4704-47
West County line to Hwy 22

Hwy 12
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Kelly Brunkhorst

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 11/21/2014
Current Letting Date: 11/21/2014
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
This project was identified and prioritized based 
upon the existing and predicted poor ride 
condition of the pavement.  In addition, the 
underlying structure of the a 1.5 mile portion of 
this roadway has full depth bituminous which has 
structural condition issues. This project will 
improve the ride condition and replace 1.5 miles 
of full depth bituminous, which will result in 
reduced maintenance costs and longer pavement 
life.

A full-depth bituminous replacement section was 
added to the scope of work to address underlying 
structural concerns.  Additional cost for the work 
was funded through savings from other projects.

Recent Changes and Updates:
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This project is approximately 20 miles of 1.5-
inch bituminous overlay from Florence to 
Tracy. The project also includes a 1.5-inch 
mill and 3-inch bituminous overlay in  
Balaton, along with 1.5 miles of full depth 
bituminous replacement.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 3.5
Other Construction Elements: 0.1
Engineering: 0.7
Right of Way: 0.0

5.2
0.2
0.9
0.0

Baseline Est. Current Est.

Total: 4.3 6.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Includes a 1.5 mile stretch of full depth bituminous replacement. Engineering 
estimate reflects 20 percent of construction letting.  Planning level estimate type.

Project Risks:
Unknown sub-base issues within full-depth replacement section.

State Project No. 4201-41
Florence to Tracy

Hwy 14
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Lowell Flaten

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 3/18/2013

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 11/22/2013
Current Letting Date: 11/22/2013
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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Project History:
This project was identified as having rough 
pavement resulting in high maintenance costs. 
The project's purpose is to improve the ride 
condition and result in reduced maintenance 
costs.

This project was advanced into FY 2016 of the 
STIP and is a candidate for  an Early Let and 
Late Award.

Recent Changes and Updates:
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New AuburnThis is approximately a 12 mile project 
consisting of a  3-inch bituminous 
resurfacing from Winthrop to Brownton.

Project Description:

2015
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.1
Engineering: 0.8
Right of Way: 0.0

4.2
0.1
0.8
0.0

Baseline Est. Current Est.

Total: 5.1 5.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of construction letting.  Planning level 
estimate type.

Project Risks:
This project is an ELLA and the District would like to construct it in the summer of 
2015

State Project No. 4303-89
Winthrop to Brownton

Hwy 15
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Kelly Brunkhorst

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 5/15/2015
Current Letting Date: 5/15/2015
Construction Season: 2015
Estimated Substantial Completion: fall 2015
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Project History:
This segment was identified as having rough 
pavement resulting in high maintenance costs. 
The project's purpose is to improve the ride 
condition and reduce maintenance costs.

None.

Recent Changes and Updates:
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This project is approximately 15 miles of 1.5-
inch mill and 3-inch bituminous overlay.

Project Description:

2017
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

5.0
0.2
1.0
0.0

Baseline Est. Current Est.

Total: 6.1 6.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of construction letting.  Planning level 
estimate type.

Project Risks:
No significant project risks.

State Project No. 6403-34
West Jct Hwy 67 to Redwood Falls

Hwy 19
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Nick Klisch

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 11/18/2016
Current Letting Date: 11/18/2016
Construction Season: 2017
Estimated Substantial Completion: fall 2017
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Project History:
This segment was identified as having rough 
pavement resulting in high maintenance costs. 
The project's purpose is to improve  ride condition 
and reduce maintenance costs.

None

Recent Changes and Updates:
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This project will be a bituminous overlay 
from U.S. Hwy 59 to the junction with 
Kandiyohi County State Aid Highway 5.  The 
project will cover just over 40 miles of 
roadway.

Project Description:

2016
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.2
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0

5.2
0.2
1.0
0.0

Baseline Est. Current Est.

Total: 6.4 6.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of construction letting. Planning Level 
estimate type.

Project Risks:
No significant project risks.

State Project No. 1210-10
Hwy 59 to Kandiyohi County Road 5

Hwy 40
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Allan Rice

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 12/18/2015
Current Letting Date: 12/18/2015
Construction Season: 2016
Estimated Substantial Completion: fall 2016
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Project History:
These two segments were identified as having 
rough riding pavement and a deteriorating 
underlying pavement structure that was resulting 
in high maintenance costs. The purpose was to 
provide a long-term improvement to the ride 
conditions and underlying structure, resulting in 
reduced maintenance costs on both sections of 
Hwy 212.  The two projects were tied together for 
letting to allow for lower bids (economy of scale) 
and better coordination of  work during 
construction.

Construction is complete. The increase in cost 
from the planning estimate to the engineer's 
estimate is because this project was originally 
planned as two independent projects. Only SP 
1212-30 was included in the original planning 
estimate.  SP 3706 had a separate estimate at 
that time. Later the two projects were tied 
together into a single project with one estimate.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of 
construction letting. Substantially Complete 
estimate type.

Primary Purpose:
Performance-based need: Pavement Condition
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This project is about seven miles of mill and 
concrete overlay between the west and east 
junctions of Hwy 59 and about nine miles of 
mill and concrete overlay between Hwy 75 
and First Street in Dawson.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 12.0
Other Construction Elements: 0.4
Engineering: 2.6
Right of Way: 0.0

11.7
1.2
2.3
0.0

Baseline Est. Current Est.

Total: 15.0 15.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 1212-30, &, 3706-39

3.2 miles west of Hwy 59 to Hwy 59 and .2 miles west of Hwy 75 to First Street 
in Dawson

http://www.dot.state.mn.us/d8/projects/hwy212and75/

Hwy 212
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Allan Rice

Revised Date: 12/15/2013

Environmental Approval Date: 6/1/2011

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 2/27/2009
Current Letting Date: 1/13/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
This segment was identified as having rough 
riding pavement and deteriorating underlying 
pavement structure, resulting in high 
maintenance costs. The project's purpose was to 
provide a long-term improvement to the ride 
condition and underlying structure, resulting in 
reduced maintenance costs.

Construction is complete.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of 
construction letting. Substantially complete 
estimate type.

Primary Purpose:
Performance-based need: Pavement Condition
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This project was about nine miles of  milling 
and concrete overlay from just west of Hwy 
75 to First Street in Dawson.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 6.2
Other Construction Elements: 0.2
Engineering: 1.2
Right of Way: 0.0

5.1
0.5
1.0
0.0

Baseline Est. Current Est.

Total: 7.6 6.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 3706-39
.2 miles west of Hwy 75 to First Street in Dawson

http://www.dot.state.mn.us/d8/projects/hwy212and75/

Hwy 212
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Ryan Barney

Revised Date: 12/15/2013

Environmental Approval Date: 6/6/2007

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 1/23/2009
Current Letting Date: 1/13/2012
Construction Season: 2012
Estimated Substantial Completion: fall 2012
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Project History:
This segment was identified as having rough 
riding pavement and deteriorating condition of the 
underlying structure, resulting in high 
maintenance costs. This project's purpose is to 
provide long-term improvements to the ride 
condition and stabilize the structure, resulting in 
reduced maintenance costs.

Refined the project scope by reducing the amount 
of work to be performed within the city limits of 
Dawson in order to provide a more consistent 
pavement section through the city.

Recent Changes and Updates:

!(

!(

!(

!(

!(

!(

!(

!(

?«A@

?«A@

?kA@

?âA@

)r

?ËA@

+¢
?ÏA@

?kA@

?ÂA@

Montevideo

Boyd

Milan

Watson

Dawson

St. Leo

Hazel Run

Clarkfield

Provide a new driving surface for the 
roadway from First Street in Dawson to 
about three miles from the western junction 
of Hwy 59. The project is approximately nine 
miles in length and will be an alternative bid 
selection project.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.0
Other Construction Elements: 0.2
Engineering: 1.4
Right of Way: 0.0

5.4
0.2
1.1
0.0

Baseline Est. Current Est.

Total: 8.6 6.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20 percent of construction letting.  Planning level 
estimate type.

Project Risks:
No significant project risks.

State Project No. 3706-41
First Street in Dawson to 3.15 miles west of Hwy 59

Hwy 212
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager:

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 3/26/2013

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 8/23/2013
Current Letting Date: 9/27/2013
Construction Season: 2014
Estimated Substantial Completion: fall 2014
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ROUTE PROJECT LOCATION PAGE

District Project Summary
District Metro

State Project #

Hwy 7 Louisiana Ave in St. Louis Park H 22706-226

Hwy 10 Hwy 10 at County Road 83 (Armstrong Blvd) interchange H 30202-95

Hwy 13 County Road 5 in Burnsville H 41901-148

I-35E Cayuga Bridge between University Ave and Maryland Ave H 56280-308

I-35E I-35E between Pennsylvania Ave and Little Canada Road H 66280-367

I-35W 3rd and 4th Street ramp to Johnson Street in Minneapolis H 72783-136

I-35W 43rd Street to I-94 Commons H 82782-327

Hwy 36 Oak Park Heights, Stillwater and Bayport H 98221-01

Hwy 36 Hazelwood Avenue to Hwy 61 in Maplewood H 106211-90

Hwy 36 Over Lexington Avenue in Roseville H 116212-148

Hwy 52 Lafayette River Bridge over Mississippi River in St. Paul H 126244-30

Hwy 61 Hastings Bridge over Mississippi River H 131913-64

I-94 I-94 (Mounds Blvd to Hwy 120) and Hwy 61 (Burns 
Avenue to Hwy 5)

H 146283-234

I-94 Nicollet Avenue in Minneapolis to Shingle Creek Bridge in 
Brooklyn Center

H 152781-432

Hwy 100 36th Street to 25 1/2 Street in St. Louis Park H 162734-33

Hwy 101 Minnesota River Bridge in Shakopee to County Road 
61/Flying Cloud Drive in Chanhassen

H 171009-24

Hwy 101 At County Road 144 in Rogers H 182738-28

Hwy 149 Smith Avenue High Bridge over the Mississippi River in St. 
Paul

H 196223-20

Hwy 169 County Road 69 in Shakopee H 207005-97

Hwy 169 At 93rd Avenue in Brooklyn Park and Osseo H 212750-75

Hwy 169 Hwy 55 in Plymouth to 77th Avenue in Brooklyn Park H 222772-92

Hwy 169 North of Hwy 62 in Edina to Hwy 55 in Golden Valley H 232772-105

Hwy 212 At Shady Oak Road in Eden Prairie H 242763-49

I-494 34th Avenue to France Avenue H 252785-367

I-494 Hwy 169 and I-494 interchange in Bloomington H 262776-03

I-494 I-394 in Minnetonka to I-94/494/694 in Maple Grove H 272785-330

Annual Report on Major Highway Projects
Minnesota Department of Transportation Page H1



I-694 40th Street in Oakdale to west of Hwy 61 in Vadnais 
Heights

H 286286-56

I-694 Lexington Avenue to west of Old Highway 10 H 296285-135

Annual Report on Major Highway Projects
Minnesota Department of Transportation Page H1



Project History:
Hwy 7 is a principal arterial roadway that 
traverses the southern metropolitan area. Metro 
District, in partnership with Hennepin County and 
St. Louis Park, have been working to convert Hwy 
7 from a four-lane expressway to a four-lane 
controlled access facility. This project will 
advance that vision by constructing an 
interchange at the intersection with Louisianna 
Avenue. The project is being developed and 
delivered by St. Louis Park. Funding for the 
project has been fully identified.

The project is under construction and was let for 
$22,295,084.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Contaminated soils and an elevated water table 
were not originally identified in the estimate.

Primary Purpose:
Twin Cities Mobility: Spot Mobility 
Improvements
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Edina

Hopkins

Plymouth

Medicine Lake

Golden Valley

St. Louis ParkConstruction of a grade separated 
interchange at the intersection of Hwy 7 and 
Louisianna Avenue in St. Louis Park.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 15.4
Other Construction Elements: 0.0
Engineering: 2.2
Right of Way: 2.7

22.3
0.0
0.0
2.7

Baseline Est. Current Est.

Total: 20.3 25.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2706-226
Louisiana Ave in St. Louis Park

http://www.dot.state.mn.us/metro/projects/hwy7stlouispark/

Hwy 7
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: April Crockett

Revised Date: 12/15/2013

Environmental Approval Date: 11/9/2011

Schedule:

Municipal Consent Approval Date: 2012
Geometric Layout Approval Date: 2012
Construction Limits Established Date: 2012
Original Letting Date: 4/22/2011
Current Letting Date: 2/14/2013
Construction Season: 2013
Estimated Substantial Completion: 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation
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Project History:
Project received CIMS ($10 mmillion) and 
potential for CTIB ($10 million) funding.

Consultant hired for final design

Recent Changes and Updates:
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Construct Hwy10/County Road 83 
interchange and railroad grade- separation, 
access closures, and frontage road.

Project Description:

Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 23.0
Other Construction Elements: 0.0
Engineering: 5.0
Right of Way: 7.0

23.0
0.0
5.0
7.0

Baseline Est. Current Est.

Total: 35.0 35.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Funding identified is $7.2 million short.

Project Risks:
Full funding package.

State Project No. 0202-95

Hwy 10 at County Road 83 (Armstrong Blvd) interchange

http://ww2.anokacounty.us/v3_highway/County 

Hwy 10
PROJECT SUMMARY

Bridge 2, Bridges, (#'s, not, assigned)

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Anoka County

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

Investment Category:

Environmental Approval Date: 6/4/2013

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: 10/1/2013
Construction Limits Established Date: 1/1/2014
Original Letting Date: 11/2014
Current Letting Date: 11/2014
Construction Season: 2015
Estimated Substantial Completion: late 2015
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Project History:
Traffic volumes have increased in the project area 
to the point that the traffic demand is exceeding 
the capacity of the at-grade intersection, which in 
turn results in extended periods of heavy 
congestion and an unacceptable LOS of E and F 
during peak hours.This intersection ranked 21st 
in the state's top worst crash cost intersections in 
2009.

Current reflects the low bid. Right of way was 
purchased by Dakota County and is estimated at 
$10.6M.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop costs. 
Construction will occur while Hwy 13 is open to 
traffic.  MnDOT completed design work and 
Dakota County will complete construction 
oversight.

Primary Purpose:
Twin Cities Mobility: Spot Mobility 
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Burnsville

Bloomington

Apple Valley

Construct a grade separated interchange at 
Hwy 13/County Road 5 in Burnsville. The 
project will add a new bridge (with trail) to 
carry County Road 5 over Hwy 13. 
Construction will include noise walls, 
retaining wall and ponding.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 27.9
Other Construction Elements: 0.0
Engineering: 1.8
Right of Way: 10.0

27.5
0.0
0.0

10.6

Baseline Est. Current Est.

Total: 39.7 38.1

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 1901-148

County Road 5 in Burnsville

http://www.co.dakota.mn.us/EnvironmentRoads/Reports/Road/StateHwy13Cou

Hwy 13
PROJECT SUMMARY

Bridge 19036

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Dakota County

Revised Date: 12/15/2013

Environmental Approval Date: 2/14/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 7/28/2011
Construction Limits Established Date: need Unknown
Original Letting Date: 2013
Current Letting Date: 9/15/2012
Construction Season: 2013/2014
Estimated Substantial Completion: 2014
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Project History:
The Cayuga Bridge was built in 1965. Since then 
it has undergone bridge repair and paint in 1975 
and "limited service" overlay in 2004. Inspection 
in 2008, NBI deck:  5, super: 4, sub: 4, sufficiency 
rating: 40.8. need to replace bridge by 2018 per 
Chapter 152 requirements.

Late start to construction season and under-
estimated asbestos has delayed completion of 
Cayuga St. to Westminster Street. The estimate 
reflects construction letting of $116 million.

Recent Changes and Updates:
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West Saint Paul

Vadnais Heights

Replace Cayuga Bridge (6515), 
Pennsylvania Ave. Bridge (9265), BNSF RR 
Bridge (6517). Replace the Pennsylvania 
interchange with the interchange at Cayuga 
to solve safety and operational problems. 
Improve geometrics on 35E. Extend auxiliary 
lane from Pennsylvania to Maryland.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 143.9
Other Construction Elements: 5.3
Engineering: 24.4
Right of Way: 11.3

116.0
11.0
25.5
18.2

Baseline Est. Current Est.

Total: 184.9 170.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Risk added for roadway construction (i.e. soils, water resources, pavement design), 
environmental cleanup and oversight, railroad agreement ($4,926,980 estimate), 
and utility relocation ($3 million).

Project Risks:
High potential for environmental contamination and poor soils. North/south and 
east/west non-motorized connectivity issues and potential for scope and budget 
increases.

State Project No. 6280-308

Cayuga Bridge between University Ave and Maryland Ave

http://www.dot.state.mn.us/projects/cayuga

I-35E
PROJECT SUMMARY

Bridge 6515, 9265, 6517

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Joey Lundquist

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 9/15/2011

Schedule:

Municipal Consent Approval Date: 9/5/2012
Geometric Layout Approval Date: 5/10/2012
Construction Limits Established Date: 5/16/2011
Original Letting Date: 4/25/2014
Current Letting Date: 11/16/2012
Construction Season: 2012-2015
Estimated Substantial Completion: 2015
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Project History:
The MnPASS System II study identified I-35E 
north of St. Paul as the top candidate for the 
region’s next MnPASS facility due to congestion 
levels, transit demand and the opportunity to 
coordinate construction of the MnPASS Express 
Lanes and 35E/Cayuga.

2013 $300,000 for design build contract. 
Construction letting of $98.6 million is reflected in 
the current estimate.

Recent Changes and Updates:
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St. Paul

The I-35E MnPASS Project includes long-
term pavement rehabilitation between 
Maryland Ave. and Little Canada Rd., 
replacement of the Arlington, Wheelock and 
Larpenteur bridges, and replacement of the I-
35E mainline bridges at Roselawn, County 
Road B and Hwy 36.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 73.6
Other Construction Elements: 0.0
Engineering: 18.4
Right of Way: 0.0

98.6
0.0

22.2
0.0

Baseline Est. Current Est.

Total: 92.0 120.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project.

Project Risks:
Standard construction and project risks assumed. Legal actions by unsuccessful 
bidders.  Unresolved non-motorized issues.

State Project No. 6280-367

I-35E between Pennsylvania Ave and Little Canada Road

http://www.dot.state.mn.us/metro/projects/35estpaul/mnpass.html

I-35E
PROJECT SUMMARY

Bridge 6509, 6510, 6511, 6512, 6514, 6579, 9117, 9118, 9119, 9120

District M
Minnesota Department of Transportation

1501 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Managed Lanes 
 
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Marcn 2013

Schedule:

Municipal Consent Approval Date: 2/20/2013
Geometric Layout Approval Date: 2/12/2013
Construction Limits Established Date: 2/12/2013
Original Letting Date: 6/14/2013
Current Letting Date: 7/24/2013
Construction Season: 2014-2015
Estimated Substantial Completion: 2015
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Project History:
This TED selected project is being developed by 
Hennepin County for a design-build letting. The 
project is experiencing issues with noise 
mitigation and historic properties.

Noise wall voting is nearly complete. Four walls 
have been voted down, two walls are still pending 
as of August 2013. Voting is expected to close by 
the end of October 2014.

Recent Changes and Updates:
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Minneapolis

Lauderdale

St. Anthony

Construct new ramp from downtown 
Minneapolis to northbound I-35W and 
auxiliary lane from 3rd and 4th Street north 
to Johnson St.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 9.7
Other Construction Elements: 1.5
Engineering: 2.2
Right of Way: 0.0

9.7
1.5
2.2
0.0

Baseline Est. Current Est.

Total: 13.4 13.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Total cost estimate including all construction costs, right of way, utility work, 
agreements, project delivery costs and risk contingency were calculated as part of 
the TED application and award.

Project Risks:
Historical review and noise mitigation are potential risks.

State Project No. 2783-136
3rd and 4th Street ramp to Johnson Street in Minneapolis

http://www.dot.state.mn.us/metro/projects/i35wandfourthst/

I-35W
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

 Improvement Performance-based need: 
Bridge Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: 12/29/2011
Geometric Layout Approval Date: 10/28/2011
Construction Limits Established Date: 10/28/2011
Original Letting Date: 2/14/2012
Current Letting Date: 9/28/2012
Construction Season: 2013
Estimated Substantial Completion: 2013

Annual Report on Major Highway Projects
Minnesota Department of Transportation

Page H7



Project History:
This project has been pursued since the mid-90s. 
The current schedule has the project letting in 
June 2017.

Hennepin County is the lead agency on this 
project. Other partners are Minneapolis and the 
Metropolitan Council. Public involvement is 
ongoing, with municipal consent expected by 
summer 2014.

Recent Changes and Updates:
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Minneapolis

Replace Bridges 27842, 27843, 27871 and 
27868.  Adjust horizontal and/or vertical 
alignment of I-94, I-35, and Hwy 65. Replace 
31st Street, Lake Street, Midtown Greenway, 
28th Street, 26th Street, 24th Avenue 
pedestrian bridge and Franklin Ave Bridges, 
along with all pavement from 42nd Street to 
I-94 Commons. Includes transit access 
project.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 265.5
Other Construction Elements: 0.0
Engineering: 44.5
Right of Way: 3.6

265.5
0.0

44.5
3.6

Baseline Est. Current Est.

Total: 313.6 313.6

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The baseline estimate includes the MnDOT portion ($121 million). This large project 
will include pieces done in partnership with Minneapolis, Hennepin County and the 
Metropolitan Council.

Project Risks:
Full funding for the project has not been identified. Storm water tunnels/drainage 
also present a potential project risk.  Traffic impacts during construction.

State Project No. 2782-327

43rd Street to I-94 Commons
I-35W

PROJECT SUMMARY

Bridge 9731, 9733, 27842, 27843, 27867, 27868, 27869, 27870, 27871, 27872

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Managed Lanes 
 
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: Pending
Construction Limits Established Date: Pending
Original Letting Date: 7/21/2017
Current Letting Date: 6/2/2017
Construction Season: 2017
Estimated Substantial Completion: 2020
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Project History:
The Stillwater Lift Bridge (Bridge 4654) was built 
in 1931. The lift bridge is structurally deficient and 
functionally obsolete. A detailed purpose and 
need statement can be found in the project's 
supplemental final environmental impact study. 
Congressional action was granted in March 2012 
to allow the project to proceed.

The project is under construction. The design-
build contract for the Minnesota approach work 
on Hwy 36/95 began in June 2013 and is 
expected to be complete in fall 2014.The river 
bridge pier foundations began construction in May 
2013 and should be complete in early 2014. Work 
for the river bridge superstructure contract will 
begin in 2014 and finish in fall 2016. Mitigation 
items are being implemented.

Recent Changes and Updates:
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Stillwater

Bayport

Lake Elmo

Oak Park Heights

Replace a major river bridge over the St. 
Croix River and construct/reconstruct 7 
miles of highway (4 in Minn. and 3 in Wisc.). 
In Minnesota, reconstruct two intersections 
(Hwy 36/Osgood, Hwy 36/Greeley) and one 
interchange (Hwy 36/Hwy 95). In Wisconsin, 
construct one overpass (WIS 64/WIS 36) 
and one interchange (WIS 64/County Rd E). 
Convert the Stillwater Lift Bridge to a 
bicycle/pedestrian bridge and construct a 4.5 
mile bicycle and pedestrian loop trail that 
connects the lift bridge and the new St. Croix 
Crossing with trails in both states. Project 
costs are split between MnDOT and 
WisDOT.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 410.8
Other Construction Elements: 136.2
Engineering: 55.0
Right of Way: 31.4

405.4
113.3

90.0
17.7

Baseline Est. Current Est.

Total: 633.4 626.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Commitments made in supplemental final environmental impact study are being 
implemented, including the roadway design, bridge type and mitigation. Total project 
costs shown above are split with Wisconsin DOT and include construction, 
right‐of‐way and risk.

Financial plan is being updated based on all current costs and letting information.

Project Risks:
Permits, cost and schedule are potential risks.

State Project No. 8221-01, 8214-114, 8221-82045A

Oak Park Heights, Stillwater and Bayport

www.mndot.gov/stcroixcrossing/

Hwy 36
PROJECT SUMMARY

Bridge 82043, 82047, 82048, 82045

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jon Chiglo

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 9/5/2012

Schedule:

Municipal Consent Approval Date: 8/23/2012
Geometric Layout Approval Date: 2005
Construction Limits Established Date: 2013
Original Letting Date: 1995
Current Letting Date: 2/15/2013
Construction Season: 2013-2017
Estimated Substantial Completion: fall 2016
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Project History:
This project is partially funded with regional 
solicitation funds and TED funds. Project was 
accelerated from 2014 to 2013.

Project was accelerated to 2013 and let for $17.8 
million.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop 
estimates for this project.

Primary Purpose:
Twin Cities Mobility: Spot Mobility 
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Gem Lake

Maplewood

Vadnais Heights

Construct a grade-separated  interchange at 
the intersection of English St and Hwy 36 in 
Maplewood.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 17.8
Other Construction Elements: 0.0
Engineering: 2.0
Right of Way: 1.5

17.8
0.0
2.0
1.5

Baseline Est. Current Est.

Total: 21.3 21.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6211-90

Hazelwood Avenue to Hwy 61 in Maplewood

http://www.dot.state.mn.us/metro/projects/hwy36maplewood/

Hwy 36
PROJECT SUMMARY

Bridge 62067, 62004, (ped)

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: City of Maplewood

Revised Date: 12/15/2013

Environmental Approval Date: 6/15/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 5/10/2012
Construction Limits Established Date: 5/10/2012
Original Letting Date: 2014
Current Letting Date: 12/7/2013
Construction Season: 2013
Estimated Substantial Completion: Oct. 2013
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Project History:
This bridge is structurally deficient and 
functionally obsolete (sufficiency rating of 61). 
Built in 1938, the deck was replaced in 1956 and 
bituminous overlay in 1999. NBI condition ratings: 
deck-4, superstructure-4, substructure-5. The 
bridge needs to be replaced to provide a safe 
structure for the traveling public that meets 
current design standards.

Reduced scope in 2011 to update STIP and to 
avoid right of way needs and minimize work on 
the interchange ramps and Hwy 36 mainline. New 
bridges will have three eastbound lanes and two 
westbound lanes.

Recent Changes and Updates:
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Roseville

Falcon Heights

Replace Lexington Avenue  Bridge 5723, 
reconstruct Lexington Avenue and access 
ramps, replace two signals at the ramp 
terminals, address ADA deficiencies on 
multiuse trail, construct guardrail, drainage 
ponds, and storm sewers.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 19.5
Other Construction Elements: 0.0
Engineering: 3.5
Right of Way: 0.0

9.9
0.0
2.0
0.0

Baseline Est. Current Est.

Total: 23.0 11.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Lexington Avenue will be closed to traffic during construction of new west bound 
bridge. Four lanes of traffic will be maintained on Hwy 36 during construction.

Project Risks:
Staged construction of bridge to allow Lexington Avenue to remain open, possible 
ponding needs, possible retaining wall needs, utility impacts, and earthwork 
questions due to lack of soil borings along the modified Hwy 36 alignment.

State Project No. 6212-148

Over Lexington Avenue in Roseville
Hwy 36

PROJECT SUMMARY

Bridge 5723

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 8/7/2012

Schedule:

Municipal Consent Approval Date: need Unknown
Geometric Layout Approval Date: 1/15/2014
Construction Limits Established Date: 7/24/2014
Original Letting Date: 1/25/2002
Current Letting Date: 10/23/2014
Construction Season: 2016
Estimated Substantial Completion: Nov. 2016
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Project History:
The Lafayette Bridge was built in 1968. The span 
over the Mississippi River is considered fracture 
critical. The project will replace the river bridge 
and reconstruct or redeck the Hwy 52 bridges 
over Plato Blvd and I-94. MnDOT in partnership 
with St. Paul and a citizen's committee have 
looked at alternatives for alleviating congestion 
and enhancing traffic safety for the connections to 
East 7th Street and I-94. The preferred alternative 
(also recommended by a value engineering study 
in 9/08) is shown.

Funded through the bridge replacement program 
in STIP (FY 2011).  Northbound bridge 
completion expected by late 2013 and 
southbound by late 2015. The construction letting 
cost is $130.4 million.

Recent Changes and Updates:
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St. Paul

Major river bridge replacement, ramps, loops 
to I-94 and connection to East 7th Street, 
replace/rehab Hwy 52 bridge over Plato Blvd 
and Hwy 52 bridge over I-94, as well as a full 
length pedestrian bridge.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 130.4
Other Construction Elements: 0.0
Engineering: 26.1
Right of Way: 16.2

130.4
0.0

26.1
16.2

Baseline Est. Current Est.

Total: 172.7 172.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Proceeding with the layout recommended by CRAVE study with north end option 
that ties into proposed local road system (Kittson) that St. Paul will construct.

Project Risks:
Probable environmental contamination, potential need to build LRT bridge footings 
in river, permits required from FAA and Coast Guard. The location of LRT 
maintenance facility and relocation of utilities - Xcel transmission lines as well as 
water main.

State Project No. 6244-30

Lafayette River Bridge over Mississippi River in St. Paul

http://www.dot.state.mn.us/metro/projects/hwy52-stpaul/

Hwy 52
PROJECT SUMMARY

Bridge 62026, 9800

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 9/17/2009

Schedule:

Municipal Consent Approval Date: 5/1/2010
Geometric Layout Approval Date: 2/16/2009
Construction Limits Established Date: 4/1/2009
Original Letting Date: (10/21/2011)
Current Letting Date: 11/19/2010
Construction Season: 2011-2016
Estimated Substantial Completion: 2015
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Project History:
Design-build project to replace Bridge 5895 
(19004) in Hastings. RFP, prelim design and 
property acquisition in fall 2009. Shortlist design-
build teams in mid-October 2009. Costs for this 
project have been lower than originally estimated 
for many reasons, including an original estimate 
that assumed more expensive design elements, 
two bridge options, use of driven piles rather than 
drilled shafts,  contingency for various risks, and 
letting at a time when bids were generally lower.

Project construction began in 2010 with ribbon 
cutting in November 2013.  Project will be 
complete in 2014.

Recent Changes and Updates:
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Hastings

Replace the existing two-lane bridge with a 
four-lane bridge, maintain navigational 
clearances, provide ped/bike shared-use 
trail, provide walls, grading, roadways, utility 
work and storm sewer as necessary for 
alignment.

Project Description:

2008
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 242.0
Other Construction Elements: 8.0
Engineering: 31.0
Right of Way: 20.0

120.0
4.2

17.6
6.0

Baseline Est. Current Est.

Total: 301.0 147.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Contractors have chosen a tied-arch bridge design. Hudson Manufacturing will 
remain in operation during and after the project.

Project Risks:
Rehabilitating the existing bridge, first "planned" major structure in design-build, 
design a load path redundant arch, poor soils north of main river span, impacts to 
Hudson Manufacturing, contaminated soil in staging area and on Hudson parcel, 
construction vibrations. Ribbon cutting on project set for late November 2013.

State Project No. 1913-64

Hastings Bridge over Mississippi River

http://www.dot.state.mn.us/metro/projects/hastingsbridge/index.html

Hwy 61
PROJECT SUMMARY

Bridge 19004

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Steve Kordosky

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: 12/14/2009

Schedule:

Municipal Consent Approval Date: 11/16/2009
Geometric Layout Approval Date: 10/1/2009
Construction Limits Established Date: 01/01/2009
Original Letting Date: 10/24/2014
Current Letting Date: 6/4/2010
Construction Season: 07/01/2010
Estimated Substantial Completion: June, 2014
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Project History:
The present ride (smoothness) of this section 
ranges from 1.8 to 3.1 (spring 2009), placing this 
section in the poor to fair categories. The 
concrete area on the east end has had two minor 
joint repairs, the most recent in 2004. Previously 
patched areas were B-3 (shallow) type joint 
repairs and many are now failing. Also some 
pavement failures are patched with bituminous 
and causing a rough ride. The present short 
bituminous section around White Bear Ave is in 
fair shape, but has some areas of longitudinal 
cracking and wide reflective joints are being 
patched by maintenance. An unbonded concrete 
overlay has been proposed. This project is tied to 
SP 6283-175, SP 6283-233 and SP 8282-119, 
and is associated with SP 6221-100.

The scope of the project has changed in three 
ways. It was extended geographically from 
Mounds Blvd to east of Hwy 120.  It was changed 
from a major CPR to an unbonded concrete 
overlay.  It was combined and scoped together 
with SP 6221-100 on Hwy 61.

Recent Changes and Updates:
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Oakdale

Newport

Woodbury

Landfall

Maplewood

Sunfish Lake

Little Canada

South Saint Paul

North Saint Paul

Unbonded concrete overlay on I-94 from 
mounds Blvd to east of Ruth St., bituminous 
resurfacing to east of Hwy 120 and on Hwy 
61 north of Mounds Blvd, white topping etc. 
Repair bridges 9147, 9148, 62706, 62838, 
62861, 62862, 62868, 62869, and 62870. 
Signals, signing, lighting, guardrail, concrete 
median barrier, drainage, TMS and ADA are 
also included.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 32.5
Other Construction Elements: 0.0
Engineering: 6.5
Right of Way: 0.0

32.5
0.0
6.5
0.0

Baseline Est. Current Est.

Total: 39.0 39.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop estimates for this project.

Project Risks:
None expected other than substantial traffic impacts.

State Project No. 6283-234

I-94 (Mounds Blvd to Hwy 120) and Hwy 61 (Burns Avenue to Hwy 5)
I-94

PROJECT SUMMARY

Bridge 9147, 9148, 62706, 62838, 62861, 62862, 62868, 62869, and, 62870

District M
Minnesota Department of Transportation

1500 West County Road B2
(651)234-7501

District Engineer: Scott McBride
Project Manager:

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: 5/14/2015

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 11/20/2015
Current Letting Date: 11/20/2015
Construction Season: 2016
Estimated Substantial Completion: 2016
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Project History:
This project is tied to two other projects on I-94: 
fiber wrap (SP 2781-452) and tile 
repair/replacement in the Lowry Hill Tunnel (SP 
2781-453).  Scoping for this pavement 
preservation project was completed in December 
2012.

Additional risk and contingency have been added 
to the estimate to account for the risks associated 
with this major CPR project.  Construction staging 
work is underway.

Recent Changes and Updates:
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Minneapolis

Hilltop

Fridley

Crystal

Robbinsdale

Golden Valley

Brooklyn Park

St. Louis Park

Brooklyn Center

Columbia Heights

Major concrete pavement repair and 
diamond grinding, drainage and misc. repair 
on 50 bridges.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 23.4
Other Construction Elements: 0.0
Engineering: 2.3
Right of Way: 0.0

37.0
0.0
3.7
0.0

Baseline Est. Current Est.

Total: 25.7 40.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
The current estimate includes linked projects described in project history.

Project Risks:
This project involves CPR, which introduces risk to a project because exact 
quantities needed won’t be known until construction begins.

State Project No. 2781-432
Nicollet Avenue in Minneapolis to Shingle Creek Bridge in Brooklyn Center

I-94
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Dale Gade

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: Pending
Construction Limits Established Date: Pending
Original Letting Date: 2017
Current Letting Date: 6/2/2017
Construction Season: 2017
Estimated Substantial Completion: 2018
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Project History:
Concept layout with CORSIM analysis was 
developed for reconstruction of a four-lane 
freeway to a six-lane freeway, including bridge 
replacements by 2005. In 2006, low cost 
temporary improvements were made to add a 
third lane in each direction in preparation for the 
Crosstown project. Concept project was rescoped 
to reduce costs and address substandard 
bridges. The preferred alternative was selected 
end of 2010/early 2011.

Agreements  (railroad, HCRRA, utilities, city and 
county) and right of way acquisition are in 
process. Retirement of risk and contingency have 
contributed to the deviation from the baseline 
estimate.

Recent Changes and Updates:
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St. Louis Park

Freeway and interchange reconstruction 
from West 36th Street to Cedar Lake Rd. 
Replace bridges, grading, surfacing, 
drainage, utilities, noise and retaining walls, 
as well as installation of traffic management 
cameras.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 60.0
Other Construction Elements: 4.0
Engineering: 13.0
Right of Way: 3.0

46.8
3.6
9.3
4.5

Baseline Est. Current Est.

Total: 80.0 64.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assumes approval of the reduced scope design standards.

Project Risks:
Agreements with CP Rail, HCRRA, utilities, city and county.  Right of way 
acquisition - Holiday Station

State Project No. 2734-33

36th Street to 25 1/2 Street in St. Louis Park

http://www.dot.state.mn.us/metro/projects/hwy100slp/

Hwy 100
PROJECT SUMMARY

Bridge 5308, 5309, 5462, 5598,

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: April Crockett

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

 Improvement Performance-based need: 
Roadside Infrastructure Condition

Investment Category:

Environmental Approval Date: 6/10/2013

Schedule:

Municipal Consent Approval Date: 12/3/2012
Geometric Layout Approval Date: 9/17/2013
Construction Limits Established Date: 8/15/2012
Original Letting Date: 2016
Current Letting Date: 5/16/2014
Construction Season: 2014-2016
Estimated Substantial Completion: 2016
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Project History:
Hwy 101 is a two-lane roadway over the 
Minnesota River that has closed six times in the 
last 12 years due to flooding. A flood mitigation 
study was completed in September 2011 to 
determine a "lower cost" project to allow an 
additional river crossing over the Minnesota River 
in the southwest metro to be open during 
flooding. Hwy 101 was selected as the option to 
move forward from the Flood Mitigation Study. A 
four-lane section was developed after the study 
for Hwy 101, and Carver County is now the lead 
agency. The project includes a roundabout at 
Hwy 101 and Flying Cloud Drive and additional 
widening along Flying Cloud Drive to the 
intersection of Bluff Creek Drive.

The project is scheduled for a spring 2014 letting 
date. Overall project costs have increased due to 
additional scope added to the project in the area 
of the Flying Cloud Drive/Hwy 101/Bluff Creek 
Drive. Carver County is lead for the project. 
MnDOT funds are $20 million for flood mitigation 
project.

Recent Changes and Updates:
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Chaska

Shakopee

Chanhassen

Construction of a new Hwy 101 bridge over 
the floodplain, above the 100-yr flood 
elevation, between the existing Hwy 101 
Minnesota River bridge in Shakopee at 
County Road 61/Flying Cloud Drive in 
Chanhassen.  Carver County is the project 
lead, which now includes work on Flying 
Cloud Drive and a roundabout at the 
intersection of Hwy 101 and Flying Cloud 
Drive.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 42.0
Other Construction Elements: 0.0
Engineering: 4.2
Right of Way: 0.0

54.0
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 46.2 54.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Permanent ROW impacts will result due to Carver County's expanded scope. Plans 
are currently under development.

Project Risks:
Very poor soils and possibly artesian conditions are found all over the project area. 
Deep muck and poor soils have resulted in a design that includes pile supported 
embankment, a longer bridge and muck excavation.  Archeological site was 
discovered in the area of Flying Cloud Drive and Bluff Creek Drive.

State Project No. 1009-24

Minnesota River Bridge in Shakopee to County Road 61/Flying Cloud Drive in 
Chanhassen

http://www.dot.state.mn.us/metro/projects/hwy101river/index.html

Hwy 101
PROJECT SUMMARY

Bridge 10004

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Sheila Kauppi

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge & Flood 
Mitigation

Investment Category:

Environmental Approval Date: 9/4/2013

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Summer 2013
Construction Limits Established Date: need Unknown
Original Letting Date: 5/16/2014
Current Letting Date: 5/15/2014
Construction Season: 2014-2015
Estimated Substantial Completion: 2015
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Project History:
Hwy 101 is a four-lane, major arterial roadway in 
the northwestern Metro. In 2003 Hwy 101 was 
reconstructed from County Road 36 to Hwy 10, 
converting it from a two-lane expressway to a four-
lane controlled access facility.

Design is ready for turn-in for a February Letting. 
Local governments are working through a difficult 
ROW process.

Recent Changes and Updates:
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Elk River

Rogers

Otsego

Dayton

Construction of a grade-separated 
interchange at the intersection of Hwy 101 
and County Road 144 in Rogers.

Project Description:

2012
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 16.2
Other Construction Elements: 0.0
Engineering: 3.2
Right of Way: 3.0

17.0
0.0
3.4
2.0

Baseline Est. Current Est.

Total: 22.6 22.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Assumes full utilization of SaM and STP funds.

Project Risks:
Local acquisition of right of way for the project.

State Project No. 2738-28

At County Road 144 in Rogers

http://www.cityofrogers.org/2011-County Road-144-and-th-101-interchange-link

Hwy 101
PROJECT SUMMARY

Bridge 27299

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 9/25/2012
Construction Limits Established Date: 9/15/2012
Original Letting Date: 11/22/2013
Current Letting Date: 2/28/2014
Construction Season: 2014
Estimated Substantial Completion: 2014
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Project History:
A low-slump concrete overlay was placed on the 
deck when it was first constructed in 1986. 
Ground penetrating radar results in 2009 
exhibited 7 percent of the deck needs 
replacement. The bridge was built with uncoated 
rebar in the bottom of the deck. 10 percent of the 
bottom deck exhibits visual spalling, delamination 
and water saturation along with extensive 
transverse cracks. The loose and falling concrete 
from the deck bottom cannot be controlled 
without major expense and thus the entire bridge 
deck will be replaced.

No recent changes have occurred.

Recent Changes and Updates:
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St. Paul

Lilydale West Saint Paul

Redeck the Smith Avenue High Bridge over 
the Mississippi River.  Associated 
miscellaneous work, such as approach 
panels also will be replaced with this project. 
ADA facilities adjacent to the bridge will also 
be upgraded to comply with the current 
standards.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 14.2
Other Construction Elements: 0.0
Engineering: 2.8
Right of Way: 0.0

14.2
0.0
2.3
0.0

Baseline Est. Current Est.

Total: 17.0 16.5

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop estimates for this project.

Project Risks:
Environmental issues and permits required to demolish and construct over the 
Mississippi River.

State Project No. 6223-20

Smith Avenue High Bridge over the Mississippi River in St. Paul
Hwy 149

PROJECT SUMMARY

Bridge 62090

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jennie Read

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Bridge Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: Pending
Construction Limits Established Date: Pending
Original Letting Date: 6/14/2017
Current Letting Date: late 2016
Construction Season: 2017
Estimated Substantial Completion: late 2017
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Project History:
The 2002 Hwy 169 Interregional Corridor Plan 
suggested that the Hwy 69 intersection with Hwy 
169 should be grade-separated as an overpass at 
a minimum, or possibly an interchange. Final 
system connection decisions were deferred to the 
EIS process for new Hwy 41 river crossing 
alignment because the Hwy 41 river crossing 
decision would help clarify system reconfiguration 
requirements on the regional highway system 
(Hwy 169, Hwy 41, Hwy 78, Hwy 69) needed to 
support the preferred river crossing alignment.

Project cost reflects bid prices. $12.2 million of 
SaM funds were initially identified for this project. 
Approximately $2.5 million of unused funds 
resulted from a low bid.

Recent Changes and Updates:
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Chaska

Shakopee

Construct a grade separated interchange at 
Hwy 169/CR 69 in Shakopee. The 
construction will add a new bridge (with trail) 
to carry County Road 69 over Hwy 169. 
Construction will include noise walls and 
ponding.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 15.4
Other Construction Elements: 0.5
Engineering: 2.8
Right of Way: 0.1

10.9
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 18.8 10.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Baseline total cost estimate includes all construction costs, right of way, utility work, 
agreements, project delivery costs and risk contingency calculated as part of the 
SaM application and award. The current estimate reflects bid price. Scott County 
hired a consultant to complete road plans, bridge design was completed.  Scott 
County will perform construction engineering.

Project Risks:
The project was awarded in October 2013. Construction will begin in 2013 and 
continue into 2014.

State Project No. 7005-97

County Road 69 in Shakopee

http://www.scottcounty69and169.com/

Hwy 169
PROJECT SUMMARY

Bridge 70007

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott County

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

Investment Category:

Environmental Approval Date: 6/15/2012

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 7/31/2012
Construction Limits Established Date: Not needed
Original Letting Date: 6/3/2016
Current Letting Date: 10/8/2013
Construction Season: 2013
Estimated Substantial Completion: 2014
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Project History:
TH 169 is a principal arterial in the western metro 
area. The proposed project will remove the last 
signal between County Road 81 and Hwy 
610.This will extend the controlled access 
freeway from County Road 81 to Hwy 610.

This project is under construction and was let for 
$8,146,306.90.  A competitive bid environment 
contributed to the difference between the 
construction baseline estimate and letting amount.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
This project was let for $8,146,306.90.

Primary Purpose:
Twin Cities Mobility: Spot Mobility 
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Osseo

Brooklyn Park

Construction of a grade-separated 
interchange at the intersection of Hwy 169 
and 93rd Avenue.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 11.6
Other Construction Elements: 0.0
Engineering: 2.3
Right of Way: 5.0

8.1
0.0
2.4
7.4

Baseline Est. Current Est.

Total: 18.9 17.9

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2750-75
At 93rd Avenue in Brooklyn Park and Osseo

http://www.dot.state.mn.us/metro/projects/hwy169brooklynpark/

Hwy 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Ramankutty Kannankutty

Revised Date: 12/15/2013

Environmental Approval Date: 12/23/2011

Schedule:

Municipal Consent Approval Date: 6/15/2011
Geometric Layout Approval Date: 12/15/2010
Construction Limits Established Date: 12/15/2010
Original Letting Date: 6/12/2015
Current Letting Date: 10/26/2012
Construction Season: 2014
Estimated Substantial Completion: 2014
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Project History:
This is a pavement preservation project being 
developed as a design bid build project.

This project is substantially complete. It was let 
for $13,844,493.67.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates for this project.

Primary Purpose:
Performance-based need: Pavement Condition
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Osseo

Crystal

Plymouth

New Hope

Robbinsdale

Maple Grove

Medicine Lake

Golden Valley

Brooklyn Park

St. Louis Park

Brooklyn Center

Pavement preservation on Hwy 169 from 
just north of Hwy 55 to 77th Avenue. The 
project will restore pavement and construct 
an escape lane as well as replace guardrail 
and improve drainage.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 11.5
Other Construction Elements: 0.0
Engineering: 2.2
Right of Way: 0.0

13.8
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 13.7 13.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2772-92
Hwy 55 in Plymouth to 77th Avenue in Brooklyn Park

http://www.dot.state.mn.us/metro/projects/hwy169resurface/

Hwy 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Dale Gade

Revised Date: 12/15/2013

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: Not needed
Construction Limits Established Date: Not needed
Original Letting Date: 11/22/2013
Current Letting Date: Spring 2013
Construction Season: 2013
Estimated Substantial Completion: 2013
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Project History:
Scoping for this pavement preservation project 
was completed in October 2012.

Metro District is meeting with local units of 
government to work through construction staging. 
The district materials office is reviewing the scope 
of this CPR project with construction.

Recent Changes and Updates:

!(

!(

!(

!(

!(

!(

!(

%&f(

%&f(

)y

)y

?«A@

?úA@

%&e(

Edina

Hopkins

Plymouth

Eden Prairie

Medicine Lake

Golden Valley

St. Louis ParkConcrete pavement repair project with 
diamond grinding, mill and overlay and 
drainage work.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 16.5
Other Construction Elements: 0.0
Engineering: 1.3
Right of Way: 0.0

16.5
0.0
1.3
0.0

Baseline Est. Current Est.

Total: 17.8 17.8

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates for this project.

Project Risks:
This project involves CPR which introduces risk because exact quantities needed 
won’t be known until construction begins.

State Project No. 2772-105
North of Hwy 62 in Edina to Hwy 55 in Golden Valley

Hwy 169
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Jeff Gibbens

Revised Date: 12/15/2013

Primary Purpose:
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: NA
Construction Limits Established Date: NA
Original Letting Date: 6/14/2017
Current Letting Date: 11/18/2016
Construction Season: 2017
Estimated Substantial Completion: 2018
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Project History:
TH 212 is a principal arterial in the western metro 
area. The proposed project will reconstruct the 
existing diamond interchange to provide 
additional capacity on Shady Oak Road and 
improve access to Hwy 212.

This project continues to move forward. 
Coordination with MnDOT and Southwest LRT is 
ongoing.

Recent Changes and Updates:
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Edina

Savage

Wayzata

Hopkins

Woodland

Minnetonka

Eden Prairie

St. Louis Park

Reconstruct an existing local interchange to 
handle additional capacity.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 23.2
Other Construction Elements: 0.1
Engineering: 4.9
Right of Way: 3.5

23.2
0.1
4.9
3.5

Baseline Est. Current Est.

Total: 31.7 31.7

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Local governments are providing cost estimates and engineering. MnDOT has 
oversight and review of project design. The project received $7.1 million in 2012 
TED funding, which constitutes the extent of MnDOT's share of the project.

Project Risks:
This is a locally led project. There are logistical challenges related to this type of 
partnership.

State Project No. 2763-49
At Shady Oak Road in Eden Prairie

Hwy 212
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: April Crockett

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Spot Mobility 

 Improvement Performance-based need: 
Bridge Condition

Investment Category:

Environmental Approval Date: Local Prep

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: pending
Construction Limits Established Date: Pending
Original Letting Date: 8/15/2014
Current Letting Date: 8/15/2014
Construction Season: 2014
Estimated Substantial Completion: 2014
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Project History:
This project required close coordination with the 
Xerxes Avenue Bridge. Additional capacity on I-
494 has been identified in Met Council and 
MnDOT's long range plans as being managed.

This project is under construction and was let for 
$25,915,594. A favorable bid environment 
contributed to the change from the  baseline 
estimate.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
This project is under construction and was let for 
$25,915,594.

Primary Purpose:
Performance-based need: Pavement Condition

%&d(

%&f(

?ÞA@

%&d(

?éA@

?±A@

Richfield

Bloomington

Mill and overlay, as well as construction of a 
westbound auxiliary lane from Penn Avenue 
to northbound Hwy 100. The Xerxes Ave 
Bridge will also be replaced.

Project Description:

2009
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 40.5
Other Construction Elements: 0.0
Engineering: 4.5
Right of Way: 0.0

25.9
0.0
4.5
0.0

Baseline Est. Current Est.

Total: 45.0 30.4

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2785-367, 2785-364, 2785-378

34th Avenue to France Avenue

http://www.dot.state.mn.us/metro/projects/i494richfield/

I-494
PROJECT SUMMARY

Bridge 9126

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Revised Date: 12/15/2013

Environmental Approval Date: 3/24/2011

Schedule:

Municipal Consent Approval Date: 4/1/2012
Geometric Layout Approval Date: 11/19/2010
Construction Limits Established Date: Not needed
Original Letting Date: 2012
Current Letting Date: 6/8/2012
Construction Season: 2012-2013
Estimated Substantial Completion: 2013
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Project History:
In 2003, the project was identified to receive BAP 
funding and developed for letting, but those funds 
were used to make up shortfalls on other 
projects. Approximately $7.5 million in HPP 
funding was assigned to the project for right of 
way acquisitions. However, with no identified 
funding, the project was moved to the last year of 
the Metro District ten-year program. The project 
was then rescope to a lower cost options. Risks 
included the potential failure of FHWA to approve 
the interstate access request for rescoped 
project. In addition, two system movements  were 
not built as part of the interchange and may need 
to be constructed in the future.

Project is substantially complete

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Design-build delivery process. Bid letting amount 
was $125.2 million.

Primary Purpose:
Twin Cities Mobility: Strategic Capacity 
Enhancements

Remove three signals, connect the north 
and south frontage roads under Hwy 169, 
convert expressway to freeway with partial-
directional interchange reconstruction, 
construct noise barriers/visual barriers and 
construct drainage and water quality facilities.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 125.2
Other Construction Elements: 25.0
Engineering: 0.0
Right of Way: 20.0

125.2
25.0

0.0
20.0

Baseline Est. Current Est.

Total: 170.0 170.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 2776-03

Hwy 169 and I-494 interchange in Bloomington

http://www.dot.state.mn.us/metro/projects/169

I-494
PROJECT SUMMARY

Bridge 27R25-29, 27V95-97, 27V91, 27A16-18, 27589

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Michael Beer

Revised Date: 12/15/2013

Environmental Approval Date: 5/27/2010

Schedule:

Municipal Consent Approval Date: 3/3/2010
Geometric Layout Approval Date: 2010
Construction Limits Established Date: 2010
Original Letting Date: 2003
Current Letting Date: 9/30/2010
Construction Season: Nov 10 -  Nov 12
Estimated Substantial Completion: Nov. 2012
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Project History:
MnDOT received formal approval late in summer 
2013 to construct a dynamic shoulder as part of 
this project.  Work with the Metropolitan Council 
is ongoing in terms of the long-term vision for a 
managed lane in this corridor.

MnDOT is working to obtain municipal consent in 
late fall 2013.

Recent Changes and Updates:
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Osseo

Wayzata

Hopkins

Crystal

Woodland

Plymouth

New Hope

Corcoran

Deephaven

Maple Grove

Medicine Lake

Unbonded concrete overlay, concrete 
pavement repair, right side dynamic 
shoulder, signing, striping, drainage, TMS, 
noise walls, redecking and bridge widening.

Project Description:

2013
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 61.2
Other Construction Elements: 0.0
Engineering: 11.8
Right of Way: 0.0

61.2
0.0

11.8
0.0

Baseline Est. Current Est.

Total: 73.0 73.0

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Key Cost Estimate Assumptions:
Standard practices were used to develop cost estimates.

Project Risks:
This project involves CPR, which introduces risk because exact quantities needed 
won’t be known until construction begins. The managed lane vs. dynamic shoulder 
risk has been resolved, though may need to be managed in the future as the project 
develops.

State Project No. 2785-330
I-394 in Minnetonka to I-94/494/694 in Maple Grove

I-494
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Scott Pedersen

Revised Date: 12/15/2013

Primary Purpose:
Twin Cities Mobility: Managed Lanes 
 
Performance-based need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending

Schedule:

Municipal Consent Approval Date: Pending
Geometric Layout Approval Date: 8/22/2013
Construction Limits Established Date: Spring 2013
Original Letting Date: 7/28/2008
Current Letting Date: 6/6/2014
Construction Season: 2014
Estimated Substantial Completion: 2016
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Project History:
Pavement project to address poor pavement 
condition.

This project was completed in November of 2012. 
The current estimate does not include 
engineering.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop cost 
estimates.

Primary Purpose:
Performance-based need: Pavement Condition
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Oakdale

Gem Lake
Willernie

Maplewood

Mahtomedi

Pine Springs

North Saint Paul

Birchwood Village

Unbonded concrete overlay from 40th St. in 
Oakdale to just west of Hwy 61 in Vadnais 
Heights.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 19.6
Other Construction Elements: 0.0
Engineering: 3.9
Right of Way: 0.0

22.2
0.0
0.0
0.0

Baseline Est. Current Est.

Total: 23.5 22.2

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6286-56
40th Street in Oakdale to west of Hwy 61 in Vadnais Heights

I-694
PROJECT SUMMARY

District M
Minnesota Department of Transportation

1500 West County Road B2
(651) 234-7500

District Engineer: Scott McBride
Project Manager: Marc Briese

Revised Date: 12/15/2013

Environmental Approval Date: 6/29/2011

Schedule:

Municipal Consent Approval Date: Not needed
Geometric Layout Approval Date: 9/14/2011
Construction Limits Established Date: 9/14/2011
Original Letting Date: 8/26/2011
Current Letting Date: 4/13/2012
Construction Season: 2012
Estimated Substantial Completion: Oct. 1, 2012
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Project History:
The project is currently under construction with 
substantial completion and open to traffic in late 
2013.

The project was let in 2011. A favorable bid 
climate can account for the differences between 
the baseline estimate and the current estimate.

Recent Changes and Updates:

Key Cost Estimate Assumptions:
Standard practices were used to develop 
estimates.

Primary Purpose:
Performance-based need: Bridge Condition

((

!(!(

!(!(!(!(!(!(

!(!(!(!(
!(!(!(!(

)m

%&h(

?ÖA@

%&d(
Shoreview

Arden Hills

Realign a portion of I-694 in the Arden Hills 
area from Old Hwy 10 (Snelling Ave,) on the 
west to the beginning of the westbound exit 
ramp to Lexington Avenue. Remove nine 
bridges. Realign several highway sections 
and construct a new connection between the 
north and southbound lanes of I-694. Hwy 
51 will have two loops that allow for merging. 
No new right of way is required.

Project Description:

2010
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 58.8
Other Construction Elements: 0.0
Engineering: 11.8
Right of Way: 0.0

43.5
0.0

11.8
0.0

Baseline Est. Current Est.

Total: 70.6 55.3

$
$
$
$

$

$
$
$
$

$

Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OCPPM.

Construction Estimates 
During Project Development 

(In Millions)

State Project No. 6285-135

Lexington Avenue to west of Old Highway 10

http://www.dot.state.mn.us/metro/projects/694expand/index.html

I-694
PROJECT SUMMARY

Bridge 62051, 62052, 62716, 62717, 62719, 62720, 62723, 62724

District M
Minnesota Department of Transportation

1500 West County Road B2
(651)234-7500

District Engineer: Scott McBride
Project Manager: Mark Lindeberg

Revised Date: 12/15/2013

Environmental Approval Date: 12/27/2010

Schedule:

Municipal Consent Approval Date: 6/2011
Geometric Layout Approval Date: 3/12/2010
Construction Limits Established Date: need Unknown
Original Letting Date: 12/17/2010
Current Letting Date: 6/24/2011
Construction Season: 2011-2013
Estimated Substantial Completion: 2013
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Minnesota Department of Transportation
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Major Highway Projects (2018-2029)
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Di
st
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Route S.P. Assigned Project 
Manager Year Location Description

Environmental 
Document 

Status

Municipal 
Consent 
Status

Geometric 
Layout 

Approval 
Status

Constructi
on Limits 

Status

1 Hwy 65 0112, 3110 Not assigned 2018 N/A
Bituminous resurfacing from 1.4 mile south of the Sandy 
River to 0.1 mile north of the Swan River

N/A N/A N/A N/A $11.1 - $16.0 $14.4 - $20.9

1 Hwy 61 3805-99 Not assigned 2018 N/A Replace  Bridge #3589 at the Stewart River N/A N/A N/A N/A $3.7 - $5.3 $4.8 - $6.9

1 Hwy 53 6916-104 Not assigned 2017 N/A
Bituminous resurfacing from 1100 feet south of Haines  
Road to 620 feet south of Midway Road

N/A N/A N/A N/A $4.1 - $5.9 $5.4 - $7.7

1 Hwy 210 0120- Not assigned 2019 N/A
Bituminous resurfacing from east of Hwy 169 to west of 
Hwy 65

N/A N/A N/A N/A $7.6 - $10.9 $9.8 - $14.2

1 Hwy 73 6929-19 Not assigned 2018 N/A
Bituminous resurfacing from 1.4 miles south of County Road 
18 to Hwy 169

N/A N/A N/A N/A $7.2 - $10.4 $9.4 - $13.6

1 Hwy 135 6912-77 Not assigned 2018 N/A
Bituminous resurfacing from east of Hwy 53 to 0.2 mile 
north of Hwy 37 

N/A N/A N/A N/A $5.9 - $8.5 $7.6 - $11.0

1 Hwy 73 6928-28 Not assigned 2018 N/A
Bituminous resurfacing from 0.17 mile south of County Road 
191 to 1.4 mile south of County Road 18

N/A N/A N/A N/A $4.7 - $6.8 $6.1 - $8.8

1 Hwy 169 6935 Not assigned 2020 N/A
Bituminous resurfacing on the southbound roadway from 
0.3 mile south of County Road 5 to 0.03 mile west of County 
Road 109

N/A N/A N/A N/A $5.3 - $7.7 $6.9 - $10.0

1 Hwy 1 3803 Not assigned 2020 N/A
Bituminous resurfacing from Isabella NFD-172 to T-92 Rt 
Salveson Road

N/A N/A N/A N/A $4.5 - $6.5 $5.9 - $8.5

1 Hwy 65 3609 Not assigned 2020 N/A
Bituminous resurfacing from 0.6 mile south of County Road 
8 to Hwy 71

N/A N/A N/A N/A $4.3 - $6.2 $5.6 - $8.1

1 Hwy 1 6901 Not assigned 2020 N/A
Bituminous resurfacing from 1.6 miles east of  Hwy 65 to 
Hwy 73

N/A N/A N/A N/A $3.6 - $5.2 $4.7 - $6.8

3 Hwy 25 8604-XX Kelvin Howieson 2018 Bradshaw Avenue in Buffalo to Hwy 55 Urban reconstruction in Buffalo N/A N/A N/A N/A $7.5 - $9.1 $9.5 - $11.4

3 Hwy 95 3006-39 Claudia Dumont 2018 Cambridge
Urban reconstruction in from Fern Street to Davis Street in 
Cambridge

N/A N/A N/A N/A $6.2 - $7.6 $8.4 - $10.1

3 Hwy 10 7102-XX Claudia Dumont 2018 At Elk River/Lake Ornono in Elk River Bridge replacement in Elk River N/A N/A N/A N/A $7.5 - $9.1 $9.1 - $11.0

3 Hwy 10 8001-XX Jim Hallgren 2018 Wadena
Urban reconstruction from west of 3rd Street NW to east of 
2nd Street NE in Wadena 

N/A N/A N/A N/A $3.9 - $4.7 $5.7 - $6.6

3 Hwy 25 0508-XX Claudia Dumont 2018 Foley to Little Rock Mill existing surface 3" and pave new bituminous 3" N/A N/A N/A N/A $5.4 - $6.6 $6.5 - $7.9
3 Hwy 23 3302-XX Claudia Dumont 2018 Hwy 65 in Mora to Hwy 107 Bituminous resurfacing N/A N/A N/A N/A $4.1 - $5.1 $4.9 - $6.1

3 Hwy 55 8606-XX Claudia Dumont 2019 Annandale
Urban reconstruction from west of Wright County Road 5 to 
Popular Avenue in Annandale 

N/A N/A N/A N/A $4.6 - $5.6 $6.0 - $7.2

3 Hwy 200 1106-XX Jim Hallgren 2019 Hwy 371 in Walker to Hwy 84 Bituminous resurfacing N/A N/A N/A N/A $5.6 - $6.8 $6.7 - $8.2

3 Hwy 65 3004-XX Claudia Dumont 2019 South of Main Street/County Road 45 to the 
north end of the four-lane

Bituminous resurfacing N/A N/A N/A N/A $5.4 - $6.6 $6.5 - $7.9

3 Hwy 55 8606-XX Claudia Dumont 2019 Annandale to Buffalo Bituminous resurfacing N/A N/A N/A N/A $4.5 - $5.5 $5.4 - $6.6

3 Hwy 169 4814-XX Jim Hallgren 2019 Near Pine Center Road (Mille Lacs County 
Road 35)

Rehab Bridge #3355 over White Fish Creek, 2.2 miles south 
of county line

N/A N/A N/A N/A $4.3 - $5.3 $5.2 - $6.4

3 Hwy 210 1805-74 Jim Hallgren 2020 Brainerd Replace Bridge #5060 in Brainerd over the Mississippi River N/A N/A N/A N/A $13.6 - $16.6 $19.3 - $22.9

3 I-94 8680-XX Claudia Dumont 2020 Monticello to Clearwater 
Place a new concrete surface on top of existing concrete 
surface (mainline direction TBD)

N/A N/A N/A N/A $11.7 - $14.3 $14.0 - $17.2

3 Hwy 84 1110/1111-XX Jim Hallgren 2020 Pine River to Hwy 200 Bituminous resurfacing N/A N/A N/A N/A $10.8 - $13.2 $13.0 - $15.8

3 Hwy 95 3005-XX Claudia Dumont 2020 East of Mille Lacs/Isanti county line to west 
of County Road 14/70

Bituminous resurfacing N/A N/A N/A N/A $5.9 - $7.2 $7.1 - $8.6

3 Hwy 24 8611-XX Claudia Dumont 2020 Annandale
Urban reconstruction from Hwy 55 to Poplar Avenue in 
Annandale 

N/A N/A N/A N/A $4.7 - $5.7 $5.8 - $7.0

3 I-94 8680-XX Claudia Dumont 2021 Monticello to Clearwater
Place a new concrete surface on top of existing concrete 
surface (mainline direction TBD)

N/A N/A N/A N/A $11.7 - $14.3 $14.0 - $17.2

3 Hwy 27 4904-XX Jim Hallgren 2023 Little Falls Replace Bridge #5907 over the Mississippi River in Little Falls N/A N/A N/A N/A $11.9 - $14.5 $14.5 - $17.6

4 Hwys 28, 
104, 29

6103-32 Thomas Pace 2018 Glenwood ADA, signal, drainage and reconstruction
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.2 - $7.8 $6.8 - $10.1

Construction Letting 
Cost Estimate

Total Project Cost 
Estimate
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4 Hwy 12 7604-22 Not assigned 2018 Hwy 59 to Benson Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$3.8 - $5.6 $4.9 - $7.3

4 Hwy 78 N/A Not assigned 2018/2019 I-94 to Battle Lake Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$6.5 - $9.7 $8.4 - $12.6

4 I-94 WB N/A Not assigned 2019 One mile west of County Road 11 to County 
Road 88

Concrete rehab
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.4 - $8.0 $7.0 - $10.5

4 I-94 EB N/A Not assigned 2019 East of the Ottertail/Grant county line to Hwy 
79

Concrete rehab
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$4.8 - $7.2 $6.2 - $9.4

4 Hwy 28 N/A Not assigned 2019 Graceville to Chokio Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$3.9 - $5.9 $5.1 - $7.6

4 Hwy 12 N/A Not assigned 2019/2020 Hwy 75 to Hwy 59 Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$8.2 - $12.2 $10.6 - $15.9

4 Hwy 54 N/A Not assigned 2020 Hwy 27 to Hwy 55 Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$4.3 - $6.5 $5.6 - $8.4

4 Hwy 55 2609-28 Not assigned 2020 Elbow Lake to Barrett Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$6.4 - $9.6 $8.3 - $12.5

4 Hwy 28 N/A Not assigned 2020 Chokio to Morris Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$3.9 - $5.9 $5.1 - $7.6

4 Hwy 34 0303-58 Lori Vanderhider 2021 Detroit Lakes to Park Rapids Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$11.9 - $17.9 $15.5 - $23.2

4 Hwy 119 N/A Not assigned 2021 South Dakota Boarder to Hwy 12 Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.2 - $7.8 $6.8 - $10.1

4 Hwy 9 N/A Not assigned 2021 Barnsville to Breckenridge Thin mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$4.4 - $6.6 $5.7 - $8.6

4 Hwy 75 N/A Not assigned 2021/2022 CSAH-22 to the Clay county line Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.2 - $7.8 $6.8 - $10.1

4 I-94 WB N/A Not assigned 2021 Otter tail to Grant/Douglas county line Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$3.8 - $5.8 $5.0 - $7.5

4 Hwy 9 N/A Not assigned 2022 Barnsville Thick mill and overlay and ADA
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$3.7 - $5.5 $4.8 - $7.2

4 Hwy 87 N/A Not assigned 2022 Hwy 10 to Wadena Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$9.9 - $14.9 $12.9 - $19.3

4 I-94 N/A Not assigned 2022 Hwy 75 to Hwy 336 Medium mill and overlay east and west bound lanes
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$4.2 - $6.2 $5.4 - $8.1

4 Hwy 114 N/A Not assigned 2023 One mile north of County Road 24 to I-94 Medium mill and overlay
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.9 - $8.9 $7.7 - $11.5

6 Hwy 63 NEW Not assigned 2018 N/A
Mill and resurface from north of County Road 14 to County 
Road 78

N/A N/A N/A N/A $7.9 - $11.4 $9.5 - $13.7

6 Hwy 14 NEW Not assigned 2018 N/A Mill and resurface from east of County Road 19 to Hwy 74 N/A N/A N/A N/A $5.0 - $7.3 $6.0 - $8.7

6 Hwy 52 NEW Not assigned 2018 N/A
Mill and resurface from County Road 7 to 2 miles south of 
Hwy 19

N/A N/A N/A N/A $4.8 - $7.0 $5.8 - $8.4
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6 Hwy 52 NEW Not assigned 2018 N/A Mill and resurface from County Road 5 to south Hwy I-90 N/A N/A N/A N/A $4.4 - $6.3 $5.2 - $7.6

6 I-90 NEW Not assigned 2018 N/A Resurface westbound lanes from Hwy 13 to County Road 46 N/A N/A N/A N/A $4.1 - $5.9 $4.9 - $7.1

6 Hwy 61 NEW Not assigned 2019 Hwy 42 to Lake City
Mill and resurface from Hwy 42 to one mile north of Lake 
City

N/A N/A N/A N/A $10.9 - $15.7 $13.1 - $18.9

6 Hwy 16 NEW Not assigned 2019 I-90 to Spring Valley Mill and resurface from I-90 to Spring Valley N/A N/A N/A N/A $5.5 - $7.9 $6.6 - $9.5
6 Hwy 60 NEW Not assigned 2019 Faribault to Kenyon Mill and resurface from east Faribault to Kenyon N/A N/A N/A N/A $4.7 - $6.8 $5.6 - $8.2
6 Hwy 60 NEW Not assigned 2019 N/A Mill and resurface from Hwy 52 to Hwy 63 N/A N/A N/A N/A $4.3 - $6.2 $5.2 - $7.5
6 I-90 NEW Not assigned 2019 N/A Mill and resurface from near Hwy 61 Dakota N/A N/A N/A N/A $3.6 - $5.2 $4.4 - $6.3

6 Hwy 63 2515-21AC Not assigned 2019 Red Wing
Bridge rehab or replace the Hwy 63 bridge over the 
Mississippi River

N/A N/A N/A N/A $21.8 - $31.5 $26.2 - $37.8

6 Hwy 61 NEW Not assigned 2020 N/A Mill and resurface from north of I-90 to County Road 15 N/A N/A N/A N/A $12.1 - $17.5 $14.6 - $21.0

6 Hwy 60 NEW Not assigned 2020 N/A Mill and resurface from Hwy 63 to Hwy 61 N/A N/A N/A N/A $8.7 - $12.5 $10.4 - $15.1

6 Hwy 63 2515-21AC1 Not assigned 2020 N/A
Bridge rehab or replace the Red Wing highway 63 bridge 
over the Mississippi River

N/A N/A N/A N/A $8.7 - $12.6 $10.5 - $15.1

6 Hwy 218 NEW Not assigned 2021 N/A Mill and resurface from Hwy 30 to Hwy 14 N/A N/A N/A N/A $5.6 - $8.1 $6.7 - $9.7
6 Hwy 42 NEW Not assigned 2021 N/A Mill and resurface from north of Hwy 247 to Hwy 61 N/A N/A N/A N/A $4.7 - $6.8 $5.7 - $8.2

6 Hwy 63 NEW Not assigned 2021 N/A
Mill and resurface from the Iowa/Minnesota state line to 
Hwy 16

N/A N/A N/A N/A $4.5 - $6.4 $5.3 - $7.7

6 Hwy 61 NEW Not assigned 2022 N/A Mill and resurface from Hwy 247 to northwest of Hwy 60 N/A N/A N/A N/A $12.4 - $17.9 $14.9 - $21.5

6 I-35 NEW Not assigned 2022 N/A
Concrete pavement rehab from the Iowa/Minnesota state 
line to north of Hwy 30

N/A N/A N/A N/A $8.9 - $12.8 $10.6 - $15.3

6 Hwy 57 NEW Not assigned 2022 Kasson to Wanamingo Mill and resurface from Kasson to Wanamingo N/A N/A N/A N/A $7.9 - $11.4 $9.5 - $13.7
6 Hwy 218 NEW Not assigned 2022 N/A Mill and resurface from I-90 to Hwy 30 N/A N/A N/A N/A $6.1 - $8.8 $7.3 - $10.6

6 I-90 NEW Not assigned 2022 N/A
Concrete pavement rehab from near County Road 19 to 
near Hwy 74

N/A N/A N/A N/A $4.0 - $5.8 $4.8 - $7.0

6 I-90 NEW Not assigned 2022 N/A Concrete pavement rehab from Hwy 13 to County Road 46 N/A N/A N/A N/A $3.8 - $5.5 $4.5 - $6.6

6 Hwy 52 NEW Not assigned 2023 N/A Mill and resurface from Hwy 63 to 85th Street N/A N/A N/A N/A $9.3 - $13.4 $11.1 - $16.1

6 Hwy 14 NEW Not assigned 2023 N/A
Mill and resurface from County Road 4 to Hwy 218 and from 
Hwy 56 to County Road 19

N/A N/A N/A N/A $6.4 - $9.2 $7.7 - $11.1

6 Hwy 61 NEW Not assigned 2023 Lake City to Red Wing
Mill and resurface from north of Lake City to south of Red 
Wing

N/A N/A N/A N/A $4.1 - $5.9 $4.9 - $7.1

7 Hwy 14 5203-104 Zachary Tess 2018 Nicollet to North Mankato Four lane expansion between North Mankato and Nicollet N/A N/A N/A N/A $14.0 $21.0 $17.0 $26.0

7 I-90 2280-132 Kent Purrier 2018 Hwy 22 bridge to Alden
Bituminous resurfacing from Hwy 22 bridge to the west 
limits of Alden

N/A N/A N/A N/A $10.7 - $21.3 $10.7 - $21.3

7 Hwy 60 1703-73 Steve Bowers 2018 Windom
Bituminous resurfacing and install ADA ramps and APS from 
6th Street (Hwy 62) to 490th Ave

N/A N/A N/A N/A $3.8 - $7.6 $3.8 - $7.6

7 Hwy 169 5209-74 Zachary Tess 2018 St Peter 
Bituminous overlay of NB lanes from Union Street to 1000' 
north of Hwy 93 

N/A N/A N/A N/A $4.0 - $8.5 $4.0 - $8.5

7 Hwy 14 0803-38 Glen Coudron 2018 Springfield to Sleepy Eye
Bituminous resurfacing from 0.25 miles east of Co Rd 5 (east 
of Springfield) to the west limits of Sleepy Eye

N/A N/A N/A N/A $5.0 - $9.8 $5.0 - $9.8

7 Hwy 91 5308-29 Kent Purrier 2018 Adrian to the Murray county line Bituminous resurfacing N/A N/A N/A N/A $8.5 - $16.5 $8.5 - $16.5

7 Hwy 14 0804-81 Zachary Tess 2019 Minnesota River in New Ulm 
Replace bridge #9200 over the Minnesota River in New Ulm, 
provide pedestrian crossing, adjust ramps (paid over three 
years - 2018-2020)

N/A N/A N/A N/A $30.0 - $36.5 $44.0 - $51.4

7 Hwy 14 0804-XX Zachary Tess 2019 New Ulm
Replace bridge #9294 over the DM&E railroad and MSAS 
111 in New Ulm (paid over two years - 2018-2019)

N/A N/A N/A N/A $12.0 - $17.3 $14.4 - $20.8

7 I-90 XX80-XX Not assigned 2019 Sherburn to Fairmont Overlay roadway with bituminos N/A N/A N/A N/A $6.0 - $8.7 $7.2 - $10.4

7 Hwy 60 8309-XX Not assigned 2019 St James
Overlay roadway with bituminous from three miles west of 
St James to 7 miles east of St James

N/A N/A N/A N/A $6.2 - $9.0 $7.4 - $10.8

7 Hwy 71 3206-XX Not assigned 2019 I-90 to Hwy 30 Bituminous resurfacing N/A N/A N/A N/A $12.2 - $17.7 $14.6 - $21.2
7 Hwy 22 2203-XX Not assigned 2019 Iowa border to I-90 Bituminous resurfacing N/A N/A N/A N/A $5.0 - $7.2 $6.0 - $8.6

mailto:ZEP@WASHINGTON%20CSAH%2015,%20MANNING%20AVE%20N,%20WASHINGTON%20COUNTY,%20INSTALL%20SIGNALS%20&%20GATES
mailto:ZEP@WASHINGTON%20CSAH%2015,%20MANNING%20AVE%20N,%20WASHINGTON%20COUNTY,%20INSTALL%20SIGNALS%20&%20GATES
mailto:ZEP@WASHINGTON%20CSAH%2015,%20MANNING%20AVE%20N,%20WASHINGTON%20COUNTY,%20INSTALL%20SIGNALS%20&%20GATES
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7 Hwy 263 4609-XX Not assigned 2019 Ceylon to I-90 Bituminous resurfacing N/A N/A N/A N/A $4.7 - $6.8 $5.6 - $8.2
7 Hwy 14 5202-XX Not assigned 2020 Hwy15 to Nicollet Bituminous resurfacing N/A N/A N/A N/A $7.5 - $10.8 $9.0 - $13.0
7 Hwy 22 5205-XX Not assigned 2020 St Peter to Hwy 111 Bituminous resurfacing N/A N/A N/A N/A $7.5 - $10.8 $9.0 - $13.0
7 I-90 XX80-XX Not assigned 2021 Interstate pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $6.7 - $9.8 $8.0 - $11.8
7 Hwy XXXX-XX Not assigned 2021 NHS pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $20.2 - $29.1 $24.2 - $34.9
7 Hwy XXXX-XX Not assigned 2021 NHS bridge Replace bridges N/A N/A N/A N/A $6.3 - $9.1 $7.6 - $10.9
7 Hwy XXXX-XX Not assigned 2021 Non-NHS pavements Milling and overlay or overlaying the roadway N/A N/A N/A N/A $20.3 - $29.4 $24.1 - $35.3
7 I90 XX80-XX Not assigned 2022 Interstate pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $6.7 - $9.8 $8.0 - $11.8
7 Hwy XXXX-XX Not assigned 2022 NHS pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $20.2 - $29.1 $24.2 - $34.9
7 Hwy XXXX-XX Not assigned 2022 NHS bridge Replace bridges N/A N/A N/A N/A $6.3 - $9.1 $7.6 - $10.9
7 Hwy XXXX-XX Not assigned 2022 Non-NHS pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $20.3 - $29.4 $24.1 - $35.3
7 I90 XX80-XX Not assigned 2023 Interstate pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $6.7 - $9.8 $8.0 - $11.8
7 Hwy XXXX-XX Not assigned 2023 NHS pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $20.2 - $29.1 $24.2 - $34.9
7 Hwy XXXX-XX Not assigned 2023 NHS bridge Replace bridges N/A N/A N/A N/A $6.3 - $9.1 $7.6 - $10.9
7 Hwy XXXX-XX Not assigned 2023 Non-NHS pavements Mill and overlay or overlaying the roadway N/A N/A N/A N/A $20.3 - $29.4 $24.1 - $35.3
8 Hwy 23 4203-50 Susan Karnowski 2016 Cottonwood to Granite Falls Mill and concrete overlay

Pending 
approval

Not 
Needed

Not 
Needed

Not 
Needed

$23.4 - $29.5 $28.9 - $36.5

8 Hwy 212 8712-32 Adam Ahrndt 2019 Chippewa County Road 42 to Granite Falls
Mill 3" of existing pavement and replace with 3" of new 
bituminous 

Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $5.3 - $6.1

8 Hwy 19 6402-22 TBD 2021 Marshall to Hwy 67
Mill 1.5" of existing pavement and replace with 3" of new 
bituminous.

Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $10.1 - $11.6

8 Hwy 15 4304-91 Nathan Pederson 2021 In Hutchinson from 5th Avenue to 2nd 
Avenue

Reconstruct three to seven blocks of downtown Hutchinson
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$5.6 - $7.4 $9.3 - $12.3

8 Hwy 19 4204- TBD 2022 In Marshall from 4th Street to Bruce Street Reconstruction of  highway through  downtown of Marshall
Pending 
approval

Pending 
approval

Pending 
approval

Pending 
approval

$10.4 - $14.3 $17.9 - $24.5

8 Hwy 15 4305- TBD 2022 Hutchsinon to McLeod County Road 18 Overlay the existing pavement with 4.5" of new bituminous. Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $6.1 - $7.1

8 Hwy 68 4210-49 Ryan Barney 2022 Canby to Marshall
Improve the condition and operation of poor drainage 
structures along the corridor through replacement.

Not needed
Not 

needed
Not 

needed
Not 

needed
$7.8 - $9.9 $10.9 - $13.7

8 Hwy 277 1213- TBD 2023 Hwy 7 to Hwy 40
Reclaim existing pavement and overlay with new bituminous 
pavement.

Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $7.1 - $8.2

8 Hwy 75 3702-35 Adam Ahrndt 2023 Madison to Hwy 7
Overlay existing rural pavement with 3" of bituminous and 
mill

Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $6.8 - $7.9

8 Hwy 14 4102-25 Adam Ahrndt 2023 Lake Benton to Florence
Mill 1.5" of existing pavement and replace with 1.5" of new 
bituminous pavement.

Not needed
Not 

needed
Not 

needed
Not 

needed
$0.0 - $0.0 $5.0 - $5.8

M I-35W 1981-124 Sheila Kauppi 2020-22 I-35W Minnesota River Bridge in Burnsville Replace Bridge #5983
Need 
unknown

Need 
unknown

Need 
unknown

Need 
unknown

$43.0 - $85.0 $50.0 - $100.0

M Hwy 610 2771-37 Jerome Adams 2018-2019 County Road 81 (Elm Creek Blvd.) to I-94 in 
Maple Grove and Brooklyn Park

Four-lane freeway extension from Hennepin County Road 81 
to I-94 in Maple Grove on new alignment

Pending Pending Aug-13 Pending $100.0 - $120.0 $150.0 - $175.0

M I-94 2781-XXX Ron Rauchle 2020-2021 I-94 from downtown Minneapolis to 
downtown St. Paul

Improvments necessary to implement a managed lane on I-
94, including improvments at the Hwy 280 interchange, with 
possible direct connections to both downtowns

Not known
Not 
known

Not known
Not 
known

$45.0 - $55.0

M Hwy 65 2710-XXX Ron Rauchle 2019 Hwy 65 over the Mississippi River in 
Minneapolis

Major rehabilitation of Bridge #2440 including deck, railings 
and superstructure

Not known
Not 
known

Not known
Not 
known

$30.0 - $36.0

M I-35 8280-47 Ryan Coddington 2018 I-35 from north of 35E/35W split to north of 
Hwy 8

Unbonded concrete overlay, bridge replacements at 
northbound 35W over south bound 35E and east bound Hwy 
8 over I-35 

Not yet 
initiated

NA
not yet 
initiated

not yet 
initiated

$45.0 - $50.0 $50.0 - $55.0

M I-494 N/A Not assigned 2020 Hardman Ave to the Minnesota River
Minor concrete pavement repair, diamond grind and 
medium mill and overlay from Hardman Avenue to the 
Minnesota River

Need unkown
Need 
unkown

Need 
unkown

Need 
unkown

$20.0 - $24.0

M Hwy 169 N/A Not assigned 2018 Hwy 25 to Hwy 282
Unbonded concrete overlay from north of Hwy 25 to Hwy 
282

Need unkown
Need 
unkown

Need 
unkown

Need 
unkown

$12.0 - $16.0

M Hwy 65 N/A Not assigned 2019 County Road 10 to 153rd Avenue
Medium mill and overlay from County Road 10 to 153rd 
Avenue

Need unkown
Need 
unkown

Need 
unkown

Need 
unkown

$10.0 - $14.0

M Hwy 169 N/A Not assigned 2019 Hwy 19 to Hwy 25
Unbonded concrete overlay, minor CPR and diamond grind 
from Hwy 19 to Hwy 25

Need unkown
Need 
unkown

Need 
unkown

Need 
unkown

$14.9 - $21.5

M I-35W N/A Not assigned 2022-24 Minneapolis to Hwy 10 I-35W north managed lane in Minneapolis to Hwy 10 Need unkown
Need 
unkown

Need 
unkown

Need 
unkown

$90.0 - $110.0



ANNUAL REPORT ON MAJOR HIGHWAY PROJECTS
Index of major highway projects 2011-2017

District Route Project Location Project Description
Projected Year of 

Construction

TPCE (Total 
Project Cost 
Estimates) 
(Millions)

See
Also
Page

State Project 
No.

Hwy 1 US Forest Route #553 to US Forest Route 
#424 (New Tomahawk Road)

A 21 Reconstruction of Hwy 1 from US Forest Route 553 to US 
Forest route 424 (New Tomahawk Road) and was 5.3 miles 
long.

2012 $10.43801-18

Hwy 1 South of the Kawishiwi River to west of T-
273 and southeast of County Road 2 to 
Isabella

A 31 Bituminous resurfacing and drainage improvements on 17.7 
miles from 0.2 mile south of the Kawishiwi River to 0.17 mile 
west of T-273, and from 0.63 mile southeast of County Road 2 
to Isabella. 

2015 $8.63801-92

3802-21

Hwy 1 West of the Six Mile Lake Road to east of 
Bradach Road in St. Louis County

A 41 Combination of reconstruction and pavement reclamation on 
5.7 miles from 0.1 mile west of the  Six Mile Lake Road to 0.1 
mile east of Bradach Road in the Eagles Nest Lake Area.

2016-2017 $25.26904-46

Hwy  1 Tower to Ely A 51 Bituminous milling and surfacing on 25.5 mile from Alder 
Street in Tower to 0.1 mile west of Six Mile Lake Road, from 
0.1 mile east of  Bradach Road to 0.17 mile west of 3rd 
Avenue West in Ely, and from the east Junction of Hwy 169 to 
east of Halfway Road.

2013-2014 $10.86904-49

Hwy 2 Bong Bridge over Saint Louis River A 61 The proposed rehabilitation of Bridge 69100, which carries 
Hwy 2 over the Saint Louis River, is a joint effort between the 
Minnesota and Wisconsin Departments of Transportation. The 
proposed work includes bridge deck replacement, modular 
joint replacement, spot concrete spall repairs, support cable 
work and painting.

2014 $8.36937-69100D

Hwy  11 In International Falls, from east of County 
Road 332 to the east shore of Dove Island

A 71 Bituminous resurfacing and bridge work on Bridge 36004 on 
11 mile of Hwy 11 in International Falls, from 0.25 mile east of 
County Road 332 to the east shore of Dove Island. 

2015 $6.53606-57

Hwy 23 15.9 miles NE of the south Carlton County 
line

A 81 Replacement of the bridge that carries Hwy 23 over the 
Burlington Northern Santa Fe Rail Road. The new bridge is 
planned for construction on a new alignment to allow use of 
the existing structure during construction. The project is 
located approximately 15.9 miles northeast of the southern 
Carlton County line. 

2015 $5.00901-67

Hwy 23 Becks Road to I-35 A 91 Bituminous resurfacing, drainage, ADA improvements and 
bridge replacement at Kingsbury Creek. The project is 4.7 
miles long, from Becks Road to I-35. 

May 2015 -
November 2016

$15.16910-89

Hwy 33 North of County Road 116 to Hwy 53 A 101 Bituminous resurfacing for 15 miles from 0.13 mile north of 
County Road 116 to the junction of Hwy 53.  

2013 $5.76911-38

Hwy 33 I-35 to 1.4 miles north in Cloquet A 111 Removal and replacement of pavement for 2 miles from I-35 
to 1.4 miles north in Cloquet. Includes signal replacement at 
Doddridge Avenue. 

2014 $7.80905-53

I-35 North of Sturgeon Lake to south of 
Mahtowa

A 121 Unbonded concrete overlay on I-35 from 1.8 miles south of the 
north Pine county line to 2.6 miles south of Carlton County 
Road 4. All 13.2 miles of the southbound lanes and 4.5 miles 
of the northbound lanes were preserved.

2011 - 2012 $19.40980-138

I-35 St. Louis River to Boundary Avenue A 131 Unbonded concrete overlay for 10 miles in each direction from 
the St. Louis River to Boundary Avenue. I-35 traffic was 
reduced to one lane in each direction with a lower speed limit 
during construction. 

2012 & 2013 $38.70980-139
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I-35 Sandstone to 3 miles south of Willow River A 141 Unbonded concrete overlay in each direction on I-35 for 12.3 
miles from Sandstone to three miles south of the Willow River. 
Traffic was reduced to one lane in each direction with lower 
speed limit during construction. “A+B” style contracting is 
being used to minimize project timeline

Spring - Fall 2011 $27.45880-173

I-35 North of Pine County Road 33 to south of 
the Carlton county line

A 151 The project is 9.3 miles long. It is located on northbound I-35 
from 0.9 mile north of Pine County Road 33 to 1.8 miles south 
of the Carlton county line. The work consists of bituminous 
milling and surfacing. 

2017 $6.55880-180

I-35 I-35 Bridges #9784 and #9783 over the 
BNSF railroad south of Hwy 48

A 161 The project is located on I 35, approximately 0.2 mile south of 
Hwy 48 and includes the replacement of Bridge 9783 and 
9784 over the Burlington Northern Santa Fe railroad and 
associated approach work.  

2016 $7.25880-186

Hwy 37 In Hibbing from east of Hwy 169 to west of 
County Road 25, and from County Road 
788/County Road 62 to County Road 7

A 171 The project is 11 miles long and consists of bituminous milling 
and surfacing  on Hwy 37 from 0.29 mile east of Hwy 169 in 
Hibbing to 0.07 mile west of County Road 25 and from County 
Road 788/County Road 62 to County Road 7.

2017 $5.46947-50

Hwy 38 Pughole Lake to Marcell A 181 The project is 14 miles long, rom Pughole Lake to Marcell. 
The work consists of bituminous reclamation and surfacing, 
drainage and other road improvements.

2017 $15.83108-70

Hwy 53 Between Eveleth and Virginia, relocate 
Hwy 53 away from United Taconite 
Operations

A 191 The project is located in St. Louis County, between Eveleth 
and Virginia. The proposed project is to abandon Hwy 53 in 
the area of the United Taconite mine expansion and 
reconstruct in a new location. The affected area is 
approximately one mile in length.

2015 #Error6918-80

Hwy 53 South of County Road 652 (Goodell Road) 
to south limits of Cook

A 201 The project is located in Saint Louis County from 0.25 mile 
south of County Road 652 (Goodell Road) to the south city 
limits of Cook and involves expanding  9.5 miles of the 
existing two-lane highway to four lanes.

2013 $42.96920-48

Hwy 53 South of Keyes Road to Crescent Drive in 
International Falls.

A 211 The project is 34 miles long, from 1.3 miles south of Keyes 
Road to Crescent Drive in International Falls. The work 
includes bituminous milling and surfacing and drainage 
improvements. 

2015 $18.33608-49

Hwy 53 South of the Hwy 37, Lyon Spring area A 221 The project consists of bituminous pavement rehabilitation on 
north bound Hwy 53 from approximately 6.5 miles south of 
Hwy 37 in the Lyon Spring Area. The project is 6.4 miles long. 

2017 $8.26917-142

Hwy 61 North of Hwy 1 to south of UT 81 (Little 
Marias area)

A 231 The project is 5.3 miles long and includes bituminous 
pavement reclamation and surfacing and shoulder 
reconstruction on Hwy 61 in the Little Marais area from 3.2 
miles north of Hwy 1 to 0.31 mile south of UT 81.

2013/2014 $12.93808-35

Hwy 61 South of County Road 5 to north of County 
Road 7

A 241 The project is 14 miles long, from 1.15 miles south of County 
Road 5 to 1.23 miles north of County Road 7. The work 
includes bituminous milling and surfacing, drainage 

 improvements and bridge repair.

2014 $8.71602-49
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Hwy 70 East of Hwy 361 to the 
Minnesota/Wisconsin state line

A 251 The project is 9 miles long and includes bituminous milling 
and surfacing , profile corrections, drainage and turn lanes on 
Hwy 70 from 0.1 mile east of Hwy 361 to the 
Minnesota/Wisconsin Border.

2015 $9.65811-12

Hwy 169 Pokegama Avenue in Grand Rapids A 261 The project included reconstruction, and bituminous milling 
and surfacing on Pokegama Avenue from 3rd Street North to 
13th Street Southeast in Grand Rapids. 

2012 $9.43115-51

Hwy 169 North of Nashwauk to Hwy 73 A 271 The project was 6.5 miles long and included bituminous 
surfacing and drainage improvements from 2.8 miles north of 
Nashwauk to the west junction of Hwy 73.

2013 $5.36934-115

Hwy 169 County Road 26 to the Pike River Bridge A 281 The project was 1.5 miles long and included the reconstruction 
of Hwy 169 south of County Road 26 to the south end of 
Bridge 69087 (Pike River) in the Thirteen Hills Area.

Fall 2012 $6.06936-17

Hwy 169 Hibbing A 291 The project is 7.5 miles long. It consists of bituminous 
resurfacing and drainage improvements in Hibbing on Hwy 
169 from the south junction of Hwy 73 to the north junction of 
Hwy 73 and from the north junction of Hwy 73 to 0.26 mile 
east of County Road 5.

2017 $5.66934-116

Hwy 217 Little Fork to Hwy 53 A 301 The project is 17 miles long and includes bituminous 
pavement rehabilitation on TH 217 from the east limit of Little 
Fork to Hwy 53. Work on Bridge 9028A consists of expansion 
joints, redeck, repaint and repair of the superstructure.

2016 $8.63614-20

I-535 Bridge over St. Louis River A 311 The project is located in St. Louis County on I-535 and spans 
the St. Louis River at the Wisconsin border. The proposed 
project provides for bridge rehabilitation, including structural 
steel repair, expansion, joint replacement and painting.

2012-2013 $16.66981-9030E

Hwy 200, 
Hwy 169

Hwy 200 from Hwy 6 to Hwy 2, and on Hwy 
169 from Hwy 200 to south of the 
Aitkin/Itasca county line

A 321 The project was 37 miles long and included bituminous 
resurfacing and drainage improvements on Hwy 200 from Hwy 
6 to Hwy 2,  and on Hwy 169 from Hwy 200 to 3 miles south of 
the Aitkin/Itasca county line.

2012 $9.00106-29

Hwy 1 Hwy 6 to Hwy 38 B 22 Six-mile long bituminous resurfacing and reconstruction in 
Effie.

2012 $7.23101-35M

Hwy 1 From the east end of Northome to the 
north junction of Hwy 6

B 32 24-mile long bituminous resurfacing and culvert replacements. 2012 $6.33602-25

Hwy 1 Over the Red River of the North at Oslo B 42 Rehabilitation of the bridge over the Red River between 
Minnesota and North Dakota at Oslo.

2014 $9.54509-05

Hwy 2 Intersection of Hwy 2 & Hwy 89 west of 
Bemidji

B 52 Construct a partial interchange at the existing at-grade 
intersection of US 2 and MN 89 west of Bemidji.

2015 $6.10406-59

Hwy 2 Kennedy Bridge over the Red River in East 
Grand Forks

B 62 Rehabilitate existing Bridge 9090, including new bridge deck, 
repair/replace tilted pier and painting.

2016 $27.5 - $17.46018-02

Hwy 2 Slope protection in Crookston B 72 Design-build for slope protection of Hwy 2 adjacent to the Red 
Lake River in Crookston.

2014 $7.06002-72

Hwy 9 From Ada to the Norman/Polk county line B 82 18-mile long bituminous reclamation and overlay. 2013 $5.05408-30
Hwy 11 From the Red River to the west end of 

Karlstad
B 92 21-mile long bituminous resurfacing and two box culvert bridge 

replacements.
2014 $8.73501-14
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Hwy 11 From 1 mile west of Indus to 1 mile west of 
Loman

B 102 Reconstruction of a nine-mile rural segment, including grading 
roadside ditches, widening shoulders, culvert replacements 
and new bituminous surfacing.

2012 $7.13604-72M

Hwy 11 From one mile west of Loman to the west 
junction of Hwy 71 at Pelland

B 112 11-mile resurfacing of this rural segment including grading  
roadside ditches, widening shoulders, culvert replacements 
and new bituminous surfacing.

2014 $8.23604-73M

Hwy 32 From the north end of Thief River Falls to 
the north end of Middle River

B 122 This is a 22-mile long pavement resurfacing project. It is an 
alternate bid project and will either be a bituminous 
reclamation or a concrete overlay.  Four box culvert bridges 
and several culverts will be replaced.

2015 $12.24503-14

Hwy 59 From Hwy 175 to the Canadian border B 132 18-mile long bituminous resurfacing. 2017 $5.43505-19
Hwy 75 From the north limits of Warren to the 

south end of Stephen
B 142 18-mile long bituminous resurfacing with  culvert replacements. 2012 $6.54507-48

Hwy 75 12 miles north of Hwy 2 to south of Hwy 1 
in Warren

B 152 20-mile long bituminous resurfacing with seven box culvert 
bridge replacements.

2014 $7.96011-24

Hwy 92 From Hwy 32 to Hwy 59 B 162 13-mile long bituminous resurfacing and bridge replacement 2014 $5.46304-13
Hwy 200 From Hwy 75 to the west limits of Ada B 172 13 miles of concrete road surface will be improved with a 

bituminous overlay.  The in-place concrete will be cracked 
before resurfacing to relieve stresses that might cause 
pavement buckling in the future.

2014 $7.05407-31

Hwy 220 From the west limits of Climax to the east 
junction of Hwy 2

B 182 26-mile long bituminous resurfacing project. 2011 $4.56016-37

Hwy 371 From Walker to Cass Lake B 192 20-mile long bituminous resurfacing with turn lane construction. 2015 $5.31120-55

Hwy 10 Benton County Road 4 to railroad crossing 
near St. Germain Street in St. Cloud

C 23 Unbonded concrete overlay on Hwy 10 from Benton County 
Road 4 to .2 miles west of railroad crossing near St. Germain 
street in St. Cloud and reconstruction on Hwy 15 from Hwy 10 
to 1 mile south.

2014 & 2015 $17.20502-103

Hwy 10 At Benton County Road 2 in Rice C 33 Construct new interchange (new Bridges 05009 and 05012) at 
junction with Benton  County Road 2 in Rice.

Summer 2013 $15.10502-96

Hwy 10 Anoka/Sherburne County line to Elk River C 43 Bituminous resurfacing on Hwy 10 from Anoka/Sherburne 
County line to Norfolk Avenue in Elk River.

2013 $6.07101-61M

Hwy 10 Clear Lake to Big Lake C 53 Unbonded concrete overlay along the westbound lane from 
Hwy 24 in Clear Lake to Hwy 25 in Big Lake.

Fall 2011, Summer 
2012

$15.77102-122

Hwy 10 Benton Co. Rd. 3/Golden Spike Road 
interchange in Sauk Rapids

C 63 Locally let construction at the Benton County Road 3/Golden 
Spike Road interchange in Sauk Rapids.

2014 $8.40502-107

Hwy 12 Delano NW Business Park C 73 Construct intersection at Delano NW Business Park. 2013 $6.48602-51
Hwy 15 Hwy 15 and 33rd Street in St. Cloud C 83 City/county led project to construct a new interchange (Br. 

73046) at TH 15 and 33rd Street in St. Cloud. 
2014 -2015 $12.47303-48

Hwy 15 Stearns County Road 120 in St. 
Cloud/Sartell

C 93 Construct new interchange (Br. 73017) at County Road 120 in 
Sartell and St. Cloud.

2012-2013 $18.07321-47

Hwy 23 Hwy 95 east of St. Cloud to Hwy 25 in 
Foley

C 103 Construct a four-lane expressway and bridge from Hwy 95 
east of St. Cloud to Hwy 25 in Foley. Resurface and upgrade 
pedestrian ramps from Hwy 25 in Foley to 1.7 miles east. 

2011-2012 $37.80503-75
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Hwy 24 Bridge over Mississippi River in Clearwater C 113 Replace Br. 6557 over Mississippi River at Clearwater. 
Construct new Bridge 71004.

2015 & 2016 $30.07108-23

Hwy 25 Monticello C 123 Reconstruction from 0.5 miles south of Wright Co. Rd. 106 to 
south of School Boulevard in Monticello. Includes traffic signal 
installation at Co. Rd. 106 and resurfacing from south of 
School Boulevard to junction of I-94.

2015 $7.78605-50

Hwy 71 Long Prairie to Bertha, excluding 
Browerville

C 133 Resurfacing from north of Todd Co. Rd 56/Riverside Dr. in 
Long Prairie to south of Co. Rd. 24/Main St. in Bertha, 
excluding Browerville.

2013 $6.77708-38

Hwy 71 Belgrade to Sauk Centre C 143 Bituminous resurfacing from east junction Hwy 55 in Belgrade 
to I-94 in Sauk Centre.

2016 $7.47318-38

I-94 Monticello to St. Michael C 153 Concrete pavement repair on westbound lane from Crow River 
Bridge to Monticello and on eastbound lane from Wright Hwy 
19 to Hwy 37 in Albertville, including median cable barrier.

2013 $12.18680-162

I-94 Collegeville to St. Joseph C 163 Unbonded concrete overlay from Stearns Co. Rd. 159 at 
Collegeville to County Road 75.

2016 $8.07380-223

I-94 St. Cloud to Clearwater C 173 Unbonded concrete overlay from Stearns County Road 75 in 
St. Cloud to Stearns/Wright County line near Clearwater.

2013 $17.27380-238

I-94 St. Joseph to bridge over Sauk River C 183 Unbonded concrete overlay from Stearns County Road 75 
west of St. Joseph to west end of Bridges 73865 and 73866 
over the Sauk River.

2016 $15.67380-239

I-94 Wright County Road 19 to County Road 37 
in Albertville

C 193 Construct I-94/County Road 19 and I-94/County Road 37 
interchange in Albertville.

2012 $11.38680-145

I-94 Monticello C 203 Reconstruct mainline and replacement pavement  from west 
of TH 25 to Wright County Road 18, including westbound and 
eastbound auxiliary lanes.

2014 $18.68680-158

Hwy 95 Rum River Bridge in Cambridge C 213 Replace Bridge 9173 (with new Bridge 30001) over the Rum 
River 0.6 mi. west of Cambridge.

2014 $7.03006-36

Hwy 169 Mille Lacs County Road 148 to north of 
County Road 19

C 223 Resurfacing, including turn lane extensions, signing and minor 
hydraulics repair from Mille Lacs Co. Rd. 148/70th Street to 
0.75 miles north of Mille Lacs County Road 19.

2013 $6.24812-83

Hwy 169 Zimmerman to Princeton C 233 Pavement resurface and rehab on northbound lane from just 
south of Sherburne Hwy 4 to Mille Lacs Hwy 13 and north of 
70th Street to north of Hwy 12, and on southbound lane from 
Sherburne Hwy 4 to Hwy 29 exit ramp in Princeton.

2013 $7.37106-78

Hwy 169 Elk River to Zimmerman C 243 Mill and overlay from Hwy 10 in Elk River to Sherburne Co. 
Rd. 4 in Zimmerman, including extension of turn lanes and 
ADA improvements.

2012 $10.47106-82

Hwy 238 Albany to Upsala C 253 Pavement reclamation project from Albany to Upsala, 
including quarter mile of urban work in Albany.

Unknown $8.57323-11

Hwy 371 Nisswa C 263 TH 371 North Stage 1:  Reconstruction of four-lane through 
Nisswa, including construction of bicycle-pedestrian tunnel.

2012/2013 $6.51810-98

Hwy 371B Brainerd C 273 Reconstruction, including sidewalks and curb and gutter from 
Hwy 210 (Washington Street) to Willow Street in Brainerd.

2016 $9.01814-06
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Hwy 9 Hwy 104 to Benson D 24 Resurface 17 miles of road from Hwy 104 into Benson and 
replace the bridge over Mudd Creek east of Benson.

2013 $6.77606-26

Hwy 9 Doran to Herman D 34 Resurface, replace culverts and upgrade guardrail on two 
segments of Hwy 9 and one segment of Hwy 55. Curb ramps 
in all towns located within these segments will also be brought 
up to current 

 standards.                                                                               
                                                                         The first 
section on Hwy 9 is 13 miles long, from Doran to Hwy 55. The 
second section on Hwy 9 is 19.6 miles long, from Hwy 27 in 
Herman to Hwy 28 in Morris. The section on Hwy 55 is 5 miles 
long, from Wendell to Hwy 

 59.                                                      

2015 $12.78402-17

Hwy 9 Herman to Hwy 55 D 44 Resurface 18.5 miles between Herman and the junction of 
Hwy 55 with three-inch mill and three-inch inlay, updated 
guardrail and riprap at bridge locations. Curb ramps in Tintah 
will be brought up to standards.  Several poor culverts will be 
addressed.

2017 $5.62601-19

Hwy 10 Hwy 10/75 Phase II and signals D 54 Pedestrian ramp improvements; traffic signal replacements 
and revisions; ITS, including fiber optic, cameras and vehicle 
detection installation; HAWK pedestrian signal

2013 $6.81401-166

Hwy 10 Detroit Lakes D 64 Pavement rehabilitation for less then two miles between the 
two highways, ADA improvements, signals and lighting. The 
project is located on Hwy 10 from Airport Road to Hwy 59 and 
on Hwy 59 from Hwy 10 to Holmes Street. It will connect 
downtown Detroit Lakes to the big box stores on the west side 
of town for both pedestrian and vehicular traffic. A bridge on 
Hwy 59 will be constructed, as well as the city street running 
under the bridge. From the city street a frontage road and trail 
system will be constructed along both Hwy 59 and Hwy 10.

Summer 2015 $12.00301-60

Hwy 10 Southeast of Hwy 78 to west of Becker 
County Road 75

D 74 This project was located on Hwy 10 west bound between the 
junction of Hwy 78 to Becker County Road 75. It was an 18 
mile two-inch bituminous mill, 3.5-inch pave, 1.5-inch overlay 
on shoulders (no milling) and overlay ramps at County Road 
67. 1.5-inch intermittent rumble strips will be milled in.

2013 $6.05606-43

Hwy 12 Benson to Kerkhoven D 84 1.5-inch mill and three-inch overlay from County Road 25 east 
of Benson to Kerkhoven.

2017 $6.97605-89

Hwy 27 East of Hwy 55 east to west of I-94 D 94 Mill and cold in-place recycle with a bituminous overlay for 
17.7 miles between I-94 and Hwy 55. Culverts in poor 
condition will be replaced and a by-pass lane at County Road 
15 will be constructed to improve safety.

2014 $10.22101-21

Hwy 29 Hwy 40 to Benson D 104 Bituminous resurfacing for 14 miles from Benson to Hwy 40. 
Bridges 6550, 6551 & 6552 will be replaced and grading will 
be done to tie into the bridges. Culverts that are in poor 
condition will be replaced.  

2014 $8.97607-29
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Hwy 29 McKay Avenue in Alexandria to Hwy 210 D 114 30-mile bituminous resurfacing. Culverts in poor condition will 
be replaced. Numerous by-pass, center left and right turn 
lanes will be added to address mobility and safety concerns. 
Lighting at intersection with County Road 5 will be added. 
Rumble strips will be provided in shoulder and grooved in wet 
reflective paint on fog line to improve safety.

Summer 2014 $11.72103-35

Hwy 29 50th Avenue in Alexandria to County Road 
28

D 124 Replace Bridges 21813 and 21814, which are part of the 
interchange in Alexandria on Hwy 29 over I-94. The project is 
1.6 miles long. It will replace the interchange and construct a 
four-lane expansion of Hwy 29 from 500 feet north of 50th 
Ave. to 0.4 miles south of County Road 28. This project is 
being done in collaboration with the city and county. A 
roundabout will be constructed on the south end of the project 
to improve safety.

2015-2016 $22.52102-58

Hwy 34 Hwy 9 in Barnesville to Hwy 59 at Dunvilla D 134 19 mile long alternative bid pavement rehabilitation project 
from Hwy 9 in Barnesville to Hwy 59 at Dunvilla. The 
shoulders will have a 1.5-inch overlay. Safety will be improved 
by installing 8-inch rumble stripes with wet reflective paint. 
Culverts in poor condition will be replaced so a detour will be 
needed.

2015 $9.51404-17

Hwy 59 Elbow Lake to I-94 D 144 This project is 15.5 miles from the north limit of Elbow Lake to 
I-94. It was a mill and overlay alternative bid project. There 
was one entrance pipe replaced due to condition.

2013 $6.62611-16

Hwy 59 Pelican Rapids to north Otter Tail county 
line

D 154 3-inch mill and 4.5-inch bituminous overlay on 12.7 miles from 
the north side of Pelican Rapids to the Ottertail-Becker county 
line. Centerline and two entrance culvert replacements were 
replaced. Added inside left turn lanes and Intersection lighting 
at County Road 4, Hwy 34, County Road 31 and County Road 
20. Replaced both bridges over the Pelican River.

2012 $5.95618-26

Hwy 59 North of Hwy 34 in Detroit Lakes to south 
of the Buffalo River

D 164 13.6 miles of 3-inch mill and 3-inch bituminous overlay from 
Detroit Lakes to north of Callaway. Culverts in poor condition 
will be replaced.  The ride will be improved along with 
improved drainage along the corridor. The project will also 
address safety by adding centerline rumbles. Accessibility 
ramps in Callaway will be brought up to current standards.

Summer 2014 $6.90305-31

Hwy 59 North of Buffalo River to Hwy 200 D 174 Bituminous milling and surfacing, shoulder work, culvert 
replacement and ADA work beginning .4 miles north of the 
Buffalo River (north of Callaway) where the previous job ended 
and ending at Hwy 200. 

2017 $10.90305-34

Hwy 75 Hwy 9 in Doran to Wilkin County Road 20 D 184 This project was an 18.5 mile mill and bituminous overlay from 
Doran to Wilkin County Road 20. It included culvert 
replacement, hydraulic and ADA improvements in 
Breckenridge, and rumble strip installation.

2013 $6.48407-37
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Hwy 75 Near Kent D 194 Hwy 75 will be realigned to get it out of the flood plain. A new 
bridge over Whiskey Creek will be constructed. Additionally, a 
new bridge over BNSF railroad and realignment of county road 
connections will be constructed. There will be 3.3 miles of 
construction and bituminous paving. MnDOT has excess right 
of way that will be released.  

2015/2016 $12.68408-44

Hwy 75 Hwy 10 to north Clay County line D 204 Bituminous resurfacing, culvert replacement and turn lane 
construction for 19.4 miles from Hwy 10 in Moorhead to the 
Clay/Norman County line.

2014 $7.11407-25

Hwy 78 Battle Lake to Perham D 214 25.6 miles from Hwy 210 in Battle Lake to Hwy 10 near 
Perham. The majority of the project will be a 3-inch mill and 
bituminous overlay. A section in Battle Lake will be 
reconstructed. Bike and pedestrian needs will be met by 
constructing a wide sidewalk. This section had been extremely 
wide, so the trucking industry will not be compromised by 
doing this work. Several safety and mobility concerns will be 
addressed.  Several right turn lanes will be constructed, as 
well as a bypass lane at County Road 54. The project will 
include rumble stripes, and centerline rumbles will be installed 
on the south end of the project.

2013 $6.75621-23

Hwy 79 Elbow Lake to Hwy 94 D 224 12 miles from Hwy 59 in Elbow Lake to I-94. It is a 2inch mill 
and 3.5-inch bit resurfacing and ADA upgrades. A culvert in 
poor condition will be replaced. Guard rail will be updated. 
Subgrade corrections, erosion issues and snow berms are all 
being investigated. Rumble stripes will be installed

2016 $5.72613-18

I-94 I-94 and Hwy 75 interchange D 234 Reconstruct the Hwy 75 interchange over I-94 in Moorhead. 
Both eastbound and westbound auxiliary lanes on I-94 will be 
extended to 20th Street. Bike and pedestrian traffic will be 
addressed with the bridge construction. ADA and guardrail will 
meet standards. Signals will be installed and hydraulic issues 
addressed.

Summer 2016 $15.0 - $33.01406-66

I-94 North of Clay County Road 10 to north of 
Hwy 34

D 244 Nine-mile project on eastbound I-94 from.29 miles north of 
Clay County Road 10 to the Barnesville exit on Hwy 34. The 
project removed existing surfacing (bituminous overlay and 
bonded concrete overlay) and place unbonded concrete 
overlay. Also replace bituminous shoulders on ramps.

2013 $8.91480-137

Hwy 200 Hwy 59 to east Mahnomen county line D 254 19.6 mile project from Hwy 59 in Mahnomen to the 
Mahnomen/Clearwater county line. Pavement will be 
rehabbed, centerline culverts in poor condition replaced, flood-
prone areas regraded, guardrail replaced and edge rumbles 
replaced.

2016 $10.04402-19

Hwy 3 Faribault to Northfield E 26 Medium bituminous overlay on 12.6 miles of Hwy 3. The 
project began at the intersection of Hwy 21 in Faribault and  
north on Hwy 3 through Dundas to the south side of the 
Cannon River Bridge in Northfield.

2013 $5.26612-97

Hwy 14 County Road 5 (Byron) to Hwy 52 E 36 Heavy bituminous overlay, minor culvert repairs and guardrail 
replacements on 8.38 miles of Hwy 14 from Byron to 
Rochester.

2012 $8.95501-35
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Hwy 14 I-35 to west Steele county line E 46 Four-lane expansion of Hwy 14 from Owatonna to the westerly 
Steele county line. The majority of the  project was on a new 
alignment, however, the existing interchange at the southerly 
junction of  Hwy 14 and I-35 was reconstructed along with 
short segments of both Hwy 14 and I-35 in this area.

2009-2012 $75.57401-34

Hwy 14 Hwy 52 to Olmsted County Road 22 E 56 Bituminous resurfacing, turn lane construction, storm sewer 
replacement, traffic signal installation, replacement of bridge 
approach panels and installation of an ITS system.

2011 $7.45502-73

Hwy 14 Hwy 14 from I-35 to Dodge Center E 66 Medium bituminous resurfacing, drainage improvements and 
traffic safety improvements over 16.2 miles from I-35 to Dodge 
Center.

2015 $7.37402-28

Hwy 14 Hwy 14 from Hwy 74 north to Gilmore 
Creek

E 76 Grading, bituminous resurfacing and ADA improvements. 2012 $9.38501-61

Hwy 16 Pleasant St. E. in Lanesboro to Hwy 43 in 
Rushford

E 86 Full-depth reclamation and bituminous surfacing or concrete 
overlay along Pleasant St. E. (Lanesboro) to north of Jct Hwy 
43 (Rushford). The project was 5.6 miles long.

2013 $10.42304-48

Hwy 16 From Houston County Bridge 95111 near 
Hwy 76 to Hokah near Hwy 44

E 96 6-inch pavement reclamation on 11.88 miles of Hwy 16 in 
Houston County from Houston to Hokah. The project included 
drainage, traffic safety and roadside safety improvements.

2010 $5.52801-80

Hwy 16 From Grant Street in Spring Valley to Hwy 
52 in Preston

E 106 Bituminous resurfacing of an 15.344-mile section of Hwy 16 
from Spring Valley to Hwy 52. A bypass lane was added, and 
culverts replaced as part of this project.

2013 $6.72315-15

Hwy 19 Cannon Falls to Hwy 61 in Red Wing E 116 Bituminous reclamation and resurfacing of a 15.56-mile 
section of Hwy 19 from Cannon Falls to Red Wing. The 
project also included culvert replacements. A right turn lane 
and a bypass lane  also were constructed.

2012 $7.82503-30

Hwy 19 Hwy 13 to 3rd Avenue SE in Lonsdale and 
southbound I-35 ramps to Armstrong Road 
and turn lanes at I-35 ramps in Northfield

E 126 Mill and overlay 15.08 miles of Hwy 19 with drainage 
improvements, turn lanes and other traffic safety 
improvements. Construct two-way left turn lanes at the I-35 
ramps and install a traffic signal at the west ramps intersection.

2010 $8.16602-25

Hwy 30 Hwy 63 to Hwy 56 in Hayfield E 136 Bituminous resurfacing from Hwy 56 (Hayfield) to Hwy 63 
(Rochester Airport). Several culverts were repaired, lined or 
replaced. No turn lanes were constructed.

Sept- November, 
2013

$5.62004-20

I-35 15.9 miles NB & SB from Owatonna to 
Faribault

E 146 Bituminous mill and resurface of 15.9 miles of I-35, 
northbound and southbound from Owatonna to Faribault

2013 $10.87480-122

I-35 5 miles south of Owatonna to Faribault E 156 Replace four bridges over I-35 in Owatonna. Reconstruct 
pavement on northbound and southbound I-35 and construct 
an auxiliary lane on northbound and southbound I-35 from 
Bridge Street to old US 14 west. 

2014 $30.47480-113

I-35 Freeborn/Steele E 166 Add a new layer of concrete roadway and replace drainage 
structures and guard rail for 13.7 miles. Project limits are from 
0.66 mi. south of County Road 23 to 0.5 mi. north of highway 
30.

2015 $14.02480-104

Hwy 42 Hwy 14 to north of Hwy 247 E 176 Bituminous resurfacing of 14.8 miles from Hwy 14 to .35 mi 
north of Hwy 247.

2017 $6.55506-22
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Hwy 43 Winona Bridge over Mississippi River E 186 Construct a new bridge and rehabilitate the existing bridge, 
along with associated roadway work. This project is utilizing 
the CMGC procurement methodology.

2014 $158.68503-46

Hwy 44 Houston County from Hwy 44/76 in 
Caledonia to Hokah

E 196 Bituminous resurfacing on 13 miles of Hwy 44 from Caledonia 
to Hokah. Also replaced box culvert and constructed turn 
lanes where appropriate.

2012 $8.92804-33

Hwy 44 Hwy 52 to 3rd Ave NW in Spring Grove E 206 Bituminous resurfacing of a 13 mile section of Hwy 44 from 
Hwy 52 to Spring Grove. Five box culverts and one small  
culvert were replaced.

2013 $8.12308-26

Hwy 52 Cannon Falls interchange E 216 Construct a diamond interchange and a second overpass to 
replace the two signalized intersections on Hwy 52 in Cannon 
Falls. The project will also construct a frontage/backage road 
system to maintain access to existing streets and businesses. 
Goodhue County Road 24 will be re-routed from its current 
location at the northern most signalized intersection to the new 
interchange.

2013-2014 $39.52506-52

Hwy 52 85th Street north of Rochester to 1.3 mile 
north of Goodhue County Road near 
Zumbrota

E 226 Concrete pavement rehabilitation from 85th Street (Rochester) 
to 1.3 miles north of Goodhue County Road 7 (near Zumbrota).

2012 $5.02505-49

Hwy 52 Elk Run interchange E 236 New interchange constructed in Olmsted County at County 
Road 12 in Pine Island in area of 520th St. and County Road 
31, plus replacement of box culvert.

2011-2012 $43.32505-48

Hwy 52 North of County Road 1 to south of County 
Road 9 in Goodhue County

E 246 Design and construct an interchange at the intersection of 
Hwy 52 and County Roadway 9. It also includes safety 
improvements such as turn lane extensions and center 
median removals. The project generally consists of grading, 
surfacing, bridge, drainage/stormwater management, lighting 
and 
signing.                                                                                      
                                                                                                  
                                                 The project is primarily located 
in Goodhue County (Leon Township) between Zumbrota and 
Cannon Falls. The project limits extend 3.25 miles from 0.10 
miles north of County Road 1 to 1.1 miles south of County 
Road 9 in Goodhue County.  

2014 $8.92506-72

Hwy 56 County Road 24 in West Concord to Home 
Street in Kenyon

E 256 Construction  included an alternate bid design for either a 
bituminous reclamation and resurfacing or a concrete white 
topping of a 9.2-mile section of Hwy 56 from County Road 24 
in West Concord to Kenyon. The project also included 
replacing Bridge  5713 (1.8 mi. east of County Road 24). Six 
right turn lanes, and six culvert replacements are included.

2012 $6.92006-27

Hwy 56 Trondheim Road in Kenyon to Bridge 6525 
over the Cannon River

E 266 Pavement reclamation on 17.56 miles of Hwy 56 in Goodhue 
County. The project included drainage, traffic safety and 
roadside improvements.

2013 $9.02508-31
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Hwy 56 Mower County E 276 Medium  bituminous resurfacing of 16.41 miles from Hwy 14 
to Hwy 247.  Work includes culvert replacement, culvert 
repair, edge drains, guard rail replacement, erosion repair, 
storm sewer repair, rip rap, pavement marking, signing, detour 
agreement and pedestrian ramps.

2017 $7.05005-62

Hwy 58 Hwy 52 to south of County Road 5 E 286 Medium bituminous resurfacing on 18.42 miles of Highway 58. 
The project includes drainage, traffic safety, roadside, and 
ADA improvements.

2013 $5.92510-47

Hwy 61 Hwy 19 to Hwy 316 E 296 Bituminous resurfacing on 8.5 miles of both northbound and 
southbound lanes on Hwy 61. The project will also include  
traffic safety improvements.

2014 $6.12514-119

Hwy 61 Ready Mix entrance in Red Wing to Hwy 19 E 306 Bituminous mill and overlay in the rural sections and a mill and 
fill on the urban sections. The project will also include 
drainage and traffic safety improvements.

2015 $5.72514-120

Hwy 63 Hwy 16 to south end of Root River Bridge 
(Stewartville)

E 316 Mill and overlay for 10..4 miles from Hwy 16 to Stewartville, 
bridge rehabilitation at Deer Creek and Bear Creek, culvert 
replacements, pedestrian ramp reconstruction in Stewartville 
and safety improvements in Racine.

2014 $5.95006-19

Hwy 63 Hwy 30 to 28th Street SE in Rochester E 326 Bituminous resurfacing of 6.3 miles of Hwy 63 near Rochester. 2015 $6.55509-79
Hwy 63 County Road 16 interchange E 336 Reconstruct the interchange of County Road 16 and Hwy 63 in 

Olmsted County to address existing geometric and functional 
deficiencies, including inadequate sight distance, a narrow 
bridge deck, lack of turn lanes at ramp junctions, limited 
accommodation for non-motorized travel and poor access 

  management within the interchange area. The bridge 
reconstruction will also incorporate space for pedestrians and 
bicyclists to enhance safety on County Road 16.

2015 $11.55509-80

I-90 I-90 from Hwy 105 to County Road 19 E 346 Rehabilitate deteriorated concrete pavement on 18.93 miles of 
I-90. In addition, the project improved drainage and replaced 
the concrete median barrier in Austin.

2013 $7.55080-159

I-90 Mississippi River Bridges -  Dresbach E 356 Provide two new I-90 river bridges (one in each direction) and 
provide a reconstructed interchange that improves traffic 
safety, capacity and access on and between Hwy 61/14 and I-
90. The project includes grading, concrete surfacing and 
bridge replacement. New and enhanced bicycle and 
pedestrian facilities will be provided along Hwy 61 and 
provisions for future bike/ped facilities are incorporated into 

  the plans.The river bridges and Minnesota approach are 
funded partially with Chapter 152 funds. Additionally, the 
Wisconsin is funding a portion of the bridge replacement, 
including 100 percent of the Wisconsin approach costs.

2013-2016 $212.88580-149

I-90 East of Hwy 74 to east of Hwy 43 E 366 Unbonded concrete overlay, culverts and bridge replacements 
on I-90 eastbound from 2.2 miles east of Hwy 74 to 0.5 miles 
east of Hwy 43.

2010 $17.88580-156
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I-90 West of Hwy 76 to west of County Road 12 E 376 Mill and overlay 8.4 miles of I-90, from 0.8 miles west of Hwy 
76 to 0.69 miles west of County Road 12. The weigh station 
ramps will be overlaid and drainage and safety improvements 
will also be made.

2015 $6.38580-163

I-90 East of County Road 19 to East of Hwy 74 E 386 Resurface 12.2 miles of westbound lanes on I-90 from 1.7 
miles east of County Road 19 to 2.3 miles east of Hwy 74. 
The resurfacing will consist of a unbonded concrete overlay. 
The project also includes culvert repairs and improvements.

2015 $16.25580-90

I-90 Winona E 396 Resurfacing Hwy 90 eastbound lanes with a concrete 
unbonded overlay. The ramps will be re-graded and several 

 existing culverts will bereplaced or repaired as a part of the 
project. Repairs will include tying sections of separating pipes 
and/or aprons.

2014 $10.18580-165

Hwy 250 Bridge 6975 - 1.0 mile north Hwy 16 in 
Lanesboro                                                   
                                                           
Bridge 6977 - 3.4 mile north of Hwy 16

E 406 Replace bridges over the north and south branches of the 
Root River in and to the north of Lanesboro.

2016 $8.32319-16

Hwy 4 South of 10th Ave to 11th Ave in St. James F 27 This is a roadway reconstruction project for 1.6 miles in St 
James from south of 10th Ave to 11th Ave. The roadway will 
be reconstructed with a concrete surface and paved 
shoulders. The sidewalk will be replaced and constructed to 
meet ADA standards. In addition, the storm sewer, sanitary 
sewer and water main will be replaced.

2016 $6.38302-38

Hwy 14 County Road 6 to Lor Ray Drive in North 
Mankato

F 37 Reconstruction and expansion from two to four lanes for 
approximately 1.8 miles, construction of a new interchange at 
Hwy 14 and County Road 41, realignment of the Hwy 14 and 
County Road 6 intersection, roundabouts at the Hwy 14 
entrance and exit ramp intersections with County Road 41 
frontage road and intersection.

2012; 2013 $22.4 - $31.45203-85

5203-103

Hwy 14 East limits of Sleepy Eye to West limits of 
New Ulm

F 47 Mill and overlay 10 miles of Hwy 14 from the east side of 
Sleepy Elye to the west side of New Ulm.

2017 $5.50804-113

Hwy 15 From Hwy 14 at New Ulm to Hwy 19 at 
Winthrop

F 57 This project resurfaced the roadway with a bituminous overlay 
and also included reclamation of the shoulders for 17. miles 
from Hwy 14 at New Ulm to Hwy 19 at Winthrop. Edgeline 
rumble strips and centerline rumble strips will be added.

2012 $8.35204-112

Hwy 15 Hwy 15 and Hwy 60 F 67 3-inch bituminous overlay plus 5/8-inch ultrathin bonded 
wearing course.

2012 $7.68304-113

Hwy 15 From Township Road 46 to 7th Street 
North in New Ulm

F 77 Mill and overlay 8.5 miles of Hwy 15 from 1.5 miles south of 
Searles to  the west junction of Hwy 14/Hwy 15 in New Ulm.

2017 $9.10805-113

Hwy 15 Johnson Street to Goeman Road in 
Fairmont

F 87 This section of Hwy 15 includes the urban section of roadway 
from the south end of the project at Johnson Street to the 
north end at Goemann Road. The roadway work will consist of 
milling and a bituminous overlay

2017 $7.94603-45

Hwy 15 North of I-90 to County Road 54 in Truman F 97 Bituminous overlay for 11.3 miles from 0.6 miles north of I90 
to County Road 54 in Truman. It also includes ADA 
improvements in Truman.

2014 $6.34604-32
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Hwy 19 Over the Union Pacific railroad, east of 
Sibley/LeSueur county line

F 107 Replace bridge 5369 over the Union Pacific Railroad, and the 
associated grading and paving on the ends of the bridge to 
match the in place profile.

2016 $7.24004-112

Hwy 22 Gaylord F 117 This project will reconstruct approximately 1.5 miles of Hwys 
5, 19 and 22 and will overlay another 0.3 miles of Hwy 22. All 
work is in  Gaylord. The project will also replace failing city 
utilities.

2014 - 2015 $7.17207-20

Hwy 22 Hwy 30 to County Road 90 F 127 This project consists of milling and unbonded concrete 
overlay, and paving the shoulders for 12.85 miles from Hwy 30 
to County Road 90.

2017 - 2018 $33.50704-100

Hwy 22 Mankato, from Hwy 83 to County Road 12 F 137 The project consists of construction of roundabouts on Hwy 22 
at the intersections of Madison Avenue and Adams Street, 
concrete pavement rehabilitation, and installation of flashing 
yellow arrows at intersecting side roads.

2014 $7.90704-88

Hwy 23 I-90 to Hwy 269 in Jasper F 147 Pavement reclamation from I-90 to TH 269 in Jasper. 2013 $12.46703-23
Hwy 60 Bigelow to Worthington F 157 Construct 4-lane expressway along existing alignment from 

Nobles County Highway 4 to Interstate 90, reduce access 
locations, remove skew at intersections, replace Union Pacific 
Railroad bridge.

2010 - 2013 $84.45305-56

5305-58

5305-59
Hwy 60 Paul Ave in Worthington to County Road 35 F 167 This project includes grading, concrete and bituminous 

surfacing and a roundabout for new four-lane expressway.
2012 $24.55305-58

Hwy 60 County Road 35 to I90 in Worthington F 177 This project includes grading, concrete and bituminous 
surfacing and a roundabout for a four-lane urban expressway.

2012-2013 $21.85305-59

Hwy 60 County Road 115 (Cray Corner) to North 
Star Bridge in Mankato

F 187 This project included mill and overlay, ADA Improvements and 
ramp reconstruction.

2012 $10.30708-35

Hwy 60 Butterfield to St. James F 197 This project completes Hwy 60 as a four-lane divided roadway 
between Butterfield and the existing four-lane section end near 
St. James (5.9 miles).

2013 to 2014 $22.38308-44

Hwy 60 Windom to west of Mountain Lake F 207 This project completes Hwy 60 as a four-lane divided roadway 
between the east edge of Windom and the west end of the 
existing four-lane section west of Mountain Lake.  This 
includes construction through Bingham Lake.

2017 - 2018 $36.51703-69

Hwy 60 Mountain Lake to Butterfield F 217 This 4.5 mile project constructs a four-lane expressway along 
existing alignment from Mountain Lake to Butterfield, reduces 
access locations and reconstruct existing shoulders. 

2015 $20.01703-70

Hwy 62 Hwy 59 to west limits of Windom F 227 This project will resurface the pavement with a bituminous 
overlay and pave two feet of the shoulders, for 23.2 miles from 
Hwy 59 in Fulda to west limits of Windom. Several culverts will 
also be repaired.

2014 $19.41704-27

Hwy 71 Jackson, over the Des Moines River F 237 Replace a bridge over the Des Moines River in Jackson. 2015 $7.13205-29
I-90 Lakefield to Sherburn, westbound lanes 

only
F 247 Mill and overlay 22.8 miles of I-90 westbound lanes from 0.2 

miles east of Hwy 86 to 0.80 mi. east of Hwy 4. 
2015 $10.43280-120
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I-90 East of Hwy 86 to Jackson/Martin county 
line

F 257 Mill and a bituminous overlay for 22.3 miles on the east bound 
lanes from 0.2 miles east of Hwy 86 to 0.80 miles east of Hwy 
4.

2017 $11.23280-121

I-90 County Road 5 to east of Hwy 86 F 267 Mill and a bituminous overlay for 22.3 miles on the westbound 
lanes from 0.1 mile west of Co Rd 5 to 0.74 mile east of Hwy 
86.

1/1/2017 $7.63280-122

Hwy 109 Winnebago to Wells F 277 Reclaim 11.9 miles of Hwy 109 from Winnebago to Wells. 
This will be done as either a bituminous reclamation or 
concrete alternate paving.

2012; 2014 $20.72212-28

2212-29
Hwy 109 Hwy 22 in Wells to I-90 in Alden F 287 Medium mill and overlay on Hwy 109 from the Hwy 22 

intersection in Wells to the I-90 intersection in Alden. 
Pedestrian ramps will also be updated to meet current ADA 
guidelines in Wells and Alden.

2017 $7.42206-13

Hwy 169 St. Peter to Le Sueur, south of the 
Minnesota River Bridge

F 297 This project will raise the grade of southbound lanes in two 
areas (1.8 miles) and preserve southbound lanes in non-grade 
raise areas (8.9 miles) between St Peter and Le Sueur.

2014 $16.95209-66

Hwy 169 Blue Earth from the south limits at 14th 
Street to County Road 6

F 307 This project is a reconstruction from 550 feet north of railroad 
bridge to County Road 44, including new pavement, curb and 
gutter, sidewalks, three roundabouts, storm sewer, sanitary 
sewer and water main. From 14th Street to north of railroad 
bridge and County Road 44 to County Road 6, it will be a 
bituminous overlay.

2013 $13.62207-32

2208-42

Hwy 169 Hwy 14 in Mankato to St. Peter F 317 This project reconstructs and raises 3.2 miles of Hwy 169 over 
a 9.1 mile stretch from Mankato to St. Peter. It includes 
installing a median barrier down the center of Hwy 169 to 
mitigate cross median crashes.

2016 $18.65211-59

Hwy 169 Hwy 14 in Mankato to St. Peter F 327 The project preserves 5.9 miles of Hwy 169 over a 9.2 mile 
stretch from Mankato to St. Peter. It also installs a median 
barrier down the center of Hwy 169 to mitigate cross median 
crashes.

2016 $12.65211-61

Hwy 4 Cosmos G 28 This project reconstructed the roadway through Cosmos, a 
distance of approximately one mile.  The project included the 
narrowing the driving surface, pedestrian/bike crossing 
improvements, and underground infrastructure replacement.

2013 $5.94701-27

Hwy 7 Cosmos to Hwy 22 G 38 This project is a mill and overlay of approximately ten miles 
from the City of Cosmos to the west junction of MN 22. It also 
includes 1.7 miles of full depth bituminous replacement near 
the bridges.

2014 $5.44703-26

Hwy 12 West County line to Hwy 22 G 48 This is an alternate bid project and will either be a bituminous 
reclamation or a concrete overlay.  The project is 
approximately 11-miles in length and will include some minor 
culvert repairs.

2015 $5.64704-47

Hwy 14 Florence to Tracy G 58 This project is approximately 20 miles of 1.5-inch bituminous 
overlay from Florence to Tracy. The project also includes a 
1.5-inch mill and 3-inch bituminous overlay in  Balaton, along 
with 1.5 miles of full depth bituminous replacement.

2014 $6.24201-41
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Hwy 15 Winthrop to Brownton G 68 This is approximately a 12 mile project consisting of a  3-inch 
bituminous resurfacing from Winthrop to Brownton.

2015 $5.14303-89

Hwy 19 West Jct Hwy 67 to Redwood Falls G 78 This project is approximately 15 miles of 1.5-inch mill and 3-
inch bituminous overlay.

2017 $6.16403-34

Hwy 40 Hwy 59 to Kandiyohi County Road 5 G 88 This project will be a bituminous overlay from U.S. Hwy 59 to 
the junction with Kandiyohi County State Aid Highway 5.  The 
project will cover just over 40 miles of roadway.

2016 $6.41210-10

Hwy 212 3.2 miles west of Hwy 59 to Hwy 59 and .2 
miles west of Hwy 75 to First Street in 
Dawson

G 98 This project is about seven miles of mill and concrete overlay 
between the west and east junctions of Hwy 59 and about nine 
miles of mill and concrete overlay between Hwy 75 and First 
Street in Dawson.

2012 $15.21212-30
&

3706-39

Hwy 212 .2 miles west of Hwy 75 to First Street in 
Dawson

G 108 This project was about nine miles of  milling and concrete 
overlay from just west of Hwy 75 to First Street in Dawson.

2012 $6.63706-39

Hwy 212 First Street in Dawson to 3.15 miles west 
of Hwy 59

G 118 Provide a new driving surface for the roadway from First Street 
in Dawson to about three miles from the western junction of 
Hwy 59. The project is approximately nine miles in length and 
will be an alternative bid selection project.

2014 $6.73706-41

Hwy 7 Louisiana Ave in St. Louis Park H 2M Construction of a grade separated interchange at the 
intersection of Hwy 7 and Louisianna Avenue in St. Louis Park.

2013 $25.02706-226

Hwy 10 Hwy 10 at County Road 83 (Armstrong 
Blvd) interchange

H 3M Construct Hwy10/County Road 83 interchange and railroad 
grade- separation, access closures, and frontage road.

2015 $35.00202-95

Hwy 13 County Road 5 in Burnsville H 4M Construct a grade separated interchange at Hwy 13/County 
Road 5 in Burnsville. The project will add a new bridge (with 
trail) to carry County Road 5 over Hwy 13. Construction will 
include noise walls, retaining wall and ponding.

2013/2014 $38.11901-148

I-35E Cayuga Bridge between University Ave 
and Maryland Ave

H 5M Replace Cayuga Bridge (6515), Pennsylvania Ave. Bridge 
(9265), BNSF RR Bridge (6517). Replace the Pennsylvania 
interchange with the interchange at Cayuga to solve safety 
and operational problems. Improve geometrics on 35E. 
Extend auxiliary lane from Pennsylvania to Maryland.

2012-2015 $170.76280-308

I-35E I-35E between Pennsylvania Ave and Little 
Canada Road

H 6M The I-35E MnPASS Project includes long-term pavement 
rehabilitation between Maryland Ave. and Little Canada Rd., 
replacement of the Arlington, Wheelock and Larpenteur 
bridges, and replacement of the I-35E mainline bridges at 
Roselawn, County Road B and Hwy 36.

2014-2015 $120.86280-367

I-35W 3rd and 4th Street ramp to Johnson Street 
in Minneapolis

H 7M Construct new ramp from downtown Minneapolis to 
northbound I-35W and auxiliary lane from 3rd and 4th Street 
north to Johnson St.

2013 $13.42783-136

I-35W 43rd Street to I-94 Commons H 8M Replace Bridges 27842, 27843, 27871 and 27868.  Adjust 
horizontal and/or vertical alignment of I-94, I-35, and Hwy 65. 
Replace 31st Street, Lake Street, Midtown Greenway, 28th 
Street, 26th Street, 24th Avenue pedestrian bridge and 
Franklin Ave Bridges, along with all pavement from 42nd 
Street to I-94 Commons. Includes transit access project.

2017 $313.62782-327
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Hwy 36 Oak Park Heights, Stillwater and Bayport H 9M Replace a major river bridge over the St. Croix River and 
construct/reconstruct 7 miles of highway (4 in Minn. and 3 in 
Wisc.). In Minnesota, reconstruct two intersections (Hwy 
36/Osgood, Hwy 36/Greeley) and one interchange (Hwy 
36/Hwy 95). In Wisconsin, construct one overpass (WIS 
64/WIS 36) and one interchange (WIS 64/County Rd E). 
Convert the Stillwater Lift Bridge to a bicycle/pedestrian bridge 
and construct a 4.5 mile bicycle and pedestrian loop trail that 
connects the lift bridge and the new St. Croix Crossing with 
trails in both states. Project costs are split between MnDOT 
and WisDOT.

2013-2017 $626.48221-01

8214-114

8221-82045A

Hwy 36 Hazelwood Avenue to Hwy 61 in 
Maplewood

H 10M Construct a grade-separated  interchange at the intersection 
of English St and Hwy 36 in Maplewood.

2013 $21.36211-90

Hwy 36 Over Lexington Avenue in Roseville H 11M Replace Lexington Avenue  Bridge 5723, reconstruct 
Lexington Avenue and access ramps, replace two signals at 
the ramp terminals, address ADA deficiencies on multiuse 
trail, construct guardrail, drainage ponds, and storm sewers.

2016 $11.96212-148

Hwy 52 Lafayette River Bridge over Mississippi 
River in St. Paul

H 12M Major river bridge replacement, ramps, loops to I-94 and 
connection to East 7th Street, replace/rehab Hwy 52 bridge 
over Plato Blvd and Hwy 52 bridge over I-94, as well as a full 
length pedestrian bridge.

2011-2016 $172.76244-30

Hwy 61 Hastings Bridge over Mississippi River H 13M Replace the existing two-lane bridge with a four-lane bridge, 
maintain navigational clearances, provide ped/bike shared-use 
trail, provide walls, grading, roadways, utility work and storm 
sewer as necessary for alignment.

07/01/2010 $147.81913-64

I-94 I-94 (Mounds Blvd to Hwy 120) and Hwy 
61 (Burns Avenue to Hwy 5)

H 14M Unbonded concrete overlay on I-94 from mounds Blvd to east 
of Ruth St., bituminous resurfacing to east of Hwy 120 and on 
Hwy 61 north of Mounds Blvd, white topping etc. Repair 
bridges 9147, 9148, 62706, 62838, 62861, 62862, 62868, 
62869, and 62870. Signals, signing, lighting, guardrail, 
concrete median barrier, drainage, TMS and ADA are also 
included.

2016 $39.06283-234

I-94 Nicollet Avenue in Minneapolis to Shingle 
Creek Bridge in Brooklyn Center

H 15M Major concrete pavement repair and diamond grinding, 
drainage and misc. repair on 50 bridges.

2017 $40.72781-432

Hwy 100 36th Street to 25 1/2 Street in St. Louis 
Park

H 16M Freeway and interchange reconstruction from West 36th 
Street to Cedar Lake Rd. Replace bridges, grading, surfacing, 
drainage, utilities, noise and retaining walls, as well as 
installation of traffic management cameras.

2014-2016 $64.22734-33

Hwy 101 Minnesota River Bridge in Shakopee to 
County Road 61/Flying Cloud Drive in 
Chanhassen

H 17M Construction of a new Hwy 101 bridge over the floodplain, 
above the 100-yr flood elevation, between the existing Hwy 
101 Minnesota River bridge in Shakopee at County Road 
61/Flying Cloud Drive in Chanhassen.  Carver County is the 
project lead, which now includes work on Flying Cloud Drive 
and a roundabout at the intersection of Hwy 101 and Flying 
Cloud Drive.

2014-2015 $54.01009-24

Hwy 101 At County Road 144 in Rogers H 18M Construction of a grade-separated interchange at the 
intersection of Hwy 101 and County Road 144 in Rogers.

2014 $22.42738-28
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Hwy 149 Smith Avenue High Bridge over the 
Mississippi River in St. Paul

H 19M Redeck the Smith Avenue High Bridge over the Mississippi 
River.  Associated miscellaneous work, such as approach 
panels also will be replaced with this project. ADA facilities 
adjacent to the bridge will also be upgraded to comply with the 
current standards.

2017 $16.56223-20

Hwy 169 County Road 69 in Shakopee H 20M Construct a grade separated interchange at Hwy 169/CR 69 in 
Shakopee. The construction will add a new bridge (with trail) 
to carry County Road 69 over Hwy 169. Construction will 
include noise walls and ponding.

2013 $10.97005-97

Hwy 169 At 93rd Avenue in Brooklyn Park and 
Osseo

H 21M Construction of a grade-separated interchange at the 
intersection of Hwy 169 and 93rd Avenue.

2014 $17.92750-75

Hwy 169 Hwy 55 in Plymouth to 77th Avenue in 
Brooklyn Park

H 22M Pavement preservation on Hwy 169 from just north of Hwy 55 
to 77th Avenue. The project will restore pavement and 
construct an escape lane as well as replace guardrail and 
improve drainage.

2013 $13.82772-92

Hwy 169 North of Hwy 62 in Edina to Hwy 55 in 
Golden Valley

H 23M Concrete pavement repair project with diamond grinding, mill 
and overlay and drainage work.

2017 $17.82772-105

Hwy 212 At Shady Oak Road in Eden Prairie H 24M Reconstruct an existing local interchange to handle additional 
capacity.

2014 $31.72763-49

I-494 34th Avenue to France Avenue H 25M Mill and overlay, as well as construction of a westbound 
auxiliary lane from Penn Avenue to northbound Hwy 100. The 
Xerxes Ave Bridge will also be replaced.

2012-2013 $30.42785-367

2785-364

2785-378
I-494 Hwy 169 and I-494 interchange in 

Bloomington
H 26M Remove three signals, connect the north and south frontage 

roads under Hwy 169, convert expressway to freeway with 
partial-directional interchange reconstruction, construct noise 
barriers/visual barriers and construct drainage and water 
quality facilities.

Nov 10 -  Nov 12 $170.02776-03

I-494 I-394 in Minnetonka to I-94/494/694 in 
Maple Grove

H 27M Unbonded concrete overlay, concrete pavement repair, right 
side dynamic shoulder, signing, striping, drainage, TMS, noise 
walls, redecking and bridge widening.

2014 $73.02785-330

I-694 40th Street in Oakdale to west of Hwy 61 
in Vadnais Heights

H 28M Unbonded concrete overlay from 40th St. in Oakdale to just 
west of Hwy 61 in Vadnais Heights.

2012 $22.26286-56

I-694 Lexington Avenue to west of Old Highway 
10

H 29M Realign a portion of I-694 in the Arden Hills area from Old Hwy 
10 (Snelling Ave,) on the west to the beginning of the 
westbound exit ramp to Lexington Avenue. Remove nine 
bridges. Realign several highway sections and construct a 
new connection between the north and southbound lanes of I-
694. Hwy 51 will have two loops that allow for merging. No 
new right of way is required.

2011-2013 $55.36285-135
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